
649401001CONTRACT ID:

PROJECT: SUP - A00218470

CONTRACT:

10252631

PROJECTED AMOUNT: $269,789.52

CONTRACTOR:

HIGHWAY: IH0035E

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 003

WORKQUEST

Donnie Wyatt

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/30/2025

10/30/2025

ESTIMATE PAID:

 86

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2025

$269,789.52

CONTRACT:

12/26/2025

AWARD AMOUNT: $270,549.52

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 23.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 25.84

$27,262.96 $42,463.68 $69,726.64 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$27,262.96 $42,463.68 $69,726.64 

$0.00 $0.00 $0.00 

$27,262.96 $69,726.64 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $42,463.68 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 86

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00218470 649401001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 07347003 LITTER REMOVAL (SPOT)000 AC  75.000 $150.00 2.000  2.00 75.00

0065 07347054 LITTER REMOVAL - TRACT (1)000 CYC  2,018.520 $2,018.52 1.000  3.00 9.00

0070 07347055 LITTER REMOVAL - TRACT (2)000 CYC  1,495.200 $1,495.20 1.000  3.00 9.00

0075 07347056 LITTER REMOVAL - TRACT (3)000 CYC  4,410.840 $4,410.84 1.000  3.00 9.00

0080 07347057 LITTER REMOVAL - TRACT (4)000 CYC  299.040 $299.04 1.000  2.00 8.00

0085 07347058 LITTER REMOVAL - TRACT (5)000 CYC  174.440 $174.44 1.000  3.00 12.00

0090 07347059 LITTER REMOVAL - TRACT (6)000 CYC  697.760 $697.76 1.000  3.00 12.00

0095 07347060 LITTER REMOVAL - TRACT (7)000 CYC  3,314.360 $6,628.72 2.000  5.00 24.00

0100 07347061 LITTER REMOVAL - TRACT (8)000 CYC  1,569.960 $3,139.92 2.000  6.00 24.00

0105 07347062 LITTER REMOVAL - TRACT (9)000 CYC  1,943.760 $3,887.52 2.000  2.00 8.00

0110 07347063 LITTER REMOVAL - TRACT (10)000 CYC  1,619.800 $3,239.60 2.000  6.00 20.00

0120 07347065 LITTER REMOVAL - TRACT (12)000 CYC  1,121.400 $1,121.40 1.000  2.00 9.00

$27,262.96TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649401001PROJECT CONTROLSUP - A00218470

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07347003 000 LITTER REMOVAL (SPOT) AC  75.000  75.000  0.000  2.00  150.00

0065 07347054 000 LITTER REMOVAL - TRACT (1) CYC  2,018.520  9.000  0.000  3.00  6,055.56

0070 07347055 000 LITTER REMOVAL - TRACT (2) CYC  1,495.200  9.000  0.000  3.00  4,485.60

0075 07347056 000 LITTER REMOVAL - TRACT (3) CYC  4,410.840  9.000  0.000  3.00  13,232.52

0080 07347057 000 LITTER REMOVAL - TRACT (4) CYC  299.040  8.000  0.000  2.00  598.08

0085 07347058 000 LITTER REMOVAL - TRACT (5) CYC  174.440  12.000  0.000  3.00  523.32

0090 07347059 000 LITTER REMOVAL - TRACT (6) CYC  697.760  12.000  0.000  3.00  2,093.28

0095 07347060 000 LITTER REMOVAL - TRACT (7) CYC  3,314.360  24.000  0.000  5.00  16,571.80

0100 07347061 000 LITTER REMOVAL - TRACT (8) CYC  1,569.960  24.000  0.000  6.00  9,419.76

0105 07347062 000 LITTER REMOVAL - TRACT (9) CYC  1,943.760  8.000  0.000  2.00  3,887.52

0110 07347063 000 LITTER REMOVAL - TRACT (10) CYC  1,619.800  20.000  0.000  6.00  9,718.80

0120 07347065 000 LITTER REMOVAL - TRACT (12) CYC  1,121.400  9.000  0.000  2.00  2,242.80

0125 07347066 000 LITTER REMOVAL - TRACT (13) CYC  747.600  4.000  0.000  1.00  747.60

Category Subtotal $69,726.64

649401001SUP - A00218470PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 07347064 000 LITTER REMOVAL - TRACT (11) CYC  498.400  5.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $69,726.64
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347003 000 AC  75.000LITTER REMOVAL (SPOT)  2.000  150.00 75.00

07347054 000 CYC  2,018.520LITTER REMOVAL - TRACT (1)  3.000  6,055.56 9.00

07347055 000 CYC  1,495.200LITTER REMOVAL - TRACT (2)  3.000  4,485.60 9.00

07347056 000 CYC  4,410.840LITTER REMOVAL - TRACT (3)  3.000  13,232.52 9.00

07347057 000 CYC  299.040LITTER REMOVAL - TRACT (4)  2.000  598.08 8.00

07347058 000 CYC  174.440LITTER REMOVAL - TRACT (5)  3.000  523.32 12.00

07347059 000 CYC  697.760LITTER REMOVAL - TRACT (6)  3.000  2,093.28 12.00

07347060 000 CYC  3,314.360LITTER REMOVAL - TRACT (7)  5.000  16,571.80 24.00

07347061 000 CYC  1,569.960LITTER REMOVAL - TRACT (8)  6.000  9,419.76 24.00

07347062 000 CYC  1,943.760LITTER REMOVAL - TRACT (9)  2.000  3,887.52 8.00

07347063 000 CYC  1,619.800LITTER REMOVAL - TRACT (10)  6.000  9,718.80 20.00

07347065 000 CYC  1,121.400LITTER REMOVAL - TRACT (12)  2.000  2,242.80 9.00

07347066 000 CYC  747.600LITTER REMOVAL - TRACT (13)  1.000  747.60 4.00

$69,726.64TOTAL ITEM EARNINGS TO DATE


