
649402001CONTRACT ID:

PROJECT: RMC - A00218471

CONTRACT:

12252101

PROJECTED AMOUNT: $387,573.34

CONTRACTOR:

HIGHWAY: FM 106

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

LUCANIA CONTRACTORS LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

12/19/2025AWARD DATE:

ESTIMATE PERIOD:

0006

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/05/2026

12/04/2025

ESTIMATE PAID:

 30
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$387,573.34

CONTRACT:

07/01/2026

AWARD AMOUNT: $383,573.34

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $417,945.58 $417,945.58 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $417,945.58 $417,945.58 

$0.00 $0.00 $0.00 

$0.00 $417,945.58 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $417,945.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 30

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 23

SATURDAY 4

SUNDAY 4

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649402001PROJECT CONTROLRMC - A00218471

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 02767095 000 CM TRT(PT MX)(CL M)(TY E)(GR 4)(FN POS) CY  300.000  52.000  0.000  52.00  15,600.00

0065 03107004 000 PRIME COAT (MC-30) GAL  10.000  54.000  0.000  54.00  540.00

0068 03447077 TACK COAT GAL  13.590  0.000  239.940  0.00  0.00

INTRODUCED BY CO 1

0070 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  250.000  228.000  0.000  320.98  80,245.00

0075 03547018 000 PLANE & TEXT ASPH CONC PAV(1.5") SY  10.000  2,666.000  0.000  2,666.00  26,660.00

0080 04007003 000 STRUCT EXCAV (PIPE) CY  35.000  360.000  0.000  360.00  12,600.00

0085 04007005 000 STRUCT EXCAV (SPECIAL) CY  35.000  80.000  0.000  80.00  2,800.00

0095 04007010 000 CEM STABIL BKFL CY  100.000  189.000  0.000  189.00  18,900.00

0100 04647007 000 RC PIPE (CL III)(30 IN) LF  270.000  512.000  0.000  512.00  138,240.00

0105 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  5,900.000  16.000  0.000  16.00  94,400.00

0110 05007001 000 MOBILIZATION LS  1,900.000  1.000  0.000  0.90  1,710.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,500.000  1.000  0.000  1.00  6,500.00

0130 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  3.250  1,160.000  0.000  1,160.00  3,770.00

0135 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  5.750  580.000  0.000  580.00  3,335.00

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  12,645.58  12,645.58

Category Subtotal $417,945.58

649402001RMC - A00218471PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 04007008 000 CUT & RESTORE ASPH PAVING SY  0.010  2,834.000  0.000  0.000  0.00

0120 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  200.000  0.000  0.000  0.00

0125 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  200.000  0.000  0.000  0.00

0140 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0145 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0155 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $417,945.58
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

02767095 000 CY  300.000CM TRT(PT MX)(CL M)(TY E)(GR 4)(FN POS)  52.000  15,600.00 52.00

03107004 000 GAL  10.000PRIME COAT (MC-30)  54.000  540.00 54.00

03447064 000 TON  250.000SP MIXES SP-D SAC-A PG76-22  320.980  80,245.00 228.00

03547018 000 SY  10.000PLANE & TEXT ASPH CONC PAV(1.5")  2,666.000  26,660.00 2,666.00

04007003 000 CY  35.000STRUCT EXCAV (PIPE)  360.000  12,600.00 360.00

04007005 000 CY  35.000STRUCT EXCAV (SPECIAL)  80.000  2,800.00 80.00

04007010 000 CY  100.000CEM STABIL BKFL  189.000  18,900.00 189.00

04647007 000 LF  270.000RC PIPE (CL III)(30 IN)  512.000  138,240.00 512.00

04677346 000 EA  5,900.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  16.000  94,400.00 16.00

05007001 000 LS  1,900.000MOBILIZATION  0.900  1,710.00 1.00

05027001 000 MO  6,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  6,500.00 1.00

06667411 000 LF  3.250REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,160.000  3,770.00 1,160.00

06667420 000 LF  5.750REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  580.000  3,335.00 580.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  12,645.580  12,645.58 1,000.00

$417,945.58TOTAL ITEM EARNINGS TO DATE


