
 275,100.00

649403001CONTRACT ID:

PROJECT: MMC - A00218472

CONTRACT:

11252103

PROJECTED AMOUNT: $469,239.00

CONTRACTOR:

HIGHWAY: SH0495

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

VULCAN CONSTRUCTION MATERIALS, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

11/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/08/2025

11/24/2025

ESTIMATE PAID:

 224

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/20/2026

$744,339.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $469,239.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 61.37

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 51.58

$0.00 $383,935.87 $383,935.87 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $383,935.87 $383,935.87 

$0.00 $0.00 $0.00 

$0.00 $383,935.87 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $383,935.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 224

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/20/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649403001PROJECT CONTROLMMC - A00218472

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 80107024 000 FL BS(TY A GR 1-2)(DEL)(ST4) TON  45.560  2,000.000  0.000  981.61  44,722.15

0090 80107027 000 FL BS(TY A GR 1-2)(DEL)(ST7) TON  54.840  1,300.000  0.000  1,305.19  71,576.62

0110 80007351 AGGR (TY PD GR 4)(DEL)(ST1) TON  99.000  0.000  1,300.000  1,257.90  124,532.10

FM 1017 LOCATION

0115 80007352 AGGR (TY PD GR 4)(DEL)(ST2) TON  108.000  0.000  800.000  750.00  81,000.00

FM 3167 LOCATION

0120 80007353 AGGR (TY PD GR 4)(DEL)(ST3) TON  100.000  0.000  600.000  621.05  62,105.00

SH 16 & FM 649 LOCATION

Category Subtotal $383,935.87

649403001MMC - A00218472PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1) TON  76.330  500.000  0.000  0.000  0.00

0065 80107022 000 FL BS(TY A GR 1-2)(DEL)(ST2) TON  58.260  2,200.000  0.000  0.000  0.00

0070 80107023 000 FL BS(TY A GR 1-2)(DEL)(ST3) TON  47.650  1,000.000  0.000  0.000  0.00

0080 80107025 000 FL BS(TY A GR 1-2)(DEL)(ST5) TON  59.170  500.000  0.000  0.000  0.00

0085 80107026 000 FL BS(TY A GR 1-2)(DEL)(ST6) TON  54.840  500.000  0.000  0.000  0.00

0095 80107028 000 FL BS(TY A GR 1-2)(DEL)(ST8) TON  71.670  500.000  0.000  0.000  0.00

0100 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $383,935.87
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007351 TON  99.000AGGR (TY PD GR 4)(DEL)(ST1)  1,257.900  124,532.10 0.00

FM 1017 LOCATION

80007352 TON  108.000AGGR (TY PD GR 4)(DEL)(ST2)  750.000  81,000.00 0.00

FM 3167 LOCATION

80007353 TON  100.000AGGR (TY PD GR 4)(DEL)(ST3)  621.050  62,105.00 0.00

SH 16 & FM 649 LOCATION

80107024 000 TON  45.560FL BS(TY A GR 1-2)(DEL)(ST4)  981.610  44,722.15 2,000.00

80107027 000 TON  54.840FL BS(TY A GR 1-2)(DEL)(ST7)  1,305.190  71,576.62 1,300.00

$383,935.87TOTAL ITEM EARNINGS TO DATE


