
 219,600.00

649404001CONTRACT ID:

PROJECT: MMC - A00218480

CONTRACT:

11251609

PROJECTED AMOUNT: $79,200.00

CONTRACTOR:

HIGHWAY: US0181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TOUCHSTONE RESOURCES, LLC

Nicholas K. Novosad, P.E.

KARNES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

11/24/2025AWARD DATE:

ESTIMATE PERIOD:

0007

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/03/2025

11/24/2025

ESTIMATE PAID:

 182
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/31/2025

$298,800.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $79,200.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 25.38

$0.00 $75,850.00 $75,850.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $75,850.00 $75,850.00 

$0.00 $0.00 $0.00 

$0.00 $75,850.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $75,850.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 182

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/31/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649404001PROJECT CONTROLMMC - A00218480

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80147572 000 BRINE SOLUTION (DEL)(SITE 1) GAL  0.500  40,000.000  80,000.000  46,200.00  23,100.00

0065 80147573 000 BRINE SOLUTION (DEL)(SITE 2) GAL  0.500  12,800.000  66,400.000  13,100.00  6,550.00

0070 80147574 000 BRINE SOLUTION (DEL)(SITE 3) GAL  0.500  12,800.000  66,400.000  42,000.00  21,000.00

0075 80147575 000 BRINE SOLUTION (DEL)(SITE 4) GAL  0.500  40,000.000  80,000.000  16,800.00  8,400.00

0080 80147576 000 BRINE SOLUTION (DEL)(SITE 5) GAL  0.500  40,000.000  80,000.000  16,800.00  8,400.00

0085 80147577 000 BRINE SOLUTION (DEL)(SITE 6) GAL  0.500  12,800.000  66,400.000  16,800.00  8,400.00

Category Subtotal $75,850.00

649404001MMC - A00218480PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $75,850.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147572 000 GAL  0.500BRINE SOLUTION (DEL)(SITE 1)  46,200.000  23,100.00 40,000.00

80147573 000 GAL  0.500BRINE SOLUTION (DEL)(SITE 2)  13,100.000  6,550.00 12,800.00

80147574 000 GAL  0.500BRINE SOLUTION (DEL)(SITE 3)  42,000.000  21,000.00 12,800.00

80147575 000 GAL  0.500BRINE SOLUTION (DEL)(SITE 4)  16,800.000  8,400.00 40,000.00

80147576 000 GAL  0.500BRINE SOLUTION (DEL)(SITE 5)  16,800.000  8,400.00 40,000.00

80147577 000 GAL  0.500BRINE SOLUTION (DEL)(SITE 6)  16,800.000  8,400.00 12,800.00

$75,850.00TOTAL ITEM EARNINGS TO DATE


