
Contract ID: 649408001

Project: BPM - A00218499

Highway:

District: YOAKUM

Contract: 06261305 County: VICTORIA

Award Amount: $182,850.00 Area Engineer: JAMES JANAK

Projected Amount $182,852.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: MACIAS SPECIALTY CONTRACTING LLC

Estimate Number: 0003 Letting Date: 06/10/2026

Estimate Paid: Award Date: 06/11/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/18/2026

Estimate Type: Progress Work Begin Date: 07/21/2026

% Complete 102.
320000000000
01

Accepted Date:

% Time Used: 32

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $187,088.95 $167,993.00 $19,095.95

Participating $0.00 $0.00 $0.00

Non-Participating $187,088.95 $167,993.00 $19,095.95

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $187,088.95 $167,993.00 $19,095.95

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/21/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/21/2026 Liquidated Damage Rate $760.00
Bid Days: 75

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 75
0

Days Charged to Date: 24 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 11

HOLIDAY 1

OTHER - SEE
RMRKS

6

RAIN 1

SATURDAY 3

SUNDAY 3

Total Period Days: 11 14 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/02/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/03/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/04/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/09/2026 3 ü OTHER - SEE RMRKS Awaiting Contractor Mobilization

09/10/2026 3 ü RAIN

09/11/2026 3

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3

09/15/2026 3

09/16/2026 3
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09/17/2026 3

09/18/2026 3

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Project: BPM - A00218499 Control 649408001

Category: 001 Description: BPM Concrete Repairs FY 26 #2

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0095 07807004 000 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $30.00 292 $8,760.00 509.00 587.98

0065 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $185.00 55.87 $10,335.95 668.00 792.43

Total Item Earnings This Estimate $19,095.95
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Contract Line Items

Project: BPM - A00218499 Control 649408001

Category: 001 Description: BPM Concrete Repairs FY 26 #2

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04297004 0 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $300.00 4.00 0.00 0.00 $0.00

0065 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $185.00 668.00 0.00 792.43 $146,599.55

0070 05007001 0 MOBILIZATION LS $16,500.00 1.00 0.00 0.90 $14,850.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 5.00 0.00 2.00 $8,000.00

0080 05057001 0 TMA (STATIONARY) DAY $280.00 15.00 0.00 0.00 $0.00

0085 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.00 100.00 0.00 0.00 $0.00

0090 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $3.00 100.00 0.00 0.00 $0.00

0095 07807004 0 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $30.00 509.00 0.00 587.98 $17,639.40

0100 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $600.00 2.00 0.00 0.00 $0.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0110 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0120 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: BPM - A00218499 Control 649408001

Category: 001 Description: BPM Concrete Repairs FY 26 #2

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $187,088.95

Total Item earnings this contract $187,088.95
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04297004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF $300.00 4.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $185.00 668.00 792.43 $146,599.55

05007001 MOBILIZATION LS $16,500.00 1.00 0.90 $14,850.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 5.00 2.00 $8,000.00

05057001 TMA (STATIONARY) DAY $280.00 15.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.00 100.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $3.00 100.00 0.00 $0.00

07807004 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF $30.00 509.00 587.98 $17,639.40

70017002 BENT CAP/ABUTMENT CAP CLEANING EA $600.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $187,088.95
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