
649418001CONTRACT ID:

PROJECT: TMC - A00218552

CONTRACT:

12250204

PROJECTED AMOUNT: $361,500.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 075

AMERICAN LIGHTING AND SIGNALIZATION, LLC

Theresa Poer, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

12/17/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/15/2026

12/17/2025

ESTIMATE PAID:

 221

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/24/2026

$361,500.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $361,500.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 60.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.00

$0.00 $43,380.00 $43,380.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $43,380.00 $43,380.00 

$0.00 $0.00 $0.00 

$0.00 $43,380.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $43,380.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649418001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0008

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 221

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/24/2026

02/17/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649418001PROJECT CONTROLTMC - A00218552

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80197001 000 BBU SYSTEM (PWR TRANS SWITCH)(DEL)(ST1) EA  785.000  50.000  0.000  6.00  4,710.00

0065 80197002 000 BBU SYSTEM (INV/CHARGER) (DEL) (ST1) EA  1,975.000  50.000  0.000  6.00  11,850.00

0070 80197003 000 BBU SYSTEM (BBU BATTERY) (DEL)(ST1) EA  350.000  200.000  0.000  24.00  8,400.00

0075 80197004 000 BBU SYSTEM (BATT MNTR DEVICE)(DEL)(ST1) EA  900.000  50.000  0.000  6.00  5,400.00

0080 80197005 000 BBU SYSTEM (WIRING HARNESS) (DEL)(ST1) EA  520.000  50.000  0.000  6.00  3,120.00

0085 80197006 000 BBU SYSTEM (EXTERNAL CABNT) (DEL)(ST1) EA  1,650.000  50.000  0.000  6.00  9,900.00

Category Subtotal $43,380.00

649418001TMC - A00218552PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $43,380.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80197001 000 EA  785.000BBU SYSTEM (PWR TRANS SWITCH)(DEL)(ST1)  6.000  4,710.00 50.00

80197002 000 EA  1,975.000BBU SYSTEM (INV/CHARGER) (DEL) (ST1)  6.000  11,850.00 50.00

80197003 000 EA  350.000BBU SYSTEM (BBU BATTERY) (DEL)(ST1)  24.000  8,400.00 200.00

80197004 000 EA  900.000BBU SYSTEM (BATT MNTR DEVICE)(DEL)(ST1)  6.000  5,400.00 50.00

80197005 000 EA  520.000BBU SYSTEM (WIRING HARNESS) (DEL)(ST1)  6.000  3,120.00 50.00

80197006 000 EA  1,650.000BBU SYSTEM (EXTERNAL CABNT) (DEL)(ST1)  6.000  9,900.00 50.00

$43,380.00TOTAL ITEM EARNINGS TO DATE


