
Contract ID: 649419001

Project: RMC - A00218554

Highway:

District: ABILENE

Contract: 02260801 County: TAYLOR

Award Amount: $881,525.00 Area Engineer: PAUL NORMAN

Projected Amount $880,771.00 Area Number: 075

Adj Projected Amount $0.00

Contractor: VACA UNDERGROUND UTILITIES INC

Estimate Number: 0005 Letting Date: 02/11/2026

Estimate Paid: Award Date: 02/11/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 03/10/2026

Estimate Type: Progress Work Begin Date: 04/10/2026

% Complete 22.14 Accepted Date:

% Time Used: 34.79

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $194,992.50 $181,652.50 $13,340.00

Participating $0.00 $0.00 $0.00

Non-Participating $194,992.50 $181,652.50 $13,340.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $194,992.50 $181,652.50 $13,340.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/10/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 127 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5

09/05/2026 5

09/06/2026 5

09/07/2026 5

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5

09/13/2026 5

09/14/2026 5

09/15/2026 5

09/16/2026 5

09/17/2026 5

09/18/2026 5
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:26:34 PM

09/19/2026 5

09/20/2026 5

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5

09/25/2026 5

09/26/2026 5

09/27/2026 5

09/28/2026 5

09/29/2026 5

09/30/2026 5
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Worked Performed This Period

Project: RMC - A00218554 Control 649419001

Category: 001 Description: Callout Illumination Repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0100 06207007 000 ELEC CONDR (NO.8) BARE LF $2.50 30 $75.00 10,000.00 2,530.00

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $300.00 8 $2,400.00 272.00 88.00

0105 06207008 000 ELEC CONDR (NO.8) INSULATED LF $2.75 60 $165.00 20,000.00 4,450.00

0180 06907242 000 TROUBLESHOOT FOR REPAIRS HR $200.00 4 $800.00 125.00 4.00

0145 06907063 000 REMOVAL OF CONCRETE FOUNDATIONS EA $1,000.00 6 $6,000.00 20.00 6.00

0160 06907165 000 INSTALL ROADWAY ILLUM ASSEMBLY (LED) EA $2,500.00 1 $2,500.00 45.00 31.00

0120 06247002 000 GROUND BOX TY A (122311)W/APRON EA $1,400.00 1 $1,400.00 60.00 1.00

Total Item Earnings This Estimate $13,340.00
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Contract Line Items

Project: RMC - A00218554 Control 649419001

Category: 001 Description: Callout Illumination Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $300.00 272.00 0.00 88.00 $26,400.00

0065 05007002 0 MOBILIZATION (CALLOUT) EA $10,000.00 6.00 0.00 2.00 $20,000.00

0070 05007003 0 MOBILIZATION (CALLOUT 1) EA $10,000.00 6.00 0.00 0.00 $0.00

0075 05057001 0 TMA (STATIONARY) DAY $150.00 80.00 0.00 14.00 $2,100.00

0080 06187052 0 CONDT (PVC) (SCH 80) (1 1/2") LF $11.00 1,000.00 0.00 0.00 $0.00

0085 06187054 0 CONDT (PVC) (SCH 80) (2") LF $15.00 1,000.00 0.00 1,012.00 $15,180.00

0090 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $20.00 1,000.00 0.00 0.00 $0.00

0095 06207006 0 ELEC CONDR (NO.10) INSULATED LF $2.10 3,000.00 0.00 0.00 $0.00

0100 06207007 0 ELEC CONDR (NO.8) BARE LF $2.50 10,000.00 0.00 2,530.00 $6,325.00

0105 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.75 20,000.00 0.00 4,450.00 $12,237.50

0110 06207009 0 ELEC CONDR (NO.6) BARE LF $2.85 10,000.00 0.00 0.00 $0.00

0115 06207010 0 ELEC CONDR (NO.6) INSULATED LF $3.05 20,000.00 0.00 0.00 $0.00

0120 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,400.00 60.00 0.00 1.00 $1,400.00
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Contract Line Items

Project: RMC - A00218554 Control 649419001

Category: 001 Description: Callout Illumination Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06287002 0 REMOVE ELECTRICAL SERVICES EA $750.00 13.00 0.00 0.00 $0.00

0130 06287035 0 ELC SRV TY A 240/480 060(NS)AL(E)SP(O) EA $8,500.00 13.00 0.00 3.00 $25,500.00

0135 06907006 0 REMOVAL OF GROUND BOXES EA $450.00 45.00 0.00 0.00 $0.00

0140 06907028 0 REPLACE OF SIGNAL RELATED SIGNS EA $425.00 5.00 0.00 0.00 $0.00

0145 06907063 0 REMOVAL OF CONCRETE FOUNDATIONS EA $1,000.00 20.00 0.00 6.00 $6,000.00

0150 06907065 0 REPLACE OF LUMINAIRE HEAD EA $275.00 45.00 0.00 0.00 $0.00

0155 06907157 0 INSTALL ELECTRICAL SPLICE EA $175.00 25.00 0.00 4.00 $700.00

0160 06907165 0 INSTALL ROADWAY ILLUM ASSEMBLY (LED) EA $2,500.00 45.00 0.00 31.00 $77,500.00

0165 06907197 0 REPLACE TRANSFORMER BASE EA $900.00 30.00 0.00 0.00 $0.00

0170 06907218 0 REPLACE FUSE EA $75.00 60.00 0.00 4.00 $300.00

0175 06907219 0 REPLACE FUSE HOLDER EA $275.00 50.00 0.00 2.00 $550.00

0180 06907242 0 TROUBLESHOOT FOR REPAIRS HR $200.00 125.00 0.00 4.00 $800.00

Category 001 SubTotal $194,992.50
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Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00218554 Control 649419001

Category: 002 Description: Callout Illumination Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0500 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0505 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

0510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0515 96067014 FORCE ACCOUNT DOL $1.00 1.00 0.00 0.00 $0.00

0520 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 1.00 0.00 0.00 $0.00

0525 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0530 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $194,992.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $300.00 272.00 88.00 $26,400.00

05007002 MOBILIZATION (CALLOUT) EA $10,000.00 6.00 2.00 $20,000.00

05007003 MOBILIZATION (CALLOUT 1) EA $10,000.00 6.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $150.00 80.00 14.00 $2,100.00

06187052 CONDT (PVC) (SCH 80) (1 1/2") LF $11.00 1,000.00 0.00 $0.00

06187054 CONDT (PVC) (SCH 80) (2") LF $15.00 1,000.00 1,012.00 $15,180.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $20.00 1,000.00 0.00 $0.00

06207006 ELEC CONDR (NO.10) INSULATED LF $2.10 3,000.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $2.50 10,000.00 2,530.00 $6,325.00

06207008 ELEC CONDR (NO.8) INSULATED LF $2.75 20,000.00 4,450.00 $12,237.50

06207009 ELEC CONDR (NO.6) BARE LF $2.85 10,000.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $3.05 20,000.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,400.00 60.00 1.00 $1,400.00

06287002 REMOVE ELECTRICAL SERVICES EA $750.00 13.00 0.00 $0.00

06287035 ELC SRV TY A 240/480 060(NS)AL(E)SP(O) EA $8,500.00 13.00 3.00 $25,500.00

06907006 REMOVAL OF GROUND BOXES EA $450.00 45.00 0.00 $0.00

06907028 REPLACE OF SIGNAL RELATED SIGNS EA $425.00 5.00 0.00 $0.00

06907063 REMOVAL OF CONCRETE FOUNDATIONS EA $1,000.00 20.00 6.00 $6,000.00

06907065 REPLACE OF LUMINAIRE HEAD EA $275.00 45.00 0.00 $0.00

06907157 INSTALL ELECTRICAL SPLICE EA $175.00 25.00 4.00 $700.00

06907165 INSTALL ROADWAY ILLUM ASSEMBLY (LED) EA $2,500.00 45.00 31.00 $77,500.00

06907197 REPLACE TRANSFORMER BASE EA $900.00 30.00 0.00 $0.00

06907218 REPLACE FUSE EA $75.00 60.00 4.00 $300.00

06907219 REPLACE FUSE HOLDER EA $275.00 50.00 2.00 $550.00

06907242 TROUBLESHOOT FOR REPAIRS HR $200.00 125.00 4.00 $800.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 04:26:34 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 1.00 0.00 $0.00

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $194,992.50
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