
649420001CONTRACT ID:

PROJECT: SUP - A00218555

CONTRACT:

12252602

PROJECTED AMOUNT: $35,237.32

CONTRACTOR:

HIGHWAY: US0385

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

WORKQUEST

Jennifer Chavarria, P.E.

ANDREWS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

12/02/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/02/2025

12/02/2025

ESTIMATE PAID:

 241

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/04/2026

$35,237.32

CONTRACT:

09/01/2026

AWARD AMOUNT: $35,237.32

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 33.01

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.93

$716.37 $6,659.10 $7,375.47 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$716.37 $6,659.10 $7,375.47 

$0.00 $0.00 $0.00 

$716.37 $7,375.47 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,659.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 241

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/04/2026

02/02/2026

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00218555 649420001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 70117001 JANITORIAL MAINTENANCE000 MO  716.370 $716.37 1.000  8.00 24.00

$716.37TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649420001PROJECT CONTROLSUP - A00218555

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70117001 000 JANITORIAL MAINTENANCE MO  716.370  24.000  0.000  8.00  5,730.96

0075 70127001 000 GROUNDS MAINTENANCE CYC  234.930  70.000  0.000  7.00  1,644.51

Category Subtotal $7,375.47

649420001SUP - A00218555PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 70117002 000 CERAMIC TILE SCRUBBING CYC  122.620  2.000  0.000  0.000  0.00

0070 70117004 000 STRIPPING & WAXING CYC  677.050  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,375.47
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70117001 000 MO  716.370JANITORIAL MAINTENANCE  8.000  5,730.96 24.00

70127001 000 CYC  234.930GROUNDS MAINTENANCE  7.000  1,644.51 70.00

$7,375.47TOTAL ITEM EARNINGS TO DATE


