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CONTRACT ID: 649422001

PROJECT: SUP - A00218557

CONTRACT: 11252610

AWARD AMOUNT: $71,963.68

PROJECTED AMOUNT: $71,963.68

ADJ. PROJECTED AMOUNT:  $71,963.68

CONTRACTOR: WORKQUEST

ESTIMATE NUMBER: 0002

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 01/01/2026 to  01/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 6.65

% TIME USED: 8.49

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $4,787.03
PARTICIPATING $0.00
NON-PARTICIPATING $4,787.03
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $4,787.03

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

REPORT DATE:

uUso0181

CORPUS CHRISTI

BEE

Nicholas K. Novosad, P.E.

056
11/25/2025
11/25/2025
11/25/2025
00/00/0000
00/00/0000
00/00/0000

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$2,534.31 $2,252_72
$0.00 $0.00
$2,534.31 $2,252_72
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$2,534.31 $2,252.72

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

02/09/26



CONTRACT ID 649422001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

00/00/0000
00/00/0000
730
0
730
62
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
01/01/2026
01/02/2026
01/03/2026
01/04/2026
01/05/2026
01/06/2026
01/07/2026
01/08/2026
01/09/2026
01/10/2026
01/11/2026
01/12/2026
01/13/2026
01/14/2026
01/15/2026
01/16/2026
01/17/2026
01/18/2026
01/19/2026
01/20/2026
01/21/2026
01/22/2026
01/23/2026
01/24/2026
01/25/2026
01/26/2026
01/27/2026
01/28/2026
01/29/2026
01/30/2026
01/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID

649422001 ESTIMATE 0002

WORK PERFORMED THIS PERIOD

LINE
NBR

0060
0065

PROJECT

CATEGORY

ITEM
CODE

07457001
07457002

SUP - A00218557 CONTROL

001 DESCRIPTION

SP DESCRIPTION
NBR

000 JANITORIAL MAINT - PICNIC AREA-SITE (1)
000 JANITORIAL MAINT - PICNIC AREA-SITE (2)

CONTRACTOR'S ESTIMATE PACKAGE

649422001
ROADWAY
UNIT UNIT
PRICE
cYc 102.400
cYc 179.190

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

8.000
8.000

AMOUNT PAID
THIS ESTIMATE

$819.20
$1,433.52

$2,252.72
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Total Bid QTY Paid
Quantity To Date

208.00 17.00
208.00 17.00




CONTRACT ID

649422001

CONTRACT LINE ITEMS

ESTIMATE 0002

PROJECT SUP - A00218557 CONTROL 649422001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 07457001 000 JANITORIAL MAINT - PICNIC AREA-SITE (1) cyc
0065 07457002 000 JANITORIAL MAINT - PICNIC AREA-SITE (2) cyc
PROJECT SUP - A00218557 CONTROL 649422001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0070 07457020 000 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(1) cyc
0075 07457021 000 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(2) cyc

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

102.400
179.190

UNIT
PRICE

110.190
447.850

BID
QUANTITY

208.000
208.000

BID
QUANTITY

24.000
24.000
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TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
0.000 17.00 1,740.80
0.000 17.00 3,046.23
Category Subtotal $4,787.03
NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00
$4,787.03



CONTRACT ID 649422001 ESTIMATE 0002

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

07457001 000 JANITORIAL MAINT - PICNIC AREA-SITE (1)
07457002 000 JANITORIAL MAINT - PICNIC AREA-SITE (2)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

Ccyc
CyC

UNIT BID
PRICE QUANTITY
102.400 208.00
179.190 208.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

17.000
17.000
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AMOUNT
$)

1,740.80
3,046.23

$4,787.03



