
649425001CONTRACT ID:

PROJECT: RMC - A00218562

CONTRACT:

12251601

PROJECTED AMOUNT: $97,500.05

CONTRACTOR:

HIGHWAY: FM0774

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ALLIES LAND CLEARING

Rene Zavala, Jr., P.E.

REFUGIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

12/10/2025AWARD DATE:

ESTIMATE PERIOD:

0005

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/06/2026

12/10/2025

ESTIMATE PAID:

 147

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/04/2026

$97,500.05

CONTRACT:

06/01/2026

AWARD AMOUNT: $97,500.05

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 147

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/04/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649425001RMC - A00218562PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007003 000 MOBILIZATION (CALLOUT 1) EA  0.001  2.000  0.000  0.000  0.00

0065 05057001 000 TMA (STATIONARY) DAY  0.001  54.000  0.000  0.000  0.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,500.000  41.200  0.000  0.000  0.00

0075 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  100.000  112.000  0.000  0.000  0.00

0080 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  100.000  91.000  0.000  0.000  0.00

0085 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  200.000  19.000  0.000  0.000  0.00

0090 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  500.000  12.000  0.000  0.000  0.00

0095 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  700.000  6.000  0.000  0.000  0.00

0100 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  700.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


