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CONTRACT ID: 649427001 HIGHWAY: FMO0394
PROJECT: RMC - A00218569 DISTRICT NAME: SAN ANTONIO
CONTRACT: 01264210 COUNTY: KERR
AWARD AMOUNT: $1,989,196.99 AREA ENGINEER: Roberto Madrigal, P.E.
PROJECTED AMOUNT: $1,989,196.99 AREA NUMBER: 054
ADJ. PROJECTED AMOUNT:  $2,559,339.39
CONTRACTOR: CLARK CONSTRUCTION OF TEXAS, INC.
ESTIMATE NUMBER: 0004 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 33.70 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $2,584,966.63 $2,181,294.88 $403,671.75

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $2,584,966.63 $2,181,294.88 $403,671.75

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $2,584,966.63 $2,181,294.88 $403,671.75

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

01/07/2026
01/29/2026
03/02/2026
00/00/0000
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

09/09/26



CONTRACT ID 649427001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

00/00/0000
00/00/0000
365
0
365
123
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$968.00

0

DAYS AT

PER DAY $968.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649427001 ESTIMATE 0004 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 7

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00218569 CONTROL 649427001

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0060 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON 114.620 2,218.060 $254,234.04 5,610.00 12,137.69
0070 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY 58.180 1,463.220 $85,130.14 17,853.00 4,729.33
0075 03547029 000 PLAN & TEXT CONC PAV(0" TO 4") SY 1.660 16,489.650 $27,372.82 51,000.00 92,098.33
0080 05007002 000 MOBILIZATION (CALLOUT) EA 4,000.000 3.000 $12,000.00 12.00 14.00
0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO 500.000 1.000 $500.00 12.00 3.00
0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY 75.000 4.000 $300.00 50.00 54.00
0095 05057001 000 TMA (STATIONARY) DAY 50.000 4.000 $200.00 100.00 23.00
0120 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA 0.100 271.000 $27.10 15,000.00 1,264.00
0130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA 0.100 257.000 $25.70 15,000.00 753.00
0335 30067001 000 UNDERSEAL COURSE GAL 0.100 1,400.000 $140.00 15,300.00 8,820.00
0360 96067001 LAW ENFORCEMENT PERSONNEL DOL 1.000 23,741.950 $23,741.95 20,000.00 58,5639.61

TOTAL ITEM EARNINGS THIS ESTIMATE $403,671.75



CONTRACT ID

CONTRACT LINE ITEMS

PROJECT RMC - A00218569 CONTROL 649427001
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 03417024 000 D-GR HMATY-C SAC-B PG70-22
0070 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")
0071 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")
Added CO#2 - Flood Repair US90
0075 03547029 000 PLAN & TEXT CONC PAV(0" TO 4")
0080 05007002 000 MOBILIZATION (CALLOUT)
0081 05007002 MOBILIZATION (CALLOUT)
Added CO#2 - Flood Repair US90
0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING
0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN
0095 05057001 000 TMA (STATIONARY)
0096 05057001 TMA (STATIONARY)
Added CO#2 - Flood Repair US90
0100 05057003 000 TMA (MOBILE OPERATION)
0101 05057003 TMA (MOBILE OPERATION)
Added CO#2 - Flood Repair US90
0105 05107002 000 ONE-WAY TRAF CONT (PILOT CAR)
0116 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)
Added CO#001
0117 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)
Added CO#001
0119 06627038 WK ZN PAV MRK NON-REMOQV (Y)6"(SLD)
Added CO#001
0120 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W
0121 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W
Added CO#2 - Flood Repair US90
0130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2
0155 06667024 000 REFL PAV MRK TY | (W)8"(SLD)(100MIL)
0175 06667036 000 REFL PAV MRK TY | (W)24"(SLD)(100MIL)
0180 06667042 000 REFL PAV MRK TY | (W)(ARROW)(100MIL)
0190 06667066 000 REFL PAV MRK TY | (W)(WORD)(100MIL)
0205 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)
0225 06667123 000 REFL PAV MRK TY | (Y)24"(SLD)(100MIL)
0230 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)
0271 06667408 REFL PAV MRK TY | (W)6"(BRK)(100MIL)
Added CO#001
0272 06667408 REFL PAV MRK TY | (W)6"(BRK)(100MIL)
Added CO#2 - Flood Repair US90
0276 06667409 REFL PAV MRK TY | (W)6"(SLD)(060MIL)
Added CO#001
0277 06667411 REFL PAV MRK TY | (W)6"(SLD)(100MIL)

649427001

ESTIMATE 0004

Added CO#2 - Flood Repair US90

ROADWAY

UNIT

TON
SY
SY

SY
EA
EA

MO

DAY
DAY
DAY

DAY
DAY

HR
LF

LF

LF

EA
EA

EA
LF
LF
EA
EA
EA
LF
EA
LF

LF

LF

LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

114.620
58.180
58.180

1.660
4,000.000
5,000.000

500.000
75.000
50.000
50.000

100.000
100.000

100.000
0.370

0.370

0.370

0.100
0.100

0.100
1.500
10.000
200.000
200.000
25.000
10.000
400.000
1.060

1.060

1.060

1.060

BID
QUANTITY

5,610.000
17,853.000
0.000

51,000.000
12.000
0.000

12.000
50.000
100.000
0.000

100.000
0.000

50.000
0.000

0.000

0.000

15,000.000
0.000

15,000.000
7,000.000
3,000.000

60.000
35.000
5.000
700.000
5.000
0.000

0.000

0.000

0.000

NET CO
QUANTITY

0.000
0.000
7,125.000

0.000
0.000
1.000

0.000
0.000
0.000
4.000

0.000
2.000

0.000
10,000.000

40,000.000

40,000.000

0.000
1,690.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
10,000.000

580.000

40,000.000

2,250.000

QTY PAID
TO DATE

12,137.69
4,729.33
7,037.34

92,098.33
14.00
1.00

3.00
54.00
23.00

4.00

10.00
2.00

93.00
6,710.00

34,317.00

17,013.00

1,264.00
99.00

753.00
3,417.00
4,643.00

23.00
23.00
12.00
26.00
4.00
5,650.00

660.00

45,328.00

2,522.00
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AMOUNT
$

1,391,222.03
275,152.42
409,432.44

152,883.23
56,000.00
5,000.00

1,500.00
4,050.00
1,150.00

200.00

1,000.00
200.00

9,300.00
2,482.70

12,697.29

6,294.81

126.40
9.90

75.30
5,125.50
46,430.00
4,600.00
4,600.00
300.00
260.00
1,600.00
5,989.00

699.60

48,047.68

2,673.32



CONTRACT ID 649427001 ESTIMATE 0004

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0296 06667423 REFL PAV MRK TY | (Y)6"(SLD)(100MIL)
Added CO#001

0297 06667423 REFL PAV MRK TY | (Y)6"(SLD)(100MIL)
Added CO#2 - Flood Repair US90

0315 06727002 000 REFL PAV MRKR TY I-C

0325 06727004 000 REFL PAV MRKR TY [I-A-A

0330 06727006 000 REFL PAV MRKR TY II-C-R

0335 30067001 000 UNDERSEAL COURSE

0360 96067001 LAW ENFORCEMENT PERSONNEL

PROJECT RMC - A00218569 CONTROL

CATEGORY 001 DESCRIPTION

LINE
NBR

0065
0110
0115
0118

0122

0123

0124

0125
0135
0140
0145
0150
0160
0165
0170
0185
0195
0200
0210
0215
0220
0235
0240
0245
0250
0255

ITEM
CODE

03417082
05337001
05337002
06627036

06627005

06627008

06627038

06627113
06667003
06667008
06667017
06667021
06667027
06667030
06667033
06667045
06667081
06667084
06667099
06667105
06667114
06667264
06667266
06667268
06667270
06667272

SP
NBR

000
000
000

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

DESCRIPTION
SUPP DESCRIPTION

TACK COAT

MILL RUMBLE STRIPS (ASPHALT) (SHLDR)

MILL RUMBLE STRIPS (ASPH) (CENTERLINE)

WK ZN PAV MRK NON-REMOV (Y)6"(BRK)
Added CO#001

WK ZN PAV MRK NON-REMOV (W)6"(BRK)
Added CO#2 - Flood Repair US90

WK ZN PAV MRK NON-REMOV (W)6"(SLD)
Added CO#2 - Flood Repair US90

WK ZN PAV MRK NON-REMOV (Y)6"(SLD)
Added CO#2 - Flood Repair US90

WK ZN PAV MRK SHT TERM (TAB)TY Y

REFL PAV MRK TY | (W)4"(DOT)(100MIL)

REFL PAV MRK TY | (W)6"(DOT)(090MIL)

REFL PAV MRK TY | (W)8"(DOT)(090MIL)

REFL PAV MRK TY | (W)8"(LNDP)(100MIL)

REFL PAV MRK TY | (W)12"(LNDP)(100MIL)

REFL PAV MRK TY | (W)12"(SLD)(100MIL)

REFL PAV MRK TY | (W)18"(SLD)(100MIL)

REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)

REFL PAV MRK TY | (W)(RR XING)(100MIL)

REFL PAV MRK TY | (W)(SYMBOL)(100MIL)

REFL PAV MRK TY [(W)(BIKE SYML)(100MIL)

REFL PAV MRK TY | (W)(BIKE DOT)(100MIL)

REFL PAV MRK TY [ (Y)8"(SLD)(100MIL)

RE PROFILE PM TY I(W)4"(SLD)(100MIL)

RE PROFILE PM TY I(W)6"(SLD)(100MIL)

RE PROFILE PM TY I(Y)4"(SLD)(100MIL)

RE PROFILE PM TY I(Y)6"(SLD)(100MIL)

RE PROFILE PM TY I(Y)4"(BRK)(100MIL)

ROADWAY

649427001
ROADWAY

UNIT

LF

LF

EA
EA
EA
GAL
DOL

UNIT

GAL
LF
LF
LF

LF

LF

LF

EA
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
LF
LF
LF
LF
LF
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.060

1.060

8.000
8.000
8.000
0.100
1.000

UNIT
PRICE

0.100
1.000
1.000
0.370

0.370

0.370

0.370

0.100
0.200
2.500
2.250
2.250
5.000
5.000
7.500
300.000
650.000
200.000
100.000
5.000
2.500
0.500
5.000
0.500
5.000
0.500

BID
QUANTITY

0.000

0.000

350.000
1,200.000
200.000
15,300.000
20,000.000

BID
QUANTITY

5,100.000
70.000
70.000

0.000

0.000

0.000

0.000

15,000.000
900.000
75.000
75.000
200.000
200.000
900.000
75.000
20.000
4.000
2.000
2.000
50.000
50.000
250.000
250.000
250.000
50.000
250.000

NET CO QTY PAID
QUANTITY TO DATE
40,000.000 53,842.00
2,250.000 2,448.00
0.000 552.00
0.000 1,491.00
0.000 54.00
0.000 8,820.00
0.000 58,5639.61
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
10,000.000 0.000
580.000 0.000
2,250.000 0.000
2,250.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
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AMOUNT
$
57,072.52

2,594.88

4,416.00
11,928.00
432.00
882.00
58,539.61

$2,584,966.63

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACTID

0260 06667402
0265 06667405
0270 06667408
0275 06667409
0280 06667414
0285 06667417
0290 06667420
0291 06667420
0295 06667423
0300 06687102
0305 06687135
0310 06727001
0320 06727003
0331 06727006
0340 96017001
0345 96027001
0350 96027002
0355 96057006
0365 96067004
0370 96067019

649427001

000
000
000
000
000
000
000

000
000
000
000
000

ESTIMATE 0004

REFL PAV MRK TY | (W)4"(BRK)(100MIL)
REFL PAV MRK TY | (W)4"(SLD)(100MIL)
REFL PAV MRK TY | (W)6"(BRK)(100MIL)
REFL PAV MRK TY | (W)6"(SLD)(060MIL)
REFL PAV MRK TY [ (Y)4"(BRK)(100MIL)
REFL PAV MRK TY [ (Y)4"(SLD)(100MIL)
REFL PAV MRK TY I (Y)6"(BRK)(100MIL)
REFL PAV MRK TY [ (Y)6"(BRK)(100MIL)
Added CO#001
REFL PAV MRK TY I (Y)6"(SLD)(100MIL)
PREFAB PM TY C (W)(NUMBER)
PREFAB PM TY C (MULTI)(SHIELD)
REFL PAV MRKR TY I|-A
REFL PAV MRKR TY I-R
REFL PAV MRKR TY II-C-R
Added CO#2 - Flood Repair US90
MATERIAL ON HAND
PAYMENT ADJUSTMENT-POS
PAYMENT ADJUSTMENT-NEG
WORK ORDER LIQUIDATED DAMAGES
FORCE ACCOUNT - SAFETY CONTINGENCY
SPECIAL DEDUCTION

LF
LF
LF
LF
LF
LF
LF
LF

LF
EA
EA
EA
EA
EA

DOL
DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

0.300
0.300
2.500
2.500
0.300
0.300
2.500
1.060

2.500
300.000
1,250.000
8.000
15.000
8.000

1.000
1.000
-1.000
-1.000
1.000
-1.000

10,000.000 0.000
35,300.000 0.000
50.000 -50.000
50.000 -50.000
5,000.000 0.000
50,000.000 0.000
75.000 -75.000
0.000 10,000.000
100.000 -100.000
2.000 0.000
2.000 0.000
50.000 0.000
200.000 0.000
0.000 58.000
20,000.000 0.000
1,000.000 0.000
40,000.000 0.000
10,000.000 0.000
10,000.000 0.000
1,000.000 0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000

0.000
0.000
0.000
0.000
0.000
0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00

$2,584,966.63



CONTRACT ID

649427001 ESTIMATE 0004

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

03417024
03517007
03547029
05007002
05007002

05027001
05037001
05057001
05057003
05107002
06627005

06627008

06627038

06627112
06627114
06667024
06667036
06667042
06667066
06667087
06667123
06667132
06667408

06667409

06667411

06667423

06727002

06727004

06727006

30067001
96067001

SP
NBR

000
000
000
000

000
000
000
000
000

000
000
000
000
000
000
000
000
000

000
000
000
000

DESCRIPTION

D-GR HMA TY-C SAC-B PG70-22

FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")
PLAN & TEXT CONC PAV(0" TO 4")
MOBILIZATION (CALLOUT)

MOBILIZATION (CALLOUT)

Added CO#2 - Flood Repair US90
BARRICADES, SIGNS AND TRAFFIC HANDLING
PORTABLE CHANGEABLE MESSAGE SIGN
TMA (STATIONARY)

TMA (MOBILE OPERATION)

ONE-WAY TRAF CONT (PILOT CAR)

WK ZN PAV MRK NON-REMOV (W)6"(BRK)
Added CO#001

WK ZN PAV MRK NON-REMOV (W)6"(SLD)
Added CO#001

WK ZN PAV MRK NON-REMOQV (Y)6"(SLD)
Added CO#001

WK ZN PAV MRK SHT TERM (TAB)TY W
WK ZN PAV MRK SHT TERM (TAB)TY Y-2
REFL PAV MRK TY | (W)8"(SLD)(100MIL)
REFL PAV MRK TY | (W)24"(SLD)(100MIL)
REFL PAV MRK TY | (W)(ARROW)(100MIL)
REFL PAV MRK TY | (W)(WORD)(100MIL)
REF PAV MRK TY [(W)18"(YLD TRI)(100MIL)
REFL PAV MRK TY | (Y)24"(SLD)(100MIL)
REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)
REFL PAV MRK TY | (W)6"(BRK)(100MIL)
Added CO#001

REFL PAV MRK TY | (W)6"(SLD)(060MIL)
Added CO#001

REFL PAV MRK TY | (W)6"(SLD)(100MIL)
Added CO#2 - Flood Repair US90

REFL PAV MRK TY [ (Y)6"(SLD)(100MIL)
Added CO#001

REFL PAV MRKR TY I-C

REFL PAV MRKR TY II-A-A

REFL PAV MRKR TY II-C-R

UNDERSEAL COURSE

LAW ENFORCEMENT PERSONNEL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
SY
SYy
EA
EA

MO
DAY
DAY
DAY
HR
LF

LF

LF

EA
EA
LF
LF
EA
EA
EA
LF
EA
LF

LF

LF

LF

EA

EA

EA

GAL
DOL

UNIT
PRICE

114.620
58.180
1.660
4,000.000
5,000.000

500.000
75.000
50.000

100.000

100.000

0.370

0.370

0.370

0.100
0.100
1.500
10.000
200.000
200.000
25.000
10.000
400.000
1.060

1.060
1.060
1.060
8.000
8.000
8.000

0.100
1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

5,610.00
17,853.00
51,000.00

12.00
12.00

12.00
50.00
100.00
100.00
50.00
0.00

0.00

0.00

15,000.00
15,000.00
7,000.00
3,000.00
60.00
35.00
5.00
700.00
5.00

0.00

0.00
0.00
0.00
350.00
1,200.00
200.00

15,300.00
20,000.00

QTY PAID
TO DATE

12,137.690
11,766.670
92,098.330
14.000
1.000

3.000
54.000
27.000
12.000
93.000

6,710.000

34,317.000

17,013.000

1,363.000
753.000
3,417.000
4,643.000
23.000
23.000
12.000
26.000
4.000
6,310.000

45,328.000
2,522.000
56,290.000
552.000
1,491.000
54.000

8,820.000
58,539.610

AMOUNT
$)

1,391,222.03
684,584.86
152,883.23
56,000.00
5,000.00

1,500.00
4,050.00
1,350.00
1,200.00
9,300.00
2,482.70

12,697.29

6,294.81

136.30
75.30
5,125.50
46,430.00
4,600.00
4,600.00
300.00
260.00
1,600.00
6,688.60

48,047.68
2,673.32
59,667.40
4,416.00
11,928.00
432.00

882.00
58,539.61

$2,584,966.63
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