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649428001CONTRACT ID:

PROJECT: RMC - A00218574

CONTRACT:

03261203

PROJECTED AMOUNT: $267,251.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

BLUE CHIP SERVICES, LLC

to Henry Quiroga

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/10/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/06/2026

03/10/2026

ESTIMATE PAID:

 148

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2026

$267,252.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $267,250.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 63.59

$42,390.65 $127,562.37 $169,953.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$42,390.65 $127,562.37 $169,953.02 

$0.00 $0.00 $0.00 

$42,390.65 $169,953.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $127,562.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2026

05/01/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218574 649428001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  700.000 $1,400.00 2.000  8.00 24.00

0065 05007033 MOBILIZATION (EMERGENCY)000 EA  900.000 $900.00 1.000  5.00 3.00

0080 05057002 TMA (MOBILE OPERATION)000 HR  50.000 $29,625.00 592.500  2,721.00 3,500.00

0085 07907001 LANE CLOSURE(SETUP & REM)(TYP 1)000 EA  350.000 $350.00 1.000  1.00 20.00

0150 07907020 LANE CLOSURE(MAINTENANCE)(TYP 1)000 HR  50.000 $2,450.00 49.000  57.00 55.00

0170 07907024 LANE CLOSURE(MAINTENANCE)(TYP 5)000 HR  50.000 $250.00 5.000  5.00 20.00

0175 07907025 LANE CLOSURE(MAINTENANCE)(TYP 6)000 HR  50.000 $800.00 16.000  16.00 10.00

0215 07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20)000 HR  50.000 $2,400.00 48.000  95.00 120.00

0225 07907060 ADDITIONAL LANE CLOSURE ITEM(TYPE 22)000 HR  50.000 $2,400.00 48.000  48.00 75.00

9050 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,815.65 1,815.650  3,303.02 1.00

Administrative AddSUPP DESCR

$42,390.65TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649428001PROJECT CONTROLRMC - A00218574

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  700.000  24.000  0.000  8.00  5,600.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  900.000  3.000  0.000  5.00  4,500.00

0075 05057001 000 TMA (STATIONARY) DAY  350.000  35.000  0.000  11.00  3,850.00

0080 05057002 000 TMA (MOBILE OPERATION) HR  50.000  3,500.000  0.000  2,721.00  136,050.00

0085 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  350.000  20.000  0.000  1.00  350.00

0090 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  350.000  4.000  0.000  7.00  2,450.00

0150 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  50.000  55.000  0.000  57.00  2,850.00

0155 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  50.000  15.000  0.000  48.00  2,400.00

0170 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  50.000  20.000  0.000  5.00  250.00

0175 07907025 000 LANE CLOSURE(MAINTENANCE)(TYP 6) HR  50.000  10.000  0.000  16.00  800.00

0215 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  50.000  120.000  0.000  95.00  4,750.00

0220 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  50.000  120.000  0.000  8.00  400.00

0225 07907060 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR  50.000  75.000  0.000  48.00  2,400.00

9050 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  0.000  1.000  3,303.02  3,303.02

Administrative Add

Category Subtotal $169,953.02

649428001RMC - A00218574PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  30.000  0.000  0.000  0.00

0095 07907003 000 LANE CLOSURE(SETUP & REM)(TYP 3) EA  350.000  6.000  0.000  0.000  0.00

0100 07907004 000 LANE CLOSURE(SETUP & REM)(TYP 4) EA  350.000  2.000  0.000  0.000  0.00

0105 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  350.000  7.000  0.000  0.000  0.00

0110 07907006 000 LANE CLOSURE(SETUP & REM)(TYP 6) EA  350.000  4.000  0.000  0.000  0.00

0115 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  350.000  2.000  0.000  0.000  0.00

0120 07907008 000 LANE CLOSURE(SETUP & REM)(TYP 8) EA  350.000  5.000  0.000  0.000  0.00

0125 07907009 000 LANE CLOSURE(SETUP & REM)(TYP 9) EA  350.000  6.000  0.000  0.000  0.00

0130 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  350.000  4.000  0.000  0.000  0.00

0135 07907012 000 LANE CLOSURE(SETUP & REM)(TYP 12) EA  350.000  6.000  0.000  0.000  0.00

0140 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA  350.000  5.000  0.000  0.000  0.00

0145 07907016 000 LANE CLOSURE(SETUP & REM)(TYP 16) EA  350.000  2.000  0.000  0.000  0.00

0160 07907022 000 LANE CLOSURE(MAINTENANCE)(TYP 3) HR  50.000  20.000  0.000  0.000  0.00

0165 07907023 000 LANE CLOSURE(MAINTENANCE)(TYP 4) HR  50.000  8.000  0.000  0.000  0.00

0180 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  50.000  6.000  0.000  0.000  0.00

0185 07907027 000 LANE CLOSURE(MAINTENANCE)(TYP 8) HR  50.000  20.000  0.000  0.000  0.00

0190 07907028 000 LANE CLOSURE(MAINTENANCE)(TYP 9) HR  50.000  20.000  0.000  0.000  0.00

0195 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  50.000  6.000  0.000  0.000  0.00

0200 07907031 000 LANE CLOSURE(MAINTENANCE)(TYP 12) HR  50.000  12.000  0.000  0.000  0.00

0205 07907033 000 LANE CLOSURE(MAINTENANCE)(TYP 14) HR  50.000  30.000  0.000  0.000  0.00
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0210 07907035 000 LANE CLOSURE(MAINTENANCE)(TYP 16) HR  50.000  12.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9002 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

9005 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9006 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $169,953.02
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  700.000MOBILIZATION (CALLOUT)  8.000  5,600.00 24.00

05007033 000 EA  900.000MOBILIZATION (EMERGENCY)  5.000  4,500.00 3.00

05057001 000 DAY  350.000TMA (STATIONARY)  11.000  3,850.00 35.00

05057002 000 HR  50.000TMA (MOBILE OPERATION)  2,721.000  136,050.00 3,500.00

07907001 000 EA  350.000LANE CLOSURE(SETUP & REM)(TYP 1)  1.000  350.00 20.00

07907002 000 EA  350.000LANE CLOSURE(SETUP & REM)(TYP 2)  7.000  2,450.00 4.00

07907020 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 1)  57.000  2,850.00 55.00

07907021 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 2)  48.000  2,400.00 15.00

07907024 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 5)  5.000  250.00 20.00

07907025 000 HR  50.000LANE CLOSURE(MAINTENANCE)(TYP 6)  16.000  800.00 10.00

07907058 000 HR  50.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  95.000  4,750.00 120.00

07907059 000 HR  50.000ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  8.000  400.00 120.00

07907060 000 HR  50.000ADDITIONAL LANE CLOSURE ITEM(TYPE 22)  48.000  2,400.00 75.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,303.020  3,303.02 0.00

Administrative Add

$169,953.02TOTAL ITEM EARNINGS TO DATE


