
Contract ID: 649430001

Project: MMC - A00218579

Highway:

District: YOAKUM

Contract: 02261317 County: WHARTON

Award Amount: $428,644.00 Area Engineer: RYAN SIMPER

Projected Amount $428,643.00 Area Number: 057

Adj Projected Amount $0.00

Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0005 Letting Date: 02/17/2026

Estimate Paid: ü Award Date: 02/17/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 03/03/2026

Estimate Type: Progress Work Begin Date: 03/11/2026

% Complete 25.01 Accepted Date:

% Time Used: 33.42

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $152,539.55 $125,656.10 $26,883.45

Participating $0.00 $0.00 $0.00

Non-Participating $152,539.55 $125,656.10 $26,883.45

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $152,539.55 $125,656.10 $26,883.45

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/11/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 122 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 5

07/02/2026 5

07/03/2026 5

07/04/2026 5

07/05/2026 5

07/06/2026 5

07/07/2026 5

07/08/2026 5

07/09/2026 5

07/10/2026 5

07/11/2026 5

07/12/2026 5

07/13/2026 5

07/14/2026 5

07/15/2026 5

07/16/2026 5

07/17/2026 5

07/18/2026 5
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07/19/2026 5

07/20/2026 5

07/21/2026 5

07/22/2026 5

07/23/2026 5

07/24/2026 5

07/25/2026 5

07/26/2026 5

07/27/2026 5

07/28/2026 5

07/29/2026 5

07/30/2026 5

07/31/2026 5
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Worked Performed This Period

Project: MMC - A00218579 Control 649430001

Category: 001 Description: Asphalts/Oils/Emul-WAO (Materials Only)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0180 80037078 CRS-2 (DEL)(SITE 2) TON $544.53 24.68 $13,439.00 0.00 48.98

0075 80037080 000 CRS-2 (DEL)(SITE 4) TON $544.53 24.69 $13,444.45 100.00 24.69

Total Item Earnings This Estimate $26,883.45

Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:59:38 AM

Contract: 649430001 Payment Estimate: 0005 Page: 4 of 7



Contract Line Items

Project: MMC - A00218579 Control 649430001

Category: 001 Description: Asphalts/Oils/Emul-WAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037077 0 CRS-2 (DEL)(SITE 1) TON $544.53 100.00 0.00 24.62 $13,406.33

0065 80037078 0 CRS-2 (DEL)(SITE 2) TON $544.53 100.00 0.00 0.00 $0.00

0070 80037079 0 CRS-2 (DEL)(SITE 3) TON $544.53 100.00 0.00 0.00 $0.00

0075 80037080 0 CRS-2 (DEL)(SITE 4) TON $544.53 100.00 0.00 24.69 $13,444.45

0080 80037133 0 CRS-2P (DEL)(SITE 1) TON $603.28 25.00 0.00 0.00 $0.00

0085 80037134 0 CRS-2P (DEL)(SITE 2) TON $603.28 25.00 0.00 0.00 $0.00

0090 80037135 0 CRS-2P (DEL)(SITE 3) TON $603.28 25.00 0.00 0.00 $0.00

0095 80037136 0 CRS-2P (DEL)(SITE 4) TON $603.28 25.00 0.00 0.00 $0.00

0100 80037246 0 RC-250 (DEL) (SITE 1) TON $752.52 50.00 0.00 0.00 $0.00

0105 80037247 0 RC-250 (DEL) (SITE 2) TON $752.52 50.00 0.00 0.00 $0.00

0110 80037248 0 RC-250 (DEL) (SITE 3) TON $752.52 50.00 0.00 0.00 $0.00

0115 80037249 0 RC-250 (DEL) (SITE 4) TON $752.52 50.00 0.00 0.00 $0.00

0120 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00218579 Control 649430001

Category: 001 Description: Asphalts/Oils/Emul-WAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0130 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0140 80037078 CRS-2 (DEL)(SITE 2) TON $544.53 0.00 25.00 24.57

Adding in 25 tons of Additional Material to Lavaca
County

$13,379.10

0150 80037078 CRS-2 (DEL)(SITE 2) TON $544.53 0.00 25.00 25.00

Adding in 25 tons of Additional Material to DeWitt
County

$13,613.25

0160 80037078 CRS-2 (DEL)(SITE 2) TON $544.53 0.00 25.00 24.37

Adding in 25 tons of Additional Material to Fayette
County

$13,270.20

0170 80037134 CRS-2P (DEL)(SITE 2) TON $603.28 0.00 75.00 74.34

Adding in 75 tons of Additional Material to Gonzales
County

$44,847.84

0180 80037078 CRS-2 (DEL)(SITE 2) TON $544.53 0.00 100.00 48.98 $26,671.08

0190 80037078 CRS-2 (DEL)(SITE 2) TON $544.53 0.00 75.00 25.54 $13,907.30

Category 001 SubTotal $152,539.53

Total Item earnings this contract $152,539.53
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037077 CRS-2 (DEL)(SITE 1) TON $544.53 100.00 24.62 $13,406.33

80037078 CRS-2 (DEL)(SITE 2) TON $544.53 100.00 0.00 $0.00

80037078© CRS-2 (DEL)(SITE 2) TON $544.53 25.00 25.00 $13,613.25

80037078© CRS-2 (DEL)(SITE 2) TON $544.53 25.00 24.37 $13,270.20

80037078© CRS-2 (DEL)(SITE 2) TON $544.53 25.00 24.57 $13,379.10

80037078© CRS-2 (DEL)(SITE 2) TON $544.53 75.00 25.54 $13,907.30

80037078© CRS-2 (DEL)(SITE 2) TON $544.53 100.00 48.98 $26,671.08

80037079 CRS-2 (DEL)(SITE 3) TON $544.53 100.00 0.00 $0.00

80037080 CRS-2 (DEL)(SITE 4) TON $544.53 100.00 24.69 $13,444.45

80037133 CRS-2P (DEL)(SITE 1) TON $603.28 25.00 0.00 $0.00

80037134 CRS-2P (DEL)(SITE 2) TON $603.28 25.00 0.00 $0.00

80037134© CRS-2P (DEL)(SITE 2) TON $603.28 75.00 74.34 $44,847.84

80037135 CRS-2P (DEL)(SITE 3) TON $603.28 25.00 0.00 $0.00

80037136 CRS-2P (DEL)(SITE 4) TON $603.28 25.00 0.00 $0.00

80037246 RC-250 (DEL) (SITE 1) TON $752.52 50.00 0.00 $0.00

80037247 RC-250 (DEL) (SITE 2) TON $752.52 50.00 0.00 $0.00

80037248 RC-250 (DEL) (SITE 3) TON $752.52 50.00 0.00 $0.00

80037249 RC-250 (DEL) (SITE 4) TON $752.52 50.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $152,539.53
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