
Contract ID: 649434001

Project: MMC - A00218588

Highway:

District: YOAKUM

Contract: 02261303 County: WHARTON

Award Amount: $656,407.50 Area Engineer: RYAN SIMPER

Projected Amount $656,406.50 Area Number: 057

Adj Projected Amount $0.00

Contractor: TOUCHSTONE RESOURCES, LLC

Estimate Number: 0005 Letting Date: 02/17/2026

Estimate Paid: ü Award Date: 02/17/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 02/26/2026

Estimate Type: Progress Work Begin Date: 03/04/2026

% Complete 2.61 Accepted Date:

% Time Used: 41.92

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $17,115.00 $10,395.00 $6,720.00

Participating $0.00 $0.00 $0.00

Non-Participating $17,115.00 $10,395.00 $6,720.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $17,115.00 $10,395.00 $6,720.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/04/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 153 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 5

08/02/2026 5

08/03/2026 5

08/04/2026 5

08/05/2026 5

08/06/2026 5

08/07/2026 5

08/08/2026 5

08/09/2026 5

08/10/2026 5

08/11/2026 5

08/12/2026 5

08/13/2026 5

08/14/2026 5

08/15/2026 5

08/16/2026 5

08/17/2026 5

08/18/2026 5
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08/19/2026 5

08/20/2026 5

08/21/2026 5

08/22/2026 5

08/23/2026 5

08/24/2026 5

08/25/2026 5

08/26/2026 5

08/27/2026 5

08/28/2026 5

08/29/2026 5

08/30/2026 5

08/31/2026 5
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Worked Performed This Period

Project: MMC - A00218588 Control 649434001

Category: 001 Description: Hydraulic Cement - WAO (Materials Only)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 80097037 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 1) BAG $7.50 896 $6,720.00 896.00 896.00

Total Item Earnings This Estimate $6,720.00
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Contract Line Items

Project: MMC - A00218588 Control 649434001

Category: 001 Description: Hydraulic Cement - WAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80097001 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON $210.00 1,000.00 0.00 49.50 $10,395.00

0065 80097002 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) TON $210.00 1,000.00 0.00 0.00 $0.00

0070 80097003 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) TON $210.00 1,000.00 0.00 0.00 $0.00

0075 80097037 0 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 1) BAG $7.50 896.00 0.00 896.00 $6,720.00

0080 80097056 0 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 2) BAG $12.50 525.00 0.00 0.00 $0.00

0085 80097057 0 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 3) BAG $12.50 525.00 0.00 0.00 $0.00

0090 80097058 0 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 4) BAG $12.50 525.00 0.00 0.00 $0.00

0100 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0105 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0110 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $17,115.00

Total Item earnings this contract $17,115.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80097001 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON $210.00 1,000.00 49.50 $10,395.00

80097002 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) TON $210.00 1,000.00 0.00 $0.00

80097003 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) TON $210.00 1,000.00 0.00 $0.00

80097037 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 1) BAG $7.50 896.00 896.00 $6,720.00

80097056 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 2) BAG $12.50 525.00 0.00 $0.00

80097057 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 3) BAG $12.50 525.00 0.00 $0.00

80097058 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 4) BAG $12.50 525.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $17,115.00
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