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Report Generation Date: 10/05/2026 08:50:08 AM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

649438001

MMC - A00218593
02261306

$103,887.50
$103,886.50

$0.00

TEXAS LIME COMPANY

0006

V]

9/1/2026 to
Progress

0

50.14

9/30/2026

Recapitulation

Item Earnings
Participating
Non-Participating

Liquidated Damages

Incentive
Disincentive
Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

Highway:

District:

County:

Area Engineer:

Area Number:

Letting Date:

Award Date:

Notice To Proceed Date:

Work Begin Date:

Accepted Date:

Total To Date Prev To Date This Estimate
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00}

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

YOAKUM
WHARTON
RYAN SIMPER
057

02/17/2026
02/18/2026
02/26/2026
03/05/2026

Contract: 649438001

Payment Estimate:

0006
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Contract Time Statement

Estimate Summa ; )
Work Begin Date: 03/05/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  04/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 183 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

(o2}

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

||| |||V OH|H|OO| OO O

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

||| O[O OO

09/30/2026
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items
Project: MMC - A00218593 Control 649438001
Category: 001 Description: Lime - WAO (Materials Only)
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80087001 0 LIME(HYD)(DRY)(ST1) BAG $11.50 525.00 0.00 0.00 $0.00
0065 80087002 0 LIME(HYD)(DRY)(ST2) BAG $11.75 525.00 0.00 0.00 $0.00
0070 80087003 0 LIME(HYD)(DRY)(ST3) BAG $11.00 525.00 0.00 0.00 $0.00
0075 80087004 0 LIME(HYD)(DRY)(ST4) BAG $11.25 525.00 0.00 0.00 $0.00
0080 80087019 0 LIME(HYD)(DRY)(ST1) TON $400.00 200.00 0.00 0.00 $0.00
0085 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0095 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $0.00
Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80087001 LIME(HYD)(DRY)(ST1) BAG $11.50 525.00 0.00 $0.00

80087002 LIME(HYD)(DRY)(ST2) BAG $11.75 525.00 0.00 $0.00

80087003 LIME(HYD)(DRY)(ST3) BAG $11.00 525.00 0.00 $0.00

80087004 LIME(HYD)(DRY)(ST4) BAG $11.25 525.00 0.00 $0.00

80087019 LIME(HYD)(DRY)(ST1) TON $400.00 200.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $0.00

Contract: 649438001 Payment Estimate: 0006 Page: 6 of 6



