
Contract ID: 649439001

Project: MMC - A00218595

Highway:

District: YOAKUM

Contract: 02261313 County: WHARTON

Award Amount: $470,300.00 Area Engineer: RYAN SIMPER

Projected Amount $470,299.00 Area Number: 057

Adj Projected Amount $0.00

Contractor: BRAUNTEX MATERIALS, INC.

Estimate Number: 0006 Letting Date: 02/17/2026

Estimate Paid: Award Date: 02/17/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 02/27/2026

Estimate Type: Progress Work Begin Date: 03/05/2026

% Complete 5.72 Accepted Date:

% Time Used: 50.14

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $26,910.73 $7,668.43 $19,242.30

Participating $0.00 $0.00 $0.00

Non-Participating $26,910.73 $7,668.43 $19,242.30

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $26,910.73 $7,668.43 $19,242.30

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/05/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 183 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6

09/06/2026 6

09/07/2026 6

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6

09/13/2026 6

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6

09/18/2026 6
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Report Generation Date: 10/05/2026 08:50:12 AM

09/19/2026 6

09/20/2026 6

09/21/2026 6

09/22/2026 6

09/23/2026 6

09/24/2026 6

09/25/2026 6

09/26/2026 6

09/27/2026 6

09/28/2026 6

09/29/2026 6

09/30/2026 6
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Worked Performed This Period

Project: MMC - A00218595 Control 649439001

Category: 001 Description: Aggregate  -  WAO (Materials Only)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0080 80007548 000 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST1) TON $77.00 249.90 $19,242.30 500.00 349.49

Total Item Earnings This Estimate $19,242.30

Contractor's Estimate Package

Report Generation Date: 10/05/2026 08:50:12 AM

Contract: 649439001 Payment Estimate: 0006 Page: 4 of 7



Contract Line Items

Project: MMC - A00218595 Control 649439001

Category: 001 Description: Aggregate  -  WAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80007211 0 AGGR (TY E GR 5) (DEL) (ST1) TON $52.00 1,000.00 0.00 0.00 $0.00

0065 80007212 0 AGGR (TY E GR 5) (DEL) (ST2) TON $58.00 1,000.00 0.00 0.00 $0.00

0070 80007213 0 AGGR (TY E GR 5) (DEL) (ST3) TON $48.00 1,000.00 0.00 0.00 $0.00

0075 80007214 0 AGGR (TY E GR 5) (DEL) (ST4) TON $43.00 1,000.00 0.00 0.00 $0.00

0080 80007548 0 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST1) TON $77.00 500.00 0.00 349.49 $26,910.73

0085 80007549 0 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST2) TON $83.00 500.00 0.00 0.00 $0.00

0090 80007550 0 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST3) TON $73.00 500.00 0.00 0.00 $0.00

0095 80007551 0 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST4) TON $68.00 500.00 0.00 0.00 $0.00

0100 80007569 0 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST1) TON $76.00 400.00 0.00 0.00 $0.00

0105 80007570 0 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST2) TON $82.00 400.00 0.00 0.00 $0.00

0110 80007571 0 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST3) TON $72.00 400.00 0.00 0.00 $0.00

0115 80007572 0 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST4) TON $67.00 400.00 0.00 0.00 $0.00

0120 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00218595 Control 649439001

Category: 001 Description: Aggregate  -  WAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0130 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $26,910.73

Total Item earnings this contract $26,910.73
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80007211 AGGR (TY E GR 5) (DEL) (ST1) TON $52.00 1,000.00 0.00 $0.00

80007212 AGGR (TY E GR 5) (DEL) (ST2) TON $58.00 1,000.00 0.00 $0.00

80007213 AGGR (TY E GR 5) (DEL) (ST3) TON $48.00 1,000.00 0.00 $0.00

80007214 AGGR (TY E GR 5) (DEL) (ST4) TON $43.00 1,000.00 0.00 $0.00

80007548 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST1) TON $77.00 500.00 349.49 $26,910.73

80007549 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST2) TON $83.00 500.00 0.00 $0.00

80007550 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST3) TON $73.00 500.00 0.00 $0.00

80007551 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST4) TON $68.00 500.00 0.00 $0.00

80007569 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST1) TON $76.00 400.00 0.00 $0.00

80007570 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST2) TON $82.00 400.00 0.00 $0.00

80007571 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST3) TON $72.00 400.00 0.00 $0.00

80007572 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST4) TON $67.00 400.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $26,910.73
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