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HIGHWAY: IH0037
DISTRICT NAME: SAN ANTONIO
COUNTY: BEXAR

AREA ENGINEER: Christen Longoria, P.E.

AREA NUMBER: 058

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$1,094,940.80
$0.00
$1,094,940.80
$0.00
$0.00
$0.00
$0.00
$0.00

$1,094,940.80

e g r—m—"" | CONTRACTOR'S ESTIMATE PACKAGE
SiteManager
i

CONTRACT ID: 649440001

PROJECT: RMC - A00218598

CONTRACT: 01264206

AWARD AMOUNT: $1,555,322.57

PROJECTED AMOUNT: $1,555,322.57

ADJ. PROJECTED AMOUNT:  $1,670,363.43

CONTRACTOR: CLARK CONSTRUCTION OF TEXAS, INC.

ESTIMATE NUMBER: 0005

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 08/01/2026 to 08/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 100.00

% TIME USED: 38.63

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE PREV TO DATE

ITEM EARNINGS $3,006,400.37 $1,911,459.57
PARTICIPATING $0.00 $0.00
NON-PARTICIPATING $3,006,400.37 $1,911,459.57
RETAINAGE $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00
INCENTIVE $0.00 $0.00
DISINCENTIVE $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00
PAID TO CONTRACTOR $3,006,400.37 $1,911,459.57

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

01/07/2026
01/29/2026
03/02/2026
00/00/0000
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

09/09/26



CONTRACT ID 649440001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

00/00/0000
00/00/0000
365
0
365
141
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$968.00

0

DAYS AT

PER DAY $968.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID

649440001

ESTIMATE 0005

WORK PERFORMED THIS PERIOD

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - A00218598 CONTROL 649440001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM sP DESCRIPTION UNIT UNIT
NBR CODE NBR PRICE
0060 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON 98.340
0065 03417082 000 TACK COAT GAL 0.100
0d7&EMS WHEHNE,CATEGRRY  F| EXIBLE PAVEMENT STRUCTURE REPAIR(8") SY 51.280
0075 035pe08%ECT 90 RMEYALH2TEEGENC PAVO"TO 4alonTROL 649440001 1.770
0080 05007002 000 MOBILIZATION (CALLOUT) EA 2,000.000
o085 050SABFGORYe NO GARRRABES, siens anD TRAFPRSGRIBIHRA! MISGOITEMS 500,000
009fNE  O50FFER 000gp  PORJEEERIPHANGEABLE MESSAGE SIGN N TNIFO
00RBR 05065 00QBR  TMA (STATIONARY) DAY )
0o OdRRy 000 TMAMPBKG ARRRATI Q6" (sLD)(100MIL) pAY 100.00Q g9
0105 05107002 000 ONE-WAY,JRAF CONT (PILOT CAR) 100.000
0120 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA 0.100
0130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA 0.100
0155 06667024 000 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF 1.500
0175 06667036 000 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF 10.000
0180 06667042 000 REFL PAV MRK TY | (W)(ARROW)(100MIL) EA 200.000
0190 06667066 000 REFL PAV MRK TY | (W)(WORD)(100MIL) EA 200.000
0205 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA 25.000
0225 06667123 000 REFL PAV MRK TY | (Y)24"(SLD)(100MIL) LF 10.000
0230 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA 400.000
0295 06667423 000 REFL PAV MRK TY | (Y)6"(SLD)(100MIL) LF 2.500
0315 06727002 000 REFL PAV MRKR TY I-C EA 8.000
0325 06727004 000 REFL PAV MRKR TY II-A-A EA 8.000
0334 06667423 REFL PAV MRK TY | (Y)6"(SLD)(100MIL) LF 1.060
SUPP DESCR CO#001

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

8,244.310
3,950.000
2,166.670

54,012.460

3.000

2.000
ar¥-4¥fis
ESTRMAGE

14,519%bo

94.500
108.000
546.000

1,246.000
50.000
8.000
8.000
5.000
983.000
3.000

60.000
161.000
696.000

18,940.000

AMOUNT PAID
THIS ESTIMATE

$810,745.45
$395.00
$111,106.84
$95,602.05
$6,000.00
$1,000.00
AMOIBNE-BAID
THISHEPIMATE
$40%8%6
$9,450.00
$10.80
$54.60
$1,869.00
$500.00
$1,600.00
$1,600.00
$125.00
$9,830.00
$1,200.00
$150.00
$1,288.00
$5,568.00
$20,076.40

$1,094,940.80
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Total Bid QTY Paid

Quantity To Date
4,943.00 19,733.14
4,531.00 9,933.98
16,444.00 11,741.75
15,964.00 134,497.36
12.00 11.00
12.00 5.00
Total Bid QTY Paid
Quantity To Date

4,733:88 35,4850

50.00 135.50
15,000.00 577.00
15,000.00 1,334.00
7,000.00 3,984.00
3,000.00 1,103.00
60.00 15.00
35.00 15.00
5.00 10.00
700.00 1,043.00
5.00 5.00

0.00 4,366.00
350.00 465.00
1,200.00 1,256.00
51,831.00 38,418.00




CONTRACT ID

649440001

CONTRACT LINE ITEMS

PROJECT RMC - A00218598 CONTROL 649440001

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 03417024 000 D-GR HMA TY-C SAC-B PG70-22

0065 03417082 000 TACK COAT

0070 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")

0075 03547029 000 PLAN & TEXT CONC PAV(0" TO 4")

0080 05007002 000 MOBILIZATION (CALLOUT)

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN

0095 05057001 000 TMA (STATIONARY)

0100 05057003 000 TMA (MOBILE OPERATION)

0105 05107002 000 ONE-WAY TRAF CONT (PILOT CAR)

0120 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W

0130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2

0155 06667024 000 REFL PAV MRK TY | (W)8"(SLD)(100MIL)

0175 06667036 000 REFL PAV MRK TY | (W)24"(SLD)(100MIL)

0180 06667042 000 REFL PAV MRK TY | (W)(ARROW)(100MIL)

0185 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)

0190 06667066 000 REFL PAV MRK TY | (W)(WORD)(100MIL)

0205 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)

0220 06667114 000 REFL PAV MRK TY | (Y)8"(SLD)(100MIL)

0225 06667123 000 REFL PAV MRK TY | (Y)24"(SLD)(100MIL)

0230 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)

0270 06667408 000 REFL PAV MRK TY | (W)6"(BRK)(100MIL)

0275 06667409 000 REFL PAV MRK TY | (W)6"(SLD)(060MIL)

0295 06667423 000 REFL PAV MRK TY | (Y)6"(SLD)(100MIL)

0315 06727002 000 REFL PAV MRKR TY I-C

0325 06727004 000 REFL PAV MRKR TY II-A-A

0330 06727006 000 REFL PAV MRKR TY II-C-R

0331 06667408 REFL PAV MRK TY | (W)6"(BRK)(100MIL)
CO#001

0334 06667423 REFL PAV MRK TY | (Y)6"(SLD)(100MIL)
CO#001

0335 30067001 000 UNDERSEAL COURSE

0360 96067001 LAW ENFORCEMENT PERSONNEL

PROJECT RMC - A00218598 CONTROL 649440001

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0110 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)

0115 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE)

ESTIMATE 0005

ROADWAY

ROADWAY

UNIT

TON
GAL
SY
SY
EA
MO
DAY
DAY
DAY
HR
EA
EA
LF
LF
EA
EA
EA
EA
LF
LF

LF
LF
LF
EA
EA
EA
LF

LF

GAL
DOL

UNIT

LF
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

98.340
0.100
51.280
1.770
2,000.000
500.000
75.000
50.000
100.000
100.000
0.100
0.100
1.500
10.000
200.000
300.000
200.000
25.000
2.500
10.000
400.000
2.500
2.500
2.500
8.000
8.000
8.000
1.060

1.060

0.100
1.000

UNIT
PRICE

1.000
1.000

BID
QUANTITY

4,943.000
4,531.000
16,444.000
15,964.000
12.000
12.000
50.000
100.000
100.000
50.000
15,000.000
15,000.000
7,000.000
3,000.000
60.000
20.000
35.000
5.000
50.000
700.000
5.000
50.000
50.000
100.000
350.000
1,200.000
200.000
0.000

0.000

4,790.000
20,000.000

BID
QUANTITY

70.000
70.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 19,733.14
0.000 9,933.98
0.000 11,741.75
0.000 134,497.36
0.000 11.00
0.000 5.00
0.000 14.00
0.000 28.00
0.000 10.00
0.000 135.50
0.000 577.00
0.000 1,334.00
0.000 3,984.00
0.000 1,103.00
0.000 15.00
0.000 1.00
0.000 15.00
0.000 10.00
0.000 105.00
0.000 1,043.00
0.000 5.00
-50.000 830.00
-50.000 1,134.00
-100.000 4,366.00
0.000 465.00
0.000 1,256.00
0.000 207.00
14,343.000 1,930.00
51,831.000 38,418.00
0.000 1,286.96
0.000 34,559.05
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
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AMOUNT
$

1,940,556.99
993.40
602,116.94
238,060.32
22,000.00
2,500.00
1,050.00
1,400.00
1,000.00
13,550.00
57.70
133.40
5,976.00
11,030.00
3,000.00
300.00
3,000.00
250.00
262.50
10,430.00
2,000.00
2,075.00
2,835.00
10,915.00
3,720.00
10,048.00
1,656.00
2,045.80

40,723.08

128.69
34,559.05

$2,968,372.87

AMOUNT
($)

0.00
0.00



CONTRACTID

0125 06627113
0135 06667003
0140 06667008
0145 06667017
0150 06667021
0160 06667027
0165 06667030
0170 06667033
0195 06667081
0200 06667084
0210 06667099
0215 06667105
0235 06667264
0240 06667266
0245 06667268
0250 06667270
0255 06667272
0260 06667402
0265 06667405
0280 06667414
0285 06667417
0290 06667420
0300 06687102
0305 06687135
0310 06727001
0320 06727003
0336 06627005
0337 06627008
0338 06627036
0339 06627038
0340 96017001
0345 96027001
0350 96027002
0355 96057006
0365 96067004
0370 96067019

649440001

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

ESTIMATE 0005

WK ZN PAV MRK SHT TERM (TAB)TY Y

REFL PAV MRK TY | (W)4"(DOT)(100MIL)

REFL PAV MRK TY | (W)6"(DOT)(090MIL)

REFL PAV MRK TY | (W)8"(DOT)(090MIL)

REFL PAV MRK TY | (W)8"(LNDP)(100MIL)

REFL PAV MRK TY | (W)12"(LNDP)(100MIL)

REFL PAV MRK TY | (W)12"(SLD)(100MIL)

REFL PAV MRK TY | (W)18"(SLD)(100MIL)

REFL PAV MRK TY | (W)(RR XING)(100MIL)

REFL PAV MRK TY | (W)(SYMBOL)(100MIL)

REFL PAV MRK TY I(W)(BIKE SYML)(100MIL)

REFL PAV MRK TY | (W)(BIKE DOT)(100MIL)

RE PROFILE PM TY I(W)4"(SLD)(100MIL)

RE PROFILE PM TY I(W)6"(SLD)(100MIL)

RE PROFILE PM TY I(Y)4"(SLD)(100MIL)

RE PROFILE PM TY I(Y)6"(SLD)(100MIL)

RE PROFILE PM TY I(Y)4"(BRK)(100MIL)

REFL PAV MRK TY | (W)4"(BRK)(100MIL)

REFL PAV MRK TY | (W)4"(SLD)(100MIL)

REFL PAV MRK TY | (Y)4"(BRK)(100MIL)

REFL PAV MRK TY | (Y)4"(SLD)(100MIL)

REFL PAV MRK TY | (Y)6"(BRK)(100MIL)

PREFAB PM TY C (W)(NUMBER)

PREFAB PM TY C (MULTI)(SHIELD)

REFL PAV MRKR TY I-A

REFL PAV MRKR TY I-R

WK ZN PAV MRK NON-REMOV (W)6"(BRK)
CO#001

WK ZN PAV MRK NON-REMOV (W)6"(SLD)
CO#001

WK ZN PAV MRK NON-REMOV (Y)8"(BRK)
CO#001

WK ZN PAV MRK NON-REMOV (Y)6"(SLD)
CO#001

MATERIAL ON HAND

PAYMENT ADJUSTMENT-POS

PAYMENT ADJUSTMENT-NEG

WORK ORDER LIQUIDATED DAMAGES

FORCE ACCOUNT - SAFETY CONTINGENCY

SPECIAL DEDUCTION

EA
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
LF

LF

LF

LF

DOL
DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

0.100
0.200
2.500
2.250
2.250
5.000
5.000
7.500
650.000
200.000
100.000
5.000
0.500
5.000
0.500
5.000
0.500
0.300
0.300
0.300
0.300
2.500
300.000
1,250.000
8.000
15.000
0.370

0.370

0.370

0.370

1.000
1.000
-1.000
-1.000
1.000
-1.000

15,000.000
900.000
75.000
75.000
200.000
200.000
900.000
75.000
4.000
2.000
2.000
50.000
250.000
250.000
250.000
50.000
250.000
10,000.000
35,300.000
5,000.000
50,000.000
75.000
2.000
2.000
50.000
200.000
0.000

0.000

0.000

0.000

20,000.000
1,000.000
40,000.000
10,000.000
10,000.000
1,000.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
-75.000
0.000
0.000
0.000
0.000
1,000.000

66,900.000
4,000.000
37,600.000

0.000
0.000
0.000
0.000
0.000
0.000

Category Subtotal

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000

0.000

0.000

0.000
0.000
0.000
0.000
0.000
0.000
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0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00



CONTRACT ID 649440001 ESTIMATE 0005
PROJECT RMC - A00218598 CONTROL
CATEGORY  NO CATEGORY DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0332 06667411 REFL PAV MRK TY | (W)6"(SLD)(100MIL)

CO#001
0333 06667420 REFL PAV MRK TY | (Y)6"(BRK)(100MIL)
CO#001

CONTRACTOR'S ESTIMATE PACKAGE

649440001
MISC
UNIT UNIT
PRICE
LF 1.060
LF 1.060

BID
QUANTITY

0.000

0.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
4,732.000 35,465.00

50.000 410.00
Category Subtotal
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AMOUNT

$
37,592.90

434.60

38,027.50

$3,006,400.37



CONTRACT ID

649440001 ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

03417024
03417082
03517007
03547029
05007002
05027001
05037001
05057001
05057003
05107002
06627112
06627114
06667024
06667036
06667042
06667045
06667066
06667087
06667114
06667123
06667132
06667408

06667408
06667409
06667411

06667420

06667423

06667423
06727002
06727004
06727006
30067001
96067001

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

000
000

000
000
000
000
000

DESCRIPTION

D-GR HMA TY-C SAC-B PG70-22

TACK COAT

FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")
PLAN & TEXT CONC PAV(0" TO 4")
MOBILIZATION (CALLOUT)
BARRICADES, SIGNS AND TRAFFIC HANDLING
PORTABLE CHANGEABLE MESSAGE SIGN
TMA (STATIONARY)

TMA (MOBILE OPERATION)
ONE-WAY TRAF CONT (PILOT CAR)

WK ZN PAV MRK SHT TERM (TAB)TY W

WK ZN PAV MRK SHT TERM (TAB)TY Y-2
REFL PAV MRK TY | (W)8"(SLD)(100MIL)
REFL PAV MRK TY | (W)24"(SLD)(100MIL)
REFL PAV MRK TY | (W)(ARROW)(100MIL)
REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)
REFL PAV MRK TY | (W)(WORD)(100MIL)
REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)
REFL PAV MRK TY | (Y)8"(SLD)(100MIL)
REFL PAV MRK TY | (Y)24"(SLD)(100MIL)
REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)
REFL PAV MRK TY | (W)6"(BRK)(100MIL)
CO#001

REFL PAV MRK TY | (W)6"(BRK)(100MIL)
REFL PAV MRK TY | (W)6"(SLD)(060MIL)
REFL PAV MRK TY | (W)6"(SLD)(100MIL)
CO#001

REFL PAV MRK TY | (Y)6"(BRK)(100MIL)
CO#001

REFL PAV MRK TY | (Y)6"(SLD)(100MIL)
CO#001

REFL PAV MRK TY | (Y)6"(SLD)(100MIL)
REFL PAV MRKR TY I-C

REFL PAV MRKR TY II-A-A

REFL PAV MRKR TY II-C-R

UNDERSEAL COURSE

LAW ENFORCEMENT PERSONNEL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
GAL
SYy
SY
EA
MO
DAY
DAY
DAY
HR
EA
EA
LF
LF
EA
EA
EA
EA
LF
LF
EA
LF

LF
LF
LF

LF

LF

LF
EA
EA
EA
GAL
DOL

UNIT
PRICE

98.340
0.100
51.280
1.770
2,000.000
500.000
75.000
50.000
100.000
100.000
0.100
0.100
1.500
10.000
200.000
300.000
200.000
25.000
2.500
10.000
400.000
1.060

2.500
2.500
1.060

1.060

1.060

2.500
8.000
8.000
8.000
0.100
1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

4,943.00
4,531.00
16,444.00
15,964.00
12.00
12.00
50.00
100.00
100.00
50.00
15,000.00
15,000.00
7,000.00
3,000.00
60.00
20.00
35.00
5.00
50.00
700.00
5.00
50.00

50.00
50.00
0.00

0.00

100.00

100.00
350.00
1,200.00
200.00
4,790.00
20,000.00

QTY PAID
TO DATE

19,733.140
9,933.980
11,741.750
134,497.360
11.000
5.000
14.000
28.000
10.000
135.500
577.000
1,334.000
3,984.000
1,103.000
15.000
1.000
15.000
10.000
105.000
1,043.000
5.000
1,930.000

830.000
1,134.000
35,465.000

410.000

38,418.000

4,366.000
465.000
1,256.000
207.000
1,286.960
34,559.050

AMOUNT
$)

1,940,556.99
993.40
602,116.94
238,060.32
22,000.00
2,500.00
1,050.00
1,400.00
1,000.00
13,550.00
57.70
133.40
5,976.00
11,030.00
3,000.00
300.00
3,000.00
250.00
262.50
10,430.00
2,000.00
2,045.80

2,075.00
2,835.00
37,592.90

434.60

40,723.08

10,915.00
3,720.00
10,048.00
1,656.00
128.69
34,559.05

$3,006,400.37
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