
 2,137.50

649441001CONTRACT ID:

PROJECT: RMC - A00218599

CONTRACT:

01264002

PROJECTED AMOUNT: $1,616,344.10

CONTRACTOR:

HIGHWAY: IH0410

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TEXAS MATERIALS GROUP, INC.

Carlos Arcila, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/02/2026

01/06/2026

ESTIMATE PAID:

 108

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,618,481.60

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,616,344.10

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 29.59

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$34,131.86 $1,995,964.46 $2,030,096.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$34,131.86 $1,995,964.46 $2,030,096.32 

$0.00 $0.00 $0.00 

$34,131.86 $2,030,096.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,995,964.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 108

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218599 649441001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03417024 D-GR HMA TY-C SAC-B PG70-22000 TON  97.000 $10,884.37 112.210  15,963.94 10,349.00

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $23,247.49 23,247.490  49,648.65 20,000.00

$34,131.86TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649441001PROJECT CONTROLRMC - A00218599

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  97.000  10,349.000  0.000  15,963.94  1,548,502.18

0065 03417082 000 TACK COAT GAL  0.100  9,407.000  0.000  14,486.00  1,448.60

0070 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  52.000  2,500.000  0.000  444.44  23,110.88

0075 03547029 000 PLAN & TEXT CONC PAV(0" TO 4") SY  2.000  94,078.000  0.000  132,846.88  265,693.76

0080 05007002 000 MOBILIZATION (CALLOUT) EA  5,250.000  12.000  0.000  9.00  47,250.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  12.000  0.000  2.00  1,000.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  50.000  0.000  2.00  200.00

0095 05057001 000 TMA (STATIONARY) DAY  50.000  100.000  0.000  7.00  350.00

0100 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  100.000  0.000  5.00  250.00

0105 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  100.000  50.000  0.000  92.50  9,250.00

0135 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.500  900.000  0.000  96.00  144.00

0155 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  7,000.000  0.000  520.00  1,040.00

0260 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  1.000  10,000.000  0.000  8,398.00  8,398.00

0265 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  0.750  35,300.000  0.000  51,191.00  38,393.25

0280 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  1.000  5,000.000  0.000  1,130.00  1,130.00

0285 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.750  50,000.000  0.000  45,716.00  34,287.00

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  49,648.65  49,648.65

Category Subtotal $2,030,096.32

649441001RMC - A00218599PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  10.000  70.000  0.000  0.000  0.00

0115 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  15.000  70.000  0.000  0.000  0.00

0120 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.200  15,000.000  0.000  0.000  0.00

0125 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  0.200  15,000.000  0.000  0.000  0.00

0130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.200  15,000.000  0.000  0.000  0.00

0140 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  2.000  75.000  0.000  0.000  0.00

0145 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.000  75.000  0.000  0.000  0.00

0150 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  2.000  200.000  0.000  0.000  0.00

0160 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  5.000  200.000  0.000  0.000  0.00

0165 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.000  900.000  0.000  0.000  0.00

0170 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  10.000  75.000  0.000  0.000  0.00

0175 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  3,000.000  0.000  0.000  0.00

0180 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  60.000  0.000  0.000  0.00

0185 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  175.000  20.000  0.000  0.000  0.00

0190 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  35.000  0.000  0.000  0.00

0195 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  500.000  4.000  0.000  0.000  0.00

0200 06667084 000 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA  500.000  2.000  0.000  0.000  0.00

0205 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  75.000  5.000  0.000  0.000  0.00
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0210 06667099 000 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  200.000  2.000  0.000  0.000  0.00

0215 06667105 000 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  5.000  50.000  0.000  0.000  0.00

0220 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.000  50.000  0.000  0.000  0.00

0225 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  700.000  0.000  0.000  0.00

0230 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  400.000  5.000  0.000  0.000  0.00

0235 06667264 000 RE PROFILE PM TY I(W)4"(SLD)(100MIL) LF  1.250  250.000  0.000  0.000  0.00

0240 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.250  250.000  0.000  0.000  0.00

0245 06667268 000 RE PROFILE PM TY I(Y)4"(SLD)(100MIL) LF  1.250  250.000  0.000  0.000  0.00

0250 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.250  50.000  0.000  0.000  0.00

0255 06667272 000 RE PROFILE PM TY I(Y)4"(BRK)(100MIL) LF  1.250  250.000  0.000  0.000  0.00

0270 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.000  50.000  0.000  0.000  0.00

0275 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  1.500  50.000  0.000  0.000  0.00

0290 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.500  75.000  0.000  0.000  0.00

0295 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  100.000  0.000  0.000  0.00

0300 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  400.000  2.000  0.000  0.000  0.00

0305 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  3,000.000  2.000  0.000  0.000  0.00

0310 06727001 000 REFL PAV MRKR TY I-A EA  7.500  50.000  0.000  0.000  0.00

0315 06727002 000 REFL PAV MRKR TY I-C EA  7.500  350.000  0.000  0.000  0.00

0320 06727003 000 REFL PAV MRKR TY I-R EA  10.000  200.000  0.000  0.000  0.00

0325 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  1,200.000  0.000  0.000  0.00

0330 06727006 000 REFL PAV MRKR TY II-C-R EA  7.500  200.000  0.000  0.000  0.00

0335 30067001 000 UNDERSEAL COURSE GAL  0.200  28,222.000  0.000  0.000  0.00

0340 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0345 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0350 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  40,000.000  0.000  0.000  0.00

0355 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0365 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0370 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0375 06627097 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.900  0.000  2,375.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,030,096.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417024 000 TON  97.000D-GR HMA TY-C SAC-B PG70-22  15,963.940  1,548,502.18 10,349.00

03417082 000 GAL  0.100TACK COAT  14,486.000  1,448.60 9,407.00

03517007 000 SY  52.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  444.440  23,110.88 2,500.00

03547029 000 SY  2.000PLAN & TEXT CONC PAV(0" TO 4")  132,846.880  265,693.76 94,078.00

05007002 000 EA  5,250.000MOBILIZATION (CALLOUT)  9.000  47,250.00 12.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  1,000.00 12.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  200.00 50.00

05057001 000 DAY  50.000TMA (STATIONARY)  7.000  350.00 100.00

05057003 000 DAY  50.000TMA (MOBILE OPERATION)  5.000  250.00 100.00

05107002 000 HR  100.000ONE-WAY TRAF CONT (PILOT CAR)  92.500  9,250.00 50.00

06667003 000 LF  1.500REFL PAV MRK TY I (W)4"(DOT)(100MIL)  96.000  144.00 900.00

06667024 000 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  520.000  1,040.00 7,000.00

06667402 000 LF  1.000REFL PAV MRK TY I (W)4"(BRK)(100MIL)  8,398.000  8,398.00 10,000.00

06667405 000 LF  0.750REFL PAV MRK TY I (W)4"(SLD)(100MIL)  51,191.000  38,393.25 35,300.00

06667414 000 LF  1.000REFL PAV MRK TY I (Y)4"(BRK)(100MIL)  1,130.000  1,130.00 5,000.00

06667417 000 LF  0.750REFL PAV MRK TY I (Y)4"(SLD)(100MIL)  45,716.000  34,287.00 50,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  49,648.650  49,648.65 20,000.00

$2,030,096.32TOTAL ITEM EARNINGS TO DATE


