
649442001CONTRACT ID:

PROJECT: RMC - A00218600

CONTRACT:

01264005

PROJECTED AMOUNT: $1,893,845.70

CONTRACTOR:

HIGHWAY: US0181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TEXAS MATERIALS GROUP, INC.

Jeb Smith, P.E.

WILSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/02/2026

01/06/2026

ESTIMATE PAID:

 170

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/24/2026

$1,893,845.70

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,893,845.70

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $2,072,413.18 $2,072,413.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,072,413.18 $2,072,413.18 

$0.00 $0.00 $0.00 

$0.00 $2,072,413.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,072,413.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 170

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/24/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649442001PROJECT CONTROLRMC - A00218600

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  88.500  10,128.000  0.000  12,130.31  1,073,532.44

0065 03417082 000 TACK COAT GAL  0.100  7,458.000  0.000  8,607.00  860.70

0070 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  49.500  11,293.000  0.000  9,843.00  487,228.50

0075 03547029 000 PLAN & TEXT CONC PAV(0" TO 4") SY  2.000  74,572.000  0.000  100,091.57  200,183.14

0080 05007002 000 MOBILIZATION (CALLOUT) EA  5,250.000  12.000  0.000  3.00  15,750.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  600.000  12.000  0.000  4.00  2,400.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  50.000  0.000  61.00  6,100.00

0095 05057001 000 TMA (STATIONARY) DAY  50.000  100.000  0.000  35.00  1,750.00

0105 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  100.000  50.000  0.000  13.50  1,350.00

0120 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.150  10,000.000  0.000  1,583.00  237.45

0125 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  0.150  10,000.000  0.000  342.00  51.30

0145 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.000  75.000  0.000  453.00  906.00

0155 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  7,000.000  0.000  3,840.00  7,680.00

0175 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  3,000.000  0.000  383.00  3,830.00

0180 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  60.000  0.000  9.00  1,350.00

0190 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  35.000  0.000  9.00  1,800.00

0225 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  700.000  0.000  293.00  2,930.00

0230 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  200.000  5.000  0.000  3.00  600.00

0260 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  1.000  10,000.000  0.000  880.00  880.00

0265 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  0.750  35,300.000  0.000  3,560.00  2,670.00

0270 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.000  50.000  0.000  22,828.00  45,656.00

0275 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  1.500  50.000  0.000  31,844.00  47,766.00

0290 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.500  75.000  0.000  4,606.00  6,909.00

0295 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  100.000  0.000  42,408.00  84,816.00

0315 06727002 000 REFL PAV MRKR TY I-C EA  7.500  350.000  0.000  46.00  345.00

0325 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  1,200.000  0.000  156.00  1,170.00

0330 06727006 000 REFL PAV MRKR TY II-C-R EA  7.500  200.000  0.000  171.00  1,282.50

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  72,379.15  72,379.15

Category Subtotal $2,072,413.18

649442001RMC - A00218600PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  100.000  0.000  0.000  0.00

0110 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  15.000  70.000  0.000  0.000  0.00

0115 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  20.000  70.000  0.000  0.000  0.00

0130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.150  10,000.000  0.000  0.000  0.00

0135 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.500  900.000  0.000  0.000  0.00

0140 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  2.000  75.000  0.000  0.000  0.00

0150 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  2.000  200.000  0.000  0.000  0.00
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0160 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  5.000  200.000  0.000  0.000  0.00

0165 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.000  900.000  0.000  0.000  0.00

0170 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  10.000  75.000  0.000  0.000  0.00

0185 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  175.000  20.000  0.000  0.000  0.00

0195 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  500.000  4.000  0.000  0.000  0.00

0200 06667084 000 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA  500.000  2.000  0.000  0.000  0.00

0205 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  75.000  5.000  0.000  0.000  0.00

0210 06667099 000 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  200.000  2.000  0.000  0.000  0.00

0215 06667105 000 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  5.000  50.000  0.000  0.000  0.00

0220 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.000  50.000  0.000  0.000  0.00

0235 06667264 000 RE PROFILE PM TY I(W)4"(SLD)(100MIL) LF  1.250  250.000  0.000  0.000  0.00

0240 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.250  250.000  0.000  0.000  0.00

0245 06667268 000 RE PROFILE PM TY I(Y)4"(SLD)(100MIL) LF  1.250  250.000  0.000  0.000  0.00

0250 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.250  50.000  0.000  0.000  0.00

0255 06667272 000 RE PROFILE PM TY I(Y)4"(BRK)(100MIL) LF  1.250  250.000  0.000  0.000  0.00

0280 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  1.000  5,000.000  0.000  0.000  0.00

0285 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.750  50,000.000  0.000  0.000  0.00

0300 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  400.000  2.000  0.000  0.000  0.00

0305 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  3,000.000  2.000  0.000  0.000  0.00

0310 06727001 000 REFL PAV MRKR TY I-A EA  7.500  50.000  0.000  0.000  0.00

0320 06727003 000 REFL PAV MRKR TY I-R EA  10.000  200.000  0.000  0.000  0.00

0335 30067001 000 UNDERSEAL COURSE GAL  0.200  22,372.000  0.000  0.000  0.00

0340 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0345 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0350 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  60,000.000  0.000  0.000  0.00

0355 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  10,000.000  0.000  0.000  0.00

0365 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0370 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,072,413.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417024 000 TON  88.500D-GR HMA TY-C SAC-B PG70-22  12,130.310  1,073,532.44 10,128.00

03417082 000 GAL  0.100TACK COAT  8,607.000  860.70 7,458.00

03517007 000 SY  49.500FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  9,843.000  487,228.50 11,293.00

03547029 000 SY  2.000PLAN & TEXT CONC PAV(0" TO 4")  100,091.570  200,183.14 74,572.00

05007002 000 EA  5,250.000MOBILIZATION (CALLOUT)  3.000  15,750.00 12.00

05027001 000 MO  600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  2,400.00 12.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  61.000  6,100.00 50.00

05057001 000 DAY  50.000TMA (STATIONARY)  35.000  1,750.00 100.00

05107002 000 HR  100.000ONE-WAY TRAF CONT (PILOT CAR)  13.500  1,350.00 50.00

06627112 000 EA  0.150WK ZN PAV MRK SHT TERM (TAB)TY W  1,583.000  237.45 10,000.00

06627113 000 EA  0.150WK ZN PAV MRK SHT TERM (TAB)TY Y  342.000  51.30 10,000.00

06667017 000 LF  2.000REFL PAV MRK TY I (W)8"(DOT)(090MIL)  453.000  906.00 75.00

06667024 000 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,840.000  7,680.00 7,000.00

06667036 000 LF  10.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  383.000  3,830.00 3,000.00

06667042 000 EA  150.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  9.000  1,350.00 60.00

06667066 000 EA  200.000REFL PAV MRK TY I (W)(WORD)(100MIL)  9.000  1,800.00 35.00

06667123 000 LF  10.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  293.000  2,930.00 700.00

06667132 000 EA  200.000REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)  3.000  600.00 5.00

06667402 000 LF  1.000REFL PAV MRK TY I (W)4"(BRK)(100MIL)  880.000  880.00 10,000.00

06667405 000 LF  0.750REFL PAV MRK TY I (W)4"(SLD)(100MIL)  3,560.000  2,670.00 35,300.00

06667408 000 LF  2.000REFL PAV MRK TY I (W)6"(BRK)(100MIL)  22,828.000  45,656.00 50.00

06667409 000 LF  1.500REFL PAV MRK TY I (W)6"(SLD)(060MIL)  31,844.000  47,766.00 50.00

06667420 000 LF  1.500REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  4,606.000  6,909.00 75.00

06667423 000 LF  2.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  42,408.000  84,816.00 100.00

06727002 000 EA  7.500REFL PAV MRKR TY I-C  46.000  345.00 350.00

06727004 000 EA  7.500REFL PAV MRKR TY II-A-A  156.000  1,170.00 1,200.00

06727006 000 EA  7.500REFL PAV MRKR TY II-C-R  171.000  1,282.50 200.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  72,379.150  72,379.15 20,000.00

$2,072,413.18TOTAL ITEM EARNINGS TO DATE


