
 142,312.50

649443001CONTRACT ID:

PROJECT: RMC - A00218601

CONTRACT:

01264209

PROJECTED AMOUNT: $1,957,501.52

CONTRACTOR:

HIGHWAY: FM0462

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CLARK CONSTRUCTION OF TEXAS, INC.

Frances Merecka, P.E.

FRIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/02/2026

01/07/2026

ESTIMATE PAID:

 153

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,099,814.02

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,957,501.52

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$894,555.56 $2,301,351.99 $3,195,907.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$894,555.56 $2,301,351.99 $3,195,907.55 

$0.00 $0.00 $0.00 

$894,555.56 $3,195,907.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,301,351.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 153

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218601 649443001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03417024 D-GR HMA TY-C SAC-B PG70-22000 TON  108.520 $585,687.87 5,397.050  12,632.05 7,130.00

0070 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")000 SY  51.590 $259,668.46 5,033.310  29,776.56 17,551.00

0075 03547029 PLAN & TEXT CONC PAV(0" TO 4")000 SY  1.380 $32,278.13 23,389.950  50,163.77 51,061.00

0080 05007002 MOBILIZATION (CALLOUT)000 EA  2,750.000 $13,750.00 5.000  13.00 12.00

0085 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  500.000 $500.00 1.000  5.00 12.00

0090 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  75.000 $1,800.00 24.000  127.00 50.00

0095 05057001 TMA (STATIONARY)000 DAY  50.000 $500.00 10.000  35.00 100.00

0120 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.100 $80.70 807.000  882.00 15,000.00

0125 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y000 EA  0.100 $13.40 134.000  134.00 15,000.00

0335 30067001 UNDERSEAL COURSE000 GAL  0.100 $277.00 2,769.990  8,844.99 15,318.00

$894,555.56TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649443001PROJECT CONTROLRMC - A00218601

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  108.520  7,130.000  0.000  12,632.05  1,370,830.07

0070 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  51.590  17,551.000  0.000  29,776.56  1,536,172.73

0075 03547029 000 PLAN & TEXT CONC PAV(0" TO 4") SY  1.380  51,061.000  0.000  50,163.77  69,226.00

0080 05007002 000 MOBILIZATION (CALLOUT) EA  2,750.000  12.000  0.000  13.00  35,750.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  12.000  0.000  5.00  2,500.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  75.000  50.000  0.000  127.00  9,525.00

0095 05057001 000 TMA (STATIONARY) DAY  50.000  100.000  0.000  35.00  1,750.00

0100 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  100.000  0.000  14.00  1,400.00

0105 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  100.000  50.000  0.000  170.00  17,000.00

0116 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.370  0.000  10,000.000  750.00  277.50

Added by CO#001

0117 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.370  0.000  40,000.000  26,722.00  9,887.14

Added by CO#001

0118 06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.370  0.000  10,000.000  2,230.00  825.10

Added by CO#001

0119 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.370  0.000  40,000.000  25,113.00  9,291.81

Added by CO#001

0120 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.100  15,000.000  0.000  882.00  88.20

0125 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  0.100  15,000.000  0.000  134.00  13.40

0130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.100  15,000.000  0.000  892.00  89.20

0155 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  7,000.000  0.000  592.00  888.00

0175 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  3,000.000  0.000  177.00  1,770.00

0205 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  25.000  5.000  0.000  14.00  350.00

0271 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.060  0.000  10,000.000  750.00  795.00

Added by CO#001

0276 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  1.060  0.000  40,000.000  37,604.00  39,860.24

Added by CO#001

0291 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.060  0.000  10,000.000  3,560.00  3,773.60

Added by CO#001

0296 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.060  0.000  40,000.000  32,102.00  34,028.12

Added by CO#001

0315 06727002 000 REFL PAV MRKR TY I-C EA  8.000  350.000  0.000  37.00  296.00

0325 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  1,200.000  0.000  631.00  5,048.00

0330 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  200.000  0.000  30.00  240.00

0335 30067001 000 UNDERSEAL COURSE GAL  0.100  15,318.000  0.000  8,844.99  884.50

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  43,347.94  43,347.94

Category Subtotal $3,195,907.55

649443001RMC - A00218601PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03417082 000 TACK COAT GAL  0.100  5,106.000  0.000  0.000  0.00

0110 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  1.000  70.000  0.000  0.000  0.00

0115 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  1.000  70.000  0.000  0.000  0.00

0135 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  0.200  900.000  0.000  0.000  0.00

0140 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  2.500  75.000  0.000  0.000  0.00

0145 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.250  75.000  0.000  0.000  0.00

0150 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  2.250  200.000  0.000  0.000  0.00

0160 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  5.000  200.000  0.000  0.000  0.00

0165 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.000  900.000  0.000  0.000  0.00

0170 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  7.500  75.000  0.000  0.000  0.00

0180 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  200.000  60.000  0.000  0.000  0.00

0185 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  300.000  20.000  0.000  0.000  0.00

0190 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  35.000  0.000  0.000  0.00

0195 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  650.000  4.000  0.000  0.000  0.00

0200 06667084 000 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA  200.000  2.000  0.000  0.000  0.00

0210 06667099 000 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  100.000  2.000  0.000  0.000  0.00

0215 06667105 000 REFL PAV MRK TY I (W)(BIKE DOT)(100MIL) EA  5.000  50.000  0.000  0.000  0.00

0220 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.500  50.000  0.000  0.000  0.00

0225 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  700.000  0.000  0.000  0.00

0230 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  400.000  5.000  0.000  0.000  0.00

0235 06667264 000 RE PROFILE PM TY I(W)4"(SLD)(100MIL) LF  0.500  250.000  0.000  0.000  0.00

0240 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  5.000  250.000  0.000  0.000  0.00

0245 06667268 000 RE PROFILE PM TY I(Y)4"(SLD)(100MIL) LF  0.500  250.000  0.000  0.000  0.00

0250 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  5.000  50.000  0.000  0.000  0.00

0255 06667272 000 RE PROFILE PM TY I(Y)4"(BRK)(100MIL) LF  0.500  250.000  0.000  0.000  0.00

0260 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  0.300  10,000.000  0.000  0.000  0.00

0265 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  0.300  35,300.000  0.000  0.000  0.00

0270 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.500  50.000 -50.000  0.000  0.00

0275 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  2.500  50.000 -50.000  0.000  0.00

0280 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  0.300  5,000.000  0.000  0.000  0.00

0285 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.300  50,000.000  0.000  0.000  0.00

0290 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  2.500  75.000 -75.000  0.000  0.00

0295 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.500  100.000 -100.000  0.000  0.00

0300 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  300.000  2.000  0.000  0.000  0.00

0305 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  1,250.000  2.000  0.000  0.000  0.00

0310 06727001 000 REFL PAV MRKR TY I-A EA  8.000  50.000  0.000  0.000  0.00

0320 06727003 000 REFL PAV MRKR TY I-R EA  15.000  200.000  0.000  0.000  0.00

0340 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0345 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0350 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  40,000.000  0.000  0.000  0.00

0355 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0365 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0370 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $3,195,907.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417024 000 TON  108.520D-GR HMA TY-C SAC-B PG70-22  12,632.050  1,370,830.07 7,130.00

03517007 000 SY  51.590FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  29,776.560  1,536,172.73 17,551.00

03547029 000 SY  1.380PLAN & TEXT CONC PAV(0" TO 4")  50,163.770  69,226.00 51,061.00

05007002 000 EA  2,750.000MOBILIZATION (CALLOUT)  13.000  35,750.00 12.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  2,500.00 12.00

05037001 000 DAY  75.000PORTABLE CHANGEABLE MESSAGE SIGN  127.000  9,525.00 50.00

05057001 000 DAY  50.000TMA (STATIONARY)  35.000  1,750.00 100.00

05057003 000 DAY  100.000TMA (MOBILE OPERATION)  14.000  1,400.00 100.00

05107002 000 HR  100.000ONE-WAY TRAF CONT (PILOT CAR)  170.000  17,000.00 50.00

06627005 LF  0.370WK ZN PAV MRK NON-REMOV (W)6"(BRK)  750.000  277.50 0.00

Added by CO#001

06627008 LF  0.370WK ZN PAV MRK NON-REMOV (W)6"(SLD)  26,722.000  9,887.14 0.00

Added by CO#001

06627036 LF  0.370WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  2,230.000  825.10 0.00

Added by CO#001

06627038 LF  0.370WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  25,113.000  9,291.81 0.00

Added by CO#001

06627112 000 EA  0.100WK ZN PAV MRK SHT TERM (TAB)TY W  882.000  88.20 15,000.00

06627113 000 EA  0.100WK ZN PAV MRK SHT TERM (TAB)TY Y  134.000  13.40 15,000.00

06627114 000 EA  0.100WK ZN PAV MRK SHT TERM (TAB)TY Y-2  892.000  89.20 15,000.00

06667024 000 LF  1.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  592.000  888.00 7,000.00

06667036 000 LF  10.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  177.000  1,770.00 3,000.00

06667087 000 EA  25.000REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)  14.000  350.00 5.00

06667408 LF  1.060REFL PAV MRK TY I (W)6"(BRK)(100MIL)  750.000  795.00 0.00

Added by CO#001

06667409 LF  1.060REFL PAV MRK TY I (W)6"(SLD)(060MIL)  37,604.000  39,860.24 0.00

Added by CO#001

06667420 LF  1.060REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  3,560.000  3,773.60 0.00

Added by CO#001

06667423 LF  1.060REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  32,102.000  34,028.12 0.00

Added by CO#001

06727002 000 EA  8.000REFL PAV MRKR TY I-C  37.000  296.00 350.00

06727004 000 EA  8.000REFL PAV MRKR TY II-A-A  631.000  5,048.00 1,200.00

06727006 000 EA  8.000REFL PAV MRKR TY II-C-R  30.000  240.00 200.00

30067001 000 GAL  0.100UNDERSEAL COURSE  8,844.990  884.50 15,318.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  43,347.940  43,347.94 20,000.00

$3,195,907.55TOTAL ITEM EARNINGS TO DATE


