
Contract ID: 649444001

Project: MMC - A00218602

Highway:

District: YOAKUM

Contract: 02261310 County: WHARTON

Award Amount: $962,125.00 Area Engineer: RYAN SIMPER

Projected Amount $962,124.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: QUALITY HOT MIX, INC.

Estimate Number: 0005 Letting Date: 02/17/2026

Estimate Paid: ü Award Date: 02/17/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 02/26/2026

Estimate Type: Progress Work Begin Date: 03/05/2026

% Complete 14.
290000000000
001

Accepted Date:

% Time Used: 41.92

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $137,466.64 $137,466.64 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $137,466.64 $137,466.64 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $137,466.64 $137,466.64 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/05/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 153 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 5

08/02/2026 5

08/03/2026 5

08/04/2026 5

08/05/2026 5

08/06/2026 5

08/07/2026 5

08/08/2026 5

08/09/2026 5

08/10/2026 5

08/11/2026 5

08/12/2026 5

08/13/2026 5

08/14/2026 5

08/15/2026 5

08/16/2026 5

08/17/2026 5

08/18/2026 5
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08/19/2026 5

08/20/2026 5

08/21/2026 5

08/22/2026 5

08/23/2026 5

08/24/2026 5

08/25/2026 5

08/26/2026 5

08/27/2026 5

08/28/2026 5

08/29/2026 5

08/30/2026 5

08/31/2026 5
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00218602 Control 649444001

Category: 001 Description: Hot Mix  -  Wharton Co. (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117074 0 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $89.50 10,750.00 0.00 1,535.94 $137,466.63

0070 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0080 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $137,466.63

Total Item earnings this contract $137,466.63

Contractor's Estimate Package

Report Generation Date: 09/02/2026 12:25:14 PM

Contract: 649444001 Payment Estimate: 0005 Page: 6 of 7



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117074 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $89.50 10,750.00 1,535.94 $137,466.63

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $137,466.63
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