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Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

649445001

MMC - A00218603
02261302

$217,500.00
$217,499.00

$0.00

QUALITY HOT MIX, INC.

0005

V]

8/1/2026 to
Progress

21.28

41.64

8/31/2026

Recapitulation

Item Earnings
Participating
Non-Participating
Liquidated Damages
Incentive
Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

Highway:
District:  YOAKUM
County: WHARTON
Area Engineer: RYAN SIMPER
Area Number: 076
Letting Date:  02/17/2026
Award Date: 02/17/2026
Notice To Proceed Date: 02/27/2026
Work Begin Date: 03/06/2026
Accepted Date:
Total To Date Prev To Date This Estimate
$46,285.74 $18,472.71 $27,813.03
$0.00 $0.00 $0.00
$46,285.74 $18,472.71 $27,813.03
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$46,285.74 $18,472.71 I $27,813.03|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 649445001

Payment Estimate:

0005
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 03/06/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  04/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 152 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

08/01/2026

()}

08/02/2026

08/03/2026

08/04/2026

08/05/2026

08/06/2026

08/07/2026

08/08/2026

08/09/2026

08/10/2026

08/11/2026

08/12/2026

08/13/2026

08/14/2026

08/15/2026

08/16/2026

08/17/2026
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08/18/2026
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08/19/2026

08/20/2026

08/21/2026

08/22/2026

08/23/2026

08/24/2026

08/25/2026

08/26/2026

08/27/2026

08/28/2026

08/29/2026

08/30/2026

08/31/2026
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Worked Performed This Period

Contractor's Estimate Package

MMC - A00218603
Category: 001

649445001
Description: Hot Mix CL-Wharton Co. (Materials Only)

Project: Control

Line Item SP

Report Generation Date: 09/02/2026 01:06:42 PM

Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON $87.00 319.69 $27,813.03 2,500.00 532.02
Total Item Earnings This Estimate $27,813.03
Contract: 649445001 Payment Estimate: 0005 Page: 4 of 6
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Contract Line Items
Project: MMC - A00218603 Control 649445001
Category: 001 Description: Hot Mix CL-Wharton Co. (Materials Only)
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80137017 0 HMCL ACP TYPE D (DEL)(SITE 1) TON $87.00 2,500.00 0.00 532.02 $46,285.74
0065 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0070 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0075 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $46,285.74
Total Item earnings this contract $46,285.74

Contract: 649445001 Payment Estimate: 0005 Page: 5 of 6
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order

80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON $87.00 2,500.00 532.02 $46,285.74

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $46,285.74

Contract: 649445001 Payment Estimate: 0005 Page: 6 of 6



