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Report Generation Date: 09/02/2026 01:06:45 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

649446001

MMC - A00218604
02261316

$967,500.00
$967,499.00

$0.00

QUALITY HOT MIX, INC.

0005

V]

8/1/2026 to
Progress

61.29

41.64

8/31/2026

Recapitulation

Item Earnings
Participating
Non-Participating
Liquidated Damages
Incentive
Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate

**There are no Contract Adjustments for this estimate***

Total To Date

Highway:

District:  YOAKUM
County: AUSTIN
Area Engineer: RYAN SIMPER

Area Number: 076

Letting Date:  02/17/2026

Award Date: 02/17/2026

Notice To Proceed Date:  02/27/2026
Work Begin Date: 03/11/2026

Accepted Date:

Prev To Date This Estimate

$592,947.00 $455,229.90 $137,717.10
$0.00 $0.00 $0.00
$592,947.00 $455,229.90 $137,717.10
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$592,947.00 $455,229.90 I $137’717_10|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 649446001

Payment Estimate: 0005

Page: 1 of 6



Report Generation Date: 09/02/2026 01:06:45 PM
‘ ®
Texas ' .
lepartmenr Contractor's Estimate Package

of Transportation

Contract Time Statement

Estimate Summa . )
Work Begin Date:. 03/11/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  04/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 152 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

08/01/2026

()}

08/02/2026

08/03/2026

08/04/2026

08/05/2026

08/06/2026

08/07/2026

08/08/2026

08/09/2026

08/10/2026

08/11/2026

08/12/2026

08/13/2026

08/14/2026

08/15/2026

08/16/2026

08/17/2026
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08/18/2026

Contract: 649446001 Payment Estimate: 0005 Page: 2 of 6



Report Generation Date: 09/02/2026 01:06:45 PM
‘ ®
Texas ' .
lepartment Contractor's Estimate Package

of Transportation

08/19/2026

08/20/2026

08/21/2026

08/22/2026

08/23/2026

08/24/2026

08/25/2026

08/26/2026

08/27/2026

08/28/2026

08/29/2026

08/30/2026

08/31/2026

[ENOINOGINOGINGINGINGINGING NG IO NG I e
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Worked Performed This Period

Project: MMC - A00218604 Control 649446001
Category: 001 Description: Hot Mix - Austin Co. (Materials Only)
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 80117074 000 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $90.00 1530.19 $137,717.10 10,750.00 6,588.30
Total Item Earnings This Estimate $137,717.

10
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Contract Line Items
Project: MMC - A00218604 Control 649446001
Category: 001 Description: Hot Mix - Austin Co. (Materials Only)
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80117074 0 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $90.00 10,750.00 0.00 6,588.30  $592,947.00
0065 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0070 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0075 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $592,947.00
Total Item earnings this contract $592,947.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80117074 D-GRHMA TY D PG 64-22 SAC B (DEL) ST1 TON $90.00 10,750.00 6,588.30 $592,947.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $592,947.00

Contract: 649446001 Payment Estimate: 0005 Page: 6 of 6



