
649447001CONTRACT ID:

PROJECT: BPM - A00218605

CONTRACT:

02260605

PROJECTED AMOUNT: $393,560.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

ROAD DOCTORS LLC

Nestor Mendoza Jr., P.E.

REEVES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

02/27/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/17/2026

02/24/2026

ESTIMATE PAID:

 33

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2026

$393,560.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $393,560.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/17/2026

00/00/0000

 89.48

$0.00 $352,161.30 $352,161.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $352,161.30 $352,161.30 

$0.00 $0.00 $0.00 

$0.00 $352,161.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $352,161.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649447001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0004

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 33

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2026

06/01/2026

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 30

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 AWAITING AE ACCEPTANCE

09/06/2026  1 AWAITING AE ACCEPTANCE

09/07/2026  1 AWAITING AE ACCEPTANCE

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 AWAITING AE ACCEPTANCE

09/13/2026  1 AWAITING AE ACCEPTANCE

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 AWAITING AE ACCEPTANCE

09/20/2026  1 AWAITING AE ACCEPTANCE

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 AWAITING AE ACCEPTANCE

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 AWAITING AE ACCEPTANCE

09/26/2026  1 AWAITING AE ACCEPTANCE

09/27/2026  1 AWAITING AE ACCEPTANCE

09/28/2026  1 AWAITING AE ACCEPTANCE

09/29/2026  1 AWAITING AE ACCEPTANCE

09/30/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649447001PROJECT CONTROLBPM - A00218605

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  150.000  50.000  0.000  26.91  4,036.50

0065 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  80.000  3,472.000  0.000  2,433.96  194,716.80

0070 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  40.000  162.000  0.000  402.00  16,080.00

0075 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  1.00  50,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  3.000  0.000  2.00  3,000.00

0085 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  150.000  7.000  0.000  7.00  1,050.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  20.000  0.000  28.00  28.00

0095 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  250.000  41.000  0.000  189.00  47,250.00

0100 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  150.000  240.000  0.000  240.00  36,000.00

Category Subtotal $352,161.30

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $352,161.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297003 000 SF  150.000CONC STR REPAIR(DECK REP(PART DEPTH))  26.910  4,036.50 50.00

04297007 000 SF  80.000CONC STR REPAIR (VERTICAL & OVERHEAD)  2,433.960  194,716.80 3,472.00

04387007 000 LF  40.000CLEANING AND SEALING EXIST JOINTS (CL7)  402.000  16,080.00 162.00

05007001 000 LS  50,000.000MOBILIZATION  1.000  50,000.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  3,000.00 3.00

05037002 000 EA  150.000PORTABLE CHANGEABLE MESSAGE SIGN  7.000  1,050.00 7.00

05057001 000 DAY  1.000TMA (STATIONARY)  28.000  28.00 20.00

07807003 000 LF  250.000CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)  189.000  47,250.00 41.00

07857010 000 LF  150.000BRIDGE JOINT REPLACEMENT (ARMOR)  240.000  36,000.00 240.00

$352,161.30TOTAL ITEM EARNINGS TO DATE


