
Contract ID: 649449001

Project: MMC - A00218609

Highway:

District: YOAKUM

Contract: 02261309 County: MATAGORDA

Award Amount: $955,500.00 Area Engineer: RYAN SIMPER

Projected Amount $955,499.00 Area Number: 057

Adj Projected Amount $0.00

Contractor: QUALITY HOT MIX, INC.

Estimate Number: 0005 Letting Date: 02/17/2026

Estimate Paid: ü Award Date: 02/17/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 02/27/2026

Estimate Type: Progress Work Begin Date: 03/11/2026

% Complete 43.32 Accepted Date:

% Time Used: 41.64

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $413,890.75 $298,702.04 $115,188.71

Participating $0.00 $0.00 $0.00

Non-Participating $413,890.75 $298,702.04 $115,188.71

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $413,890.75 $298,702.04 $115,188.71

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/11/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 152 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 5

08/02/2026 5

08/03/2026 5

08/04/2026 5

08/05/2026 5

08/06/2026 5

08/07/2026 5

08/08/2026 5

08/09/2026 5

08/10/2026 5

08/11/2026 5

08/12/2026 5

08/13/2026 5

08/14/2026 5

08/15/2026 5

08/16/2026 5

08/17/2026 5

08/18/2026 5
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08/19/2026 5

08/20/2026 5

08/21/2026 5

08/22/2026 5

08/23/2026 5

08/24/2026 5

08/25/2026 5

08/26/2026 5

08/27/2026 5

08/28/2026 5

08/29/2026 5

08/30/2026 5

08/31/2026 5
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Worked Performed This Period

Project: MMC - A00218609 Control 649449001

Category: 001 Description: Hot Mix - Matagorda (Materials Only)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 80117074 000 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $91.00 1265.81 $115,188.71 10,500.00 4,548.25

Total Item Earnings This Estimate $115,188.
71
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Contract Line Items

Project: MMC - A00218609 Control 649449001

Category: 001 Description: Hot Mix - Matagorda (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117074 0 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $91.00 10,500.00 0.00 4,548.25 $413,890.75

0065 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0070 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0075 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $413,890.75

Total Item earnings this contract $413,890.75

Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:06:48 PM

Contract: 649449001 Payment Estimate: 0005 Page: 5 of 6



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117074 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $91.00 10,500.00 4,548.25 $413,890.75

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $413,890.75
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