
Contract ID: 649451001

Project: MMC - A00218611

Highway:

District: YOAKUM

Contract: 02261304 County: COLORADO

Award Amount: $880,000.00 Area Engineer: RYAN SIMPER

Projected Amount $879,999.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: BRAUNTEX MATERIALS, INC.

Estimate Number: 0006 Letting Date: 02/17/2026

Estimate Paid: Award Date: 02/17/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 02/27/2026

Estimate Type: Progress Work Begin Date: 03/09/2026

% Complete 58.61 Accepted Date:

% Time Used: 50.14

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $631,785.60 $491,634.40 $140,151.20

Participating $0.00 $0.00 $0.00

Non-Participating $631,785.60 $491,634.40 $140,151.20

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $631,785.60 $491,634.40 $140,151.20

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 183 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6

09/06/2026 6

09/07/2026 6

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6

09/13/2026 6

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6

09/18/2026 6
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09/19/2026 6

09/20/2026 6

09/21/2026 6

09/22/2026 6

09/23/2026 6

09/24/2026 6

09/25/2026 6

09/26/2026 6

09/27/2026 6

09/28/2026 6

09/29/2026 6

09/30/2026 6
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Worked Performed This Period

Project: MMC - A00218611 Control 649451001

Category: 001 Description: Hot Mix-Colorado Co (Materials Only)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 80117074 000 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $80.00 1751.89 $140,151.20 11,000.00 7,773.57

Total Item Earnings This Estimate $140,151.
20
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Contract Line Items

Project: MMC - A00218611 Control 649451001

Category: 001 Description: Hot Mix-Colorado Co (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117074 0 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $80.00 11,000.00 0.00 7,773.57 $621,885.60

0065 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0070 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0075 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0085 80117092 D-GR HMA TY F PG 64-22 (DEL) SITE 1 TON $99.00 0.00 2,000.00 100.00 $9,900.00

Category 001 SubTotal $631,785.60

Total Item earnings this contract $631,785.60
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117074 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $80.00 11,000.00 7,773.57 $621,885.60

80117092© D-GR HMA TY F PG 64-22 (DEL) SITE 1 TON $99.00 2,000.00 100.00 $9,900.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $631,785.60
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