
Contract ID: 649452001

Project: MMC - A00218612

Highway:

District: YOAKUM

Contract: 02261307 County: COLORADO

Award Amount: $417,500.00 Area Engineer: RYAN SIMPER

Projected Amount $417,499.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: BRAUNTEX MATERIALS, INC.

Estimate Number: 0006 Letting Date: 02/17/2026

Estimate Paid: ü Award Date: 02/17/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 02/27/2026

Estimate Type: Progress Work Begin Date: 03/09/2026

% Complete 3.97 Accepted Date:

% Time Used: 50.14

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $16,568.92 $16,568.92 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $16,568.92 $16,568.92 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $16,568.92 $16,568.92 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 183 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6

09/02/2026 6

09/03/2026 6

09/04/2026 6

09/05/2026 6

09/06/2026 6

09/07/2026 6

09/08/2026 6

09/09/2026 6

09/10/2026 6

09/11/2026 6

09/12/2026 6

09/13/2026 6

09/14/2026 6

09/15/2026 6

09/16/2026 6

09/17/2026 6

09/18/2026 6
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09/19/2026 6

09/20/2026 6

09/21/2026 6

09/22/2026 6

09/23/2026 6

09/24/2026 6

09/25/2026 6

09/26/2026 6

09/27/2026 6

09/28/2026 6

09/29/2026 6

09/30/2026 6
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00218612 Control 649452001

Category: 001 Description: Hot Mix CL-Colorado Co. (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80137002 0 HMCL ACP TYPE B (DEL)(SITE 1) TON $82.00 2,500.00 0.00 202.06 $16,568.92

0065 80137017 0 HMCL ACP TYPE D (DEL)(SITE 1) TON $85.00 2,500.00 0.00 0.00 $0.00

0070 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0080 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $16,568.92

Total Item earnings this contract $16,568.92
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80137002 HMCL ACP TYPE B (DEL)(SITE 1) TON $82.00 2,500.00 202.06 $16,568.92

80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON $85.00 2,500.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $16,568.92
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