
Contract ID: 649454001

Project: MMC - A00218616

Highway:

District: YOAKUM

Contract: 03261310 County: FAYETTE

Award Amount: $498,447.25 Area Engineer: JOE MORROW

Projected Amount $498,446.25 Area Number: 076

Adj Projected Amount $0.00

Contractor: MARTIN RESOURCE MANAGEMENT CORPORATION

Estimate Number: 0005 Letting Date: 03/24/2026

Estimate Paid: ü Award Date: 03/24/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/06/2026

Estimate Type: Progress Work Begin Date: 04/07/2026

% Complete 0 Accepted Date:

% Time Used: 41.92

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/07/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 153 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5

09/05/2026 5

09/06/2026 5

09/07/2026 5

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5

09/13/2026 5

09/14/2026 5

09/15/2026 5

09/16/2026 5

09/17/2026 5

09/18/2026 5
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09/19/2026 5

09/20/2026 5

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5

09/25/2026 5

09/26/2026 5

09/27/2026 5

09/28/2026 5

09/29/2026 5

09/30/2026 5
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00218616 Control 649454001

Category: 001 Description: Asphalts/Oils/Emul-YAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037077 0 CRS-2 (DEL)(SITE 1) TON $588.43 100.00 0.00 0.00 $0.00

0065 80037078 0 CRS-2 (DEL)(SITE 2) TON $595.18 100.00 0.00 0.00 $0.00

0070 80037079 0 CRS-2 (DEL)(SITE 3) TON $607.79 100.00 0.00 0.00 $0.00

0075 80037080 0 CRS-2 (DEL)(SITE 4) TON $604.19 100.00 0.00 0.00 $0.00

0080 80037133 0 CRS-2P (DEL)(SITE 1) TON $646.74 25.00 0.00 0.00 $0.00

0085 80037134 0 CRS-2P (DEL)(SITE 2) TON $653.49 25.00 0.00 0.00 $0.00

0090 80037135 0 CRS-2P (DEL)(SITE 3) TON $666.10 25.00 0.00 0.00 $0.00

0095 80037136 0 CRS-2P (DEL)(SITE 4) TON $662.50 25.00 0.00 0.00 $0.00

0100 80037246 0 RC-250 (DEL) (SITE 1) TON $955.37 50.00 0.00 0.00 $0.00

0105 80037247 0 RC-250 (DEL) (SITE 2) TON $962.12 50.00 0.00 0.00 $0.00

0110 80037248 0 RC-250 (DEL) (SITE 3) TON $974.73 50.00 0.00 0.00 $0.00

0115 80037249 0 RC-250 (DEL) (SITE 4) TON $971.13 50.00 0.00 0.00 $0.00

0120 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00218616 Control 649454001

Category: 001 Description: Asphalts/Oils/Emul-YAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0130 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037077 CRS-2 (DEL)(SITE 1) TON $588.43 100.00 0.00 $0.00

80037078 CRS-2 (DEL)(SITE 2) TON $595.18 100.00 0.00 $0.00

80037079 CRS-2 (DEL)(SITE 3) TON $607.79 100.00 0.00 $0.00

80037080 CRS-2 (DEL)(SITE 4) TON $604.19 100.00 0.00 $0.00

80037133 CRS-2P (DEL)(SITE 1) TON $646.74 25.00 0.00 $0.00

80037134 CRS-2P (DEL)(SITE 2) TON $653.49 25.00 0.00 $0.00

80037135 CRS-2P (DEL)(SITE 3) TON $666.10 25.00 0.00 $0.00

80037136 CRS-2P (DEL)(SITE 4) TON $662.50 25.00 0.00 $0.00

80037246 RC-250 (DEL) (SITE 1) TON $955.37 50.00 0.00 $0.00

80037247 RC-250 (DEL) (SITE 2) TON $962.12 50.00 0.00 $0.00

80037248 RC-250 (DEL) (SITE 3) TON $974.73 50.00 0.00 $0.00

80037249 RC-250 (DEL) (SITE 4) TON $971.13 50.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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