
649455001CONTRACT ID:

PROJECT: RMC - A00218617

CONTRACT:

04261203

PROJECTED AMOUNT: $412,646.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

HAZMAT INTERNATIONAL, INC.

Daniel Dvorak, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

04/14/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/05/2026

04/14/2026

ESTIMATE PAID:

 122

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/27/2026

$412,646.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $412,645.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 33.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $418,552.33 $418,552.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $418,552.33 $418,552.33 

$0.00 $0.00 $0.00 

$0.00 $418,552.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $418,552.33 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 122

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/27/2026

05/27/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1



CONTRACT ID 649455001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0004

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649455001PROJECT CONTROLRMC - A00218617

001 ATTENUATOR REPAIRSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  20.000  0.000  5.00  5.00

0075 05057001 000 TMA (STATIONARY) DAY  1.000  100.000  0.000  12.00  12.00

0080 07747002 000 REPLACE (SMTC) NARROW EA  35,000.000  4.000  0.000  10.00  350,000.00

0085 07747003 000 REPAIR (SMTC) NARROW LF  400.000  200.000  0.000  82.00  32,800.00

0090 07747005 000 REPLACE (SMTC) WIDE EA  10,000.000  2.000  0.000  1.00  10,000.00

0100 07747014 000 REPLACE (REACT)(M) EA  15,000.000  2.000  0.000  1.00  15,000.00

0105 07747015 000 REPAIR (REACT)(M) LF  300.000  100.000  0.000  10.00  3,000.00

0135 07747083 000 REPAIR ATTENUATOR OBJECT MARKER EA  50.000  50.000  0.000  7.00  350.00

9000 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  7,385.33  7,385.33

Category Subtotal $418,552.33

649455001RMC - A00218617PROJECT CONTROL

001CATEGORY DESCRIPTION ATTENUATOR REPAIRS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  5.000  0.000  0.000  0.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  20.000  0.000  0.000  0.00

0095 07747006 000 REPAIR (SMTC) WIDE LF  200.000  60.000  0.000  0.000  0.00

0110 07747017 000 REPLACE (REACT) WIDE EA  5,000.000  2.000  0.000  0.000  0.00

0115 07747018 000 REPAIR (REACT) WIDE LF  50.000  60.000  0.000  0.000  0.00

0120 07747032 000 REPAIR (WIDE QUAD) LF  1,000.000  45.000  0.000  0.000  0.00

0125 07747036 000 REPLACE (TAU-M) NARROW EA  5,000.000  4.000  0.000  0.000  0.00

0130 07747037 000 REPAIR (TAU-M) NARROW LF  250.000  80.000  0.000  0.000  0.00

9001 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9002 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

9005 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9006 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $418,552.33
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  5.000  5.00 20.00

05057001 000 DAY  1.000TMA (STATIONARY)  12.000  12.00 100.00

07747002 000 EA  35,000.000REPLACE (SMTC) NARROW  10.000  350,000.00 4.00

07747003 000 LF  400.000REPAIR (SMTC) NARROW  82.000  32,800.00 200.00

07747005 000 EA  10,000.000REPLACE (SMTC) WIDE  1.000  10,000.00 2.00

07747014 000 EA  15,000.000REPLACE (REACT)(M)  1.000  15,000.00 2.00

07747015 000 LF  300.000REPAIR (REACT)(M)  10.000  3,000.00 100.00

07747083 000 EA  50.000REPAIR ATTENUATOR OBJECT MARKER  7.000  350.00 50.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  7,385.330  7,385.33 1.00

$418,552.33TOTAL ITEM EARNINGS TO DATE


