
649456001CONTRACT ID:

PROJECT: RMC - A00218618

CONTRACT:

04261204

PROJECTED AMOUNT: $344,734.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ROSS SA ENTERPRISE LLC

Daniel Dvorak, P.E.

FORT BEND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

04/14/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/07/2026

04/14/2026

ESTIMATE PAID:

 117

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2026

$344,734.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $344,733.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.05

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 45.20

$39,346.00 $116,458.00 $155,804.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$39,346.00 $116,458.00 $155,804.00 

$0.00 $0.00 $0.00 

$39,346.00 $155,804.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $116,458.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 117

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2026

06/01/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218618 649456001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05007033 MOBILIZATION (EMERGENCY)000 EA  1.000 $1.00 1.000  3.00 5.00

0080 05057001 TMA (STATIONARY)000 DAY  1.000 $5.00 5.000  17.00 50.00

0120 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  30.000 $1,500.00 50.000  712.50 3,600.00

0170 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  4,000.000 $32,000.00 8.000  23.00 20.00

0220 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  80.000 $2,240.00 28.000  48.00 60.00

0235 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  2,000.000 $2,000.00 1.000  1.00 2.00

0245 07717018 CHECK / RE-TENSION CABLE (TL-4)000 EA  400.000 $1,600.00 4.000  7.00 2.00

$39,346.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649456001PROJECT CONTROLRMC - A00218618

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  20.000  0.000  3.00  3.00

0070 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  5.000  0.000  3.00  3.00

0080 05057001 000 TMA (STATIONARY) DAY  1.000  50.000  0.000  17.00  17.00

0085 05127063 000 PORT CTB (MOVE)(SAFETY SH)(TY 2) LF  8.000  120.000  0.000  690.00  5,520.00

0095 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  100.000  5.000  0.000  5.00  500.00

0120 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  30.000  3,600.000  0.000  712.50  21,375.00

0135 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  50.000  100.000  0.000  24.00  1,200.00

0140 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  10.000  0.000  1.00  1.00

0145 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  50.000  200.000  0.000  32.00  1,600.00

0150 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  50.000  0.000  7.00  7.00

0155 07707010 000 REALIGN POSTS EA  1.000  20.000  0.000  2.00  2.00

0170 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  4,000.000  20.000  0.000  23.00  92,000.00

0175 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1.000  30.000  0.000  2.00  2.00

0180 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  5.000  1,500.000  0.000  25.00  125.00

0190 07707018 000 REPLACE BLOCKOUT EA  400.000  250.000  0.000  62.00  24,800.00

0195 07707020 000 RESET SGT IMPACT HEAD EA  1.000  10.000  0.000  1.00  1.00

0200 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  30.000  0.000  3.00  3.00

0205 07707022 000 REPLACE SGT CABLE ANCHOR EA  1.000  30.000  0.000  2.00  2.00

0210 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  30.000  0.000  2.00  2.00

0215 07707024 000 REPLACE SGT STRUT EA  1.000  30.000  0.000  1.00  1.00

0220 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  80.000  60.000  0.000  48.00  3,840.00

0235 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  2,000.000  2.000  0.000  1.00  2,000.00

0245 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  400.000  2.000  0.000  7.00  2,800.00

Category Subtotal $155,804.00

649456001RMC - A00218618PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1.000  20.000  0.000  0.000  0.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  20.000  0.000  0.000  0.00

0090 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  500.000  4.000  0.000  0.000  0.00

0100 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  50.000  0.000  0.000  0.00

0105 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  2.000  0.000  0.000  0.00

0110 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  1.000  2.000  0.000  0.000  0.00

0115 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  4.000  0.000  0.000  0.00

0125 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  75.000  50.000  0.000  0.000  0.00

0130 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  1.000  20.000  0.000  0.000  0.00

0160 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1.000  4.000  0.000  0.000  0.00

0165 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  4.000  0.000  0.000  0.00

0185 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  150.000  0.000  0.000  0.00
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0225 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  400.000  2.000  0.000  0.000  0.00

0230 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  90.000  2.000  0.000  0.000  0.00

0240 07717016 000 REPLACE CABLE (TL-4) LF  3.500  100.000  0.000  0.000  0.00

0250 07717020 000 REPLACE POST HARDWARE (TL-4) EA  90.000  2.000  0.000  0.000  0.00

0255 07767003 000 REPAIR (STEEL PED. RAIL) LF  1.000  100.000  0.000  0.000  0.00

0260 07767010 000 REPAIR (T4(S)) LF  1.000  160.000  0.000  0.000  0.00

0265 07767011 000 REPAIR (STL POST W/ BASE PLATE)(T4(S)) EA  1.000  80.000  0.000  0.000  0.00

0270 07767012 000 REPAIR (T4 (A)) LF  1.000  120.000  0.000  0.000  0.00

0275 07767013 000 REPAIR (ALUM POST W/ BASE PLATE)(T4(A)) EA  1.000  12.000  0.000  0.000  0.00

0280 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0285 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0290 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0295 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0300 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0310 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $155,804.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  3.000  3.00 20.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  3.000  3.00 5.00

05057001 000 DAY  1.000TMA (STATIONARY)  17.000  17.00 50.00

05127063 000 LF  8.000PORT CTB (MOVE)(SAFETY SH)(TY 2)  690.000  5,520.00 120.00

05407015 000 EA  100.000DOWNSTREAM ANCHOR TERMINAL SECTION  5.000  500.00 5.00

07707001 000 LF  30.000REPLACE RAIL ELEMENT (W-BEAM)  712.500  21,375.00 3,600.00

07707006 000 EA  50.000REPLACE TIMBER POST W/O CONC FND  24.000  1,200.00 100.00

07707007 000 EA  1.000REPLACE STEEL POST W/O CONC FND  1.000  1.00 10.00

07707008 000 EA  50.000REPLACE TIMBER POST W/ CONC FND  32.000  1,600.00 200.00

07707009 000 EA  1.000REPLACE STEEL POST W/ CONC FND  7.000  7.00 50.00

07707010 000 EA  1.000REALIGN POSTS  2.000  2.00 20.00

07707013 000 EA  4,000.000REM OBSOLETE GET & REPL W/ SGT  23.000  92,000.00 20.00

07707015 000 EA  1.000REPL SINGLE GDRAIL TERM IMPACT HEAD  2.000  2.00 30.00

07707016 000 LF  5.000REPLACE SINGLE GDRAIL TERMINAL RAIL  25.000  125.00 1,500.00

07707018 000 EA  400.000REPLACE BLOCKOUT  62.000  24,800.00 250.00

07707020 000 EA  1.000RESET SGT IMPACT HEAD  1.000  1.00 10.00

07707021 000 EA  1.000REPLACE SGT OBJECT MARKER  3.000  3.00 30.00

07707022 000 EA  1.000REPLACE SGT CABLE ANCHOR  2.000  2.00 30.00

07707023 000 EA  1.000REPLACE SGT CABLE ASSEMBLY  2.000  2.00 30.00

07707024 000 EA  1.000REPLACE SGT STRUT  1.000  1.00 30.00

07717005 000 EA  80.000REPLACE POSTS (TL-4)(GIBRALTAR)  48.000  3,840.00 60.00

07717014 000 EA  2,000.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  1.000  2,000.00 2.00

07717018 000 EA  400.000CHECK / RE-TENSION CABLE (TL-4)  7.000  2,800.00 2.00

$155,804.00TOTAL ITEM EARNINGS TO DATE


