
Contract ID: 649462001

Project: MMC - A00218629

Highway:

District: YOAKUM

Contract: 03261312 County: FAYETTE

Award Amount: $101,850.00 Area Engineer: JOE MORROW

Projected Amount $101,849.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: TOUCHSTONE RESOURCES, LLC

Estimate Number: 0004 Letting Date: 03/24/2026

Estimate Paid: ü Award Date: 03/24/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 04/03/2026

Estimate Type: Progress Work Begin Date: 04/06/2026

% Complete 3.
760000000000
0002

Accepted Date:

% Time Used: 33.70

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $3,834.48 $3,834.48 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $3,834.48 $3,834.48 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $3,834.48 $3,834.48 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 123 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 4

08/02/2026 4

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4

08/09/2026 4

08/10/2026 4

08/11/2026 4

08/12/2026 4

08/13/2026 4

08/14/2026 4

08/15/2026 4

08/16/2026 4

08/17/2026 4

08/18/2026 4
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08/19/2026 4

08/20/2026 4

08/21/2026 4

08/22/2026 4

08/23/2026 4

08/24/2026 4

08/25/2026 4

08/26/2026 4

08/27/2026 4

08/28/2026 4

08/29/2026 4

08/30/2026 4

08/31/2026 4
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00218629 Control 649462001

Category: 001 Description: Rock/Riprap  -  YAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80047210 0 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) TON $78.00 350.00 0.00 49.16 $3,834.48

0065 80047211 0 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) TON $75.00 350.00 0.00 0.00 $0.00

0070 80047212 0 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) TON $73.00 350.00 0.00 0.00 $0.00

0075 80047213 0 RIPRAP(STONE PROT)(18 IN)(DEL)(ST4) TON $65.00 350.00 0.00 0.00 $0.00

0080 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0090 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $3,834.48

Total Item earnings this contract $3,834.48
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80047210 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) TON $78.00 350.00 49.16 $3,834.48

80047211 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) TON $75.00 350.00 0.00 $0.00

80047212 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) TON $73.00 350.00 0.00 $0.00

80047213 RIPRAP(STONE PROT)(18 IN)(DEL)(ST4) TON $65.00 350.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $3,834.48
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