
Contract ID: 649464001

Project: MMC - A00218631

Highway:

District: ABILENE

Contract: 02260803 County: HOWARD

Award Amount: $146,691.70 Area Engineer: RYAN SAYLES

Projected Amount $146,690.70 Area Number: 054

Adj Projected Amount $0.00

Contractor: SOUTHERN SOURCING SOLUTIONS, LLC

Estimate Number: 0007 Letting Date: 02/12/2026

Estimate Paid: ü Award Date: 02/12/2026

Estimate Period: 9/3/2026 to 9/30/2026 Notice To Proceed Date: 02/24/2026

Estimate Type: Progress Work Begin Date: 04/04/2026

% Complete 39.5 Accepted Date:

% Time Used: 83.61

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $57,936.23 $57,936.23 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $57,936.23 $57,936.23 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $57,936.23 $57,936.23 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/04/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/05/2026 Liquidated Damage Rate $0.00
Bid Days: 183

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 183
0

Days Charged to Date: 153 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 28

Total Period Days: 28 0 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/03/2026 7

09/04/2026 7

09/05/2026 7

09/06/2026 7

09/07/2026 7

09/08/2026 7

09/09/2026 7

09/10/2026 7

09/11/2026 7

09/12/2026 7

09/13/2026 7

09/14/2026 7

09/15/2026 7

09/16/2026 7

09/17/2026 7

09/18/2026 7

09/19/2026 7

09/20/2026 7
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09/21/2026 7

09/22/2026 7

09/23/2026 7

09/24/2026 7

09/25/2026 7

09/26/2026 7

09/27/2026 7

09/28/2026 7

09/29/2026 7

09/30/2026 7
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00218631 Control 649464001

Category: 001 Description: Material Only: Flexible Base

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80107021 0 FL BS(TY A GR 1-2)(DEL)(ST1) TON $16.74 1,000.00 0.00 0.00 $0.00

0065 80107022 0 FL BS(TY A GR 1-2)(DEL)(ST2) TON $30.78 500.00 0.00 0.00 $0.00

0070 80107023 0 FL BS(TY A GR 1-2)(DEL)(ST3) TON $25.90 500.00 0.00 201.92 $5,229.73

0075 80107024 0 FL BS(TY A GR 1-2)(DEL)(ST4) TON $35.64 25.00 0.00 963.40 $34,335.58

0080 80107025 0 FL BS(TY A GR 1-2)(DEL)(ST5) TON $26.56 700.00 0.00 0.00 $0.00

0085 80107026 0 FL BS(TY A GR 1-2)(DEL)(ST6) TON $31.64 25.00 0.00 205.22 $6,493.16

0090 80107027 0 FL BS(TY A GR 1-2)(DEL)(ST7) TON $33.48 1,200.00 0.00 0.00 $0.00

0095 80107028 0 FL BS(TY A GR 1-2)(DEL)(ST8) TON $43.30 250.00 0.00 67.60 $2,927.08

0100 80107029 0 FL BS(TY A GR 1-2)(DEL)(ST9) TON $34.02 25.00 0.00 0.00 $0.00

0105 80107030 0 FL BS(TY A GR 1-2)(DEL)(ST10) TON $46.00 500.00 0.00 194.58 $8,950.68

0110 80107031 0 FL BS(TY A GR 1-2)(DEL)(ST11) TON $28.19 25.00 0.00 0.00 $0.00

0115 80107032 0 FL BS(TY A GR 1-2)(DEL)(ST12) TON $37.26 25.00 0.00 0.00 $0.00

0120 80107033 0 FL BS(TY A GR 1-2)(DEL)(ST13) TON $24.25 200.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00218631 Control 649464001

Category: 001 Description: Material Only: Flexible Base

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0130 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0135 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $57,936.22

Total Item earnings this contract $57,936.22
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80107021 FL BS(TY A GR 1-2)(DEL)(ST1) TON $16.74 1,000.00 0.00 $0.00

80107022 FL BS(TY A GR 1-2)(DEL)(ST2) TON $30.78 500.00 0.00 $0.00

80107023 FL BS(TY A GR 1-2)(DEL)(ST3) TON $25.90 500.00 201.92 $5,229.73

80107024 FL BS(TY A GR 1-2)(DEL)(ST4) TON $35.64 25.00 963.40 $34,335.58

80107025 FL BS(TY A GR 1-2)(DEL)(ST5) TON $26.56 700.00 0.00 $0.00

80107026 FL BS(TY A GR 1-2)(DEL)(ST6) TON $31.64 25.00 205.22 $6,493.16

80107027 FL BS(TY A GR 1-2)(DEL)(ST7) TON $33.48 1,200.00 0.00 $0.00

80107028 FL BS(TY A GR 1-2)(DEL)(ST8) TON $43.30 250.00 67.60 $2,927.08

80107029 FL BS(TY A GR 1-2)(DEL)(ST9) TON $34.02 25.00 0.00 $0.00

80107030 FL BS(TY A GR 1-2)(DEL)(ST10) TON $46.00 500.00 194.58 $8,950.68

80107031 FL BS(TY A GR 1-2)(DEL)(ST11) TON $28.19 25.00 0.00 $0.00

80107032 FL BS(TY A GR 1-2)(DEL)(ST12) TON $37.26 25.00 0.00 $0.00

80107033 FL BS(TY A GR 1-2)(DEL)(ST13) TON $24.25 200.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $57,936.22
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