
Contract ID: 649467001

Project: MMC - A00218634

Highway:

District: YOAKUM

Contract: 03261302 County: FAYETTE

Award Amount: $552,000.00 Area Engineer: JOE MORROW

Projected Amount $551,999.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: BRAUNTEX MATERIALS, INC.

Estimate Number: 0005 Letting Date: 03/24/2026

Estimate Paid: ü Award Date: 03/24/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/06/2026

Estimate Type: Progress Work Begin Date: 04/07/2026

% Complete 13.22 Accepted Date:

% Time Used: 41.92

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $72,982.18 $72,982.18 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $72,982.18 $72,982.18 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $72,982.18 $72,982.18 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/07/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 153 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5

09/05/2026 5

09/06/2026 5

09/07/2026 5

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5

09/13/2026 5

09/14/2026 5

09/15/2026 5

09/16/2026 5

09/17/2026 5

09/18/2026 5
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09/19/2026 5

09/20/2026 5

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5

09/25/2026 5

09/26/2026 5

09/27/2026 5

09/28/2026 5

09/29/2026 5

09/30/2026 5
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00218634 Control 649467001

Category: 001 Description: Aggregate  -  YAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80007211 0 AGGR (TY E GR 5) (DEL) (ST1) TON $45.00 1,000.00 0.00 0.00 $0.00

0065 80007212 0 AGGR (TY E GR 5) (DEL) (ST2) TON $45.00 1,000.00 0.00 0.00 $0.00

0070 80007213 0 AGGR (TY E GR 5) (DEL) (ST3) TON $41.00 1,000.00 0.00 0.00 $0.00

0075 80007214 0 AGGR (TY E GR 5) (DEL) (ST4) TON $38.00 1,000.00 0.00 0.00 $0.00

0080 80007548 0 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST1) TON $72.00 1,000.00 0.00 0.00 $0.00

0085 80007549 0 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST2) TON $72.00 1,000.00 0.00 0.00 $0.00

0090 80007550 0 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST3) TON $68.00 1,000.00 0.00 0.00 $0.00

0095 80007551 0 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST4) TON $65.00 1,000.00 0.00 695.30 $45,194.50

0100 80007569 0 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST1) TON $69.00 400.00 0.00 0.00 $0.00

0105 80007570 0 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST2) TON $69.00 400.00 0.00 402.72 $27,787.68

0110 80007571 0 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST3) TON $65.00 400.00 0.00 0.00 $0.00

0115 80007572 0 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST4) TON $62.00 400.00 0.00 0.00 $0.00

0120 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00218634 Control 649467001

Category: 001 Description: Aggregate  -  YAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0130 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $72,982.18

Total Item earnings this contract $72,982.18

Contract: 649467001 Payment Estimate: 0005 Page: 6 of 7



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80007211 AGGR (TY E GR 5) (DEL) (ST1) TON $45.00 1,000.00 0.00 $0.00

80007212 AGGR (TY E GR 5) (DEL) (ST2) TON $45.00 1,000.00 0.00 $0.00

80007213 AGGR (TY E GR 5) (DEL) (ST3) TON $41.00 1,000.00 0.00 $0.00

80007214 AGGR (TY E GR 5) (DEL) (ST4) TON $38.00 1,000.00 0.00 $0.00

80007548 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST1) TON $72.00 1,000.00 0.00 $0.00

80007549 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST2) TON $72.00 1,000.00 0.00 $0.00

80007550 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST3) TON $68.00 1,000.00 0.00 $0.00

80007551 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST4) TON $65.00 1,000.00 695.30 $45,194.50

80007569 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST1) TON $69.00 400.00 0.00 $0.00

80007570 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST2) TON $69.00 400.00 402.72 $27,787.68

80007571 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST3) TON $65.00 400.00 0.00 $0.00

80007572 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST4) TON $62.00 400.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $72,982.18
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