
 138,017.25

649470001CONTRACT ID:

PROJECT: MMC - A00218640

CONTRACT:

01262501

PROJECTED AMOUNT: $250,463.00

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

VOLCANIC STONE CO.

Matthew Herbstritt P.E.

CHILDRESS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

01/16/2026AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/04/2026

01/15/2026

ESTIMATE PAID:

 168

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/17/2026

$388,480.25

CONTRACT:

08/01/2026

AWARD AMOUNT: $250,464.00

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 71.42

$142,422.60 $135,031.35 $277,453.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$142,422.60 $135,031.35 $277,453.95 

$0.00 $0.00 $0.00 

$142,422.60 $277,453.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $135,031.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 168

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/17/2026

03/17/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00218640 649470001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 80007178 AGGR (TY E GR 4S) (DEL) (ST10)000 TON  100.930 $127,267.68 1,260.950  1,260.95 400.00

0345 80107068 FL BS(TY A GR 3)(DEL)(ST10) TON  36.000 $15,154.92 420.970  420.97 400.00

Delivered to FM 453/FM 2473SUPP DESCR

$142,422.60TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 649470001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0007

CONTRACT LINE ITEMS 

649470001PROJECT CONTROLMMC - A00218640

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80007178 000 AGGR (TY E GR 4S) (DEL) (ST10) TON  100.930  400.000  0.000  1,260.95  127,267.68

0092 80007208 AGGR (TY E GR5 S) (DEL) (ST12) TON  96.400  0.000  100.000  102.87  9,916.67

Delivered to the Memphis maintenance yard

0200 80007169 AGGR (TY E GR 4S) (DEL) (ST1) TON  108.410  0.000  225.000  233.26  25,287.72

Delivered to the inter. of US 62/FM 1642

0215 80007200 AGGR (TY E GR5 S) (DEL) (ST4) TON  109.200  0.000  175.000  182.21  19,897.34

Delivered to US 62 in Motley County

0330 80047227 RIPRAP(STONE PROT)(24 IN)(DEL)(ST7) TON  81.300  0.000  500.000  601.12  48,871.06

Delivered to US 287 approx. 4 miles W of Quanah

0331 80007203 AGGR (TY E GR5 S) (DEL) (ST7) TON  119.300  0.000  250.000  260.34  31,058.56

Delivered to the Quanah maintenance yard

0345 80107068 FL BS(TY A GR 3)(DEL)(ST10) TON  36.000  0.000  400.000  420.97  15,154.92

Delivered to FM 453/FM 2473

Category Subtotal $277,453.95

649470001MMC - A00218640PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007170 000 AGGR (TY E GR 4S) (DEL) (ST2) TON  94.650  400.000  0.000  0.000  0.00

0065 80007175 000 AGGR (TY E GR 4S) (DEL) (ST7) TON  115.660  400.000  0.000  0.000  0.00

0068 80007176 AGGR (TY E GR 4S) (DEL) (ST8) TON  116.000  0.000  0.000  0.000  0.00

Delivered to FM 2733, 0.43 miles N of FM 599

0075 80007179 000 AGGR (TY E GR 4S) (DEL) (ST11) TON  120.730  400.000  0.000  0.000  0.00

0080 80007180 000 AGGR (TY E GR 4S) (DEL) (ST12) TON  101.650  400.000  0.000  0.000  0.00

0085 80007198 000 AGGR (TY E GR5 S) (DEL) (ST2) TON  89.400  200.000  0.000  0.000  0.00

0090 80007206 000 AGGR (TY E GR5 S) (DEL) (ST10) TON  95.680  200.000  0.000  0.000  0.00

1005 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

1010 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

1015 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $277,453.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007169 TON  108.410AGGR (TY E GR 4S) (DEL) (ST1)  233.260  25,287.72 0.00

Delivered to the inter. of US 62/FM 1642

80007178 000 TON  100.930AGGR (TY E GR 4S) (DEL) (ST10)  1,260.950  127,267.68 400.00

80007200 TON  109.200AGGR (TY E GR5 S) (DEL) (ST4)  182.210  19,897.34 0.00

Delivered to US 62 in Motley County

80007203 TON  119.300AGGR (TY E GR5 S) (DEL) (ST7)  260.340  31,058.56 0.00

Delivered to the Quanah maintenance yard

80007208 TON  96.400AGGR (TY E GR5 S) (DEL) (ST12)  102.870  9,916.67 0.00

Delivered to the Memphis maintenance yard

80047227 TON  81.300RIPRAP(STONE PROT)(24 IN)(DEL)(ST7)  601.120  48,871.06 0.00

Delivered to US 287 approx. 4 miles W of Quanah

80107068 TON  36.000FL BS(TY A GR 3)(DEL)(ST10)  420.970  15,154.92 0.00

Delivered to FM 453/FM 2473

$277,453.95TOTAL ITEM EARNINGS TO DATE


