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Contract ID: 649471001 Highway:
Project: MMC - A00218641 District: ' YOAKUM
Contract: 03261301 County: LAVACA
Award Amount: $430,000.00 Area Engineer: JOE MORROW
Projected Amount ~ $429,999.00 Area Number: 076
Adj Projected Amount ~ $0.00
Contractor:  TEXAS MATERIALS GROUP, INC.
Estimate Number: 0004 Letting Date:  03/24/2026
Estimate Paid: [/ Award Date:  03/24/2026
Estimate Period: 8/1/2026 to  8/31/2026 Notice To Proceed Date: 04/07/2026
Estimate Type: Progress Work Begin Date:  04/08/2026
% Complete 0 Accepted Date:
% Time Used: 33.70
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $0.00 $0.00 $0.00
Participating $0.00 $0.00 $0.00
Non-Participating $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $0.00 $0.00 $0_00|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract Time Statement

Estimate Summa ; )
Work Begin Date: 04/08/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  05/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 123 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

08/01/2026
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08/19/2026
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items
Project: MMC - A00218641 Control 649471001
Category: 001 Description: Hot Mix CL - Lavaca (Materials Only)
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80137002 0 HMCL ACP TYPE B (DEL)(SITE 1) TON $84.00 2,500.00 0.00 0.00 $0.00
0065 80137017 0 HMCL ACP TYPE D (DEL)(SITE 1) TON $88.00 2,500.00 0.00 0.00 $0.00
0070 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0080 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $0.00
Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80137002 HMCL ACP TYPE B (DEL)(SITE 1) TON $84.00 2,500.00 0.00 $0.00

80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON $88.00 2,500.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $0.00
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