
Contract ID: 649472001

Project: MMC - A00218642

Highway:

District: YOAKUM

Contract: 03261307 County: GONZALES

Award Amount: $862,500.00 Area Engineer: JOE MORROW

Projected Amount $862,499.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: BRAUNTEX MATERIALS, INC.

Estimate Number: 0005 Letting Date: 03/24/2026

Estimate Paid: Award Date: 03/24/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/06/2026

Estimate Type: Progress Work Begin Date: 04/07/2026

% Complete 45.06 Accepted Date:

% Time Used: 41.92

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $406,069.86 $226,442.61 $179,627.25

Participating $0.00 $0.00 $0.00

Non-Participating $406,069.86 $226,442.61 $179,627.25

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $406,069.86 $226,442.61 $179,627.25

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/07/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 153 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5

09/05/2026 5

09/06/2026 5

09/07/2026 5

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5

09/13/2026 5

09/14/2026 5

09/15/2026 5

09/16/2026 5

09/17/2026 5

09/18/2026 5
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09/19/2026 5

09/20/2026 5

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5

09/25/2026 5

09/26/2026 5

09/27/2026 5

09/28/2026 5

09/29/2026 5

09/30/2026 5
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Worked Performed This Period

Project: MMC - A00218642 Control 649472001

Category: 001 Description: Hot Mix - Gonzales (Materials Only)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 80117074 000 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $75.00 2395.03 $179,627.25 11,500.00 4,898.54

Total Item Earnings This Estimate $179,627.
25
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Contract Line Items

Project: MMC - A00218642 Control 649472001

Category: 001 Description: Hot Mix - Gonzales (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117074 0 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $75.00 11,500.00 0.00 4,898.54 $367,390.50

0065 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0070 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0075 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0085 80117075 D-GR HMA TY D PG 64-22 SAC B (DEL) ST2 TON $86.00 0.00 450.00 449.76

Adding in 450 tons of Additional Material to Fayette
County

$38,679.36

Category 001 SubTotal $406,069.86

Total Item earnings this contract $406,069.86
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117074 D-GR HMA TY D PG 64-22 SAC B (DEL) ST1 TON $75.00 11,500.00 4,898.54 $367,390.50

80117075© D-GR HMA TY D PG 64-22 SAC B (DEL) ST2 TON $86.00 450.00 449.76 $38,679.36

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $406,069.86
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