
649476001CONTRACT ID:

PROJECT: RMC - A00218646

CONTRACT:

02261706

PROJECTED AMOUNT: $56,744.00

CONTRACTOR:

HIGHWAY: SH0019

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

GARRET SHIELDS INFRASTRUCTURE

Delmy Reyes, P.E.

WALKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

02/10/2026AWARD DATE:

ESTIMATE PERIOD:

0002

05/06/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/05/2026

02/10/2026

ESTIMATE PAID:

 5

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/04/2026

$56,744.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $57,501.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 55.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/06/2026

00/00/0000

 100.00

$1,115.83 $53,746.75 $54,862.58 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,115.83 $53,746.75 $54,862.58 

$0.00 $0.00 $0.00 

$1,115.83 $54,862.58 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $53,746.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649476001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0002

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 5

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/04/2026

00/00/0000

 9

 0

 9

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 6  0  6

OTHER - SEE RMRKS 5

WORK COMPL &  ACCE 1

05/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - A00218646 649476001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  5,000.000 $500.00 0.100  1.00 1.00

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $615.83 615.830  8,112.83 1.00

$1,115.83TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649476001PROJECT CONTROLRMC - A00218646

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  1.00  5,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  1.000  0.000  1.00  5,000.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1.000  1.000  0.000  1.00  1.00

0075 05057001 000 TMA (STATIONARY) DAY  300.000  18.000  0.000  12.00  3,600.00

0080 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  120.000  35.000  0.000  33.00  3,960.00

0085 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  70.000  430.000  0.000  314.13  21,988.75

0090 07887004 000 CONCRETE BEAM REP (STRAND SPLICE) EA  2,000.000  3.000  0.000  3.00  6,000.00

0095 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  200.000  9.000  0.000  6.00  1,200.00

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  8,112.83  8,112.83

Category Subtotal $54,862.58

649476001RMC - A00218646PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0105 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0110 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0115 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0125 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $54,862.58
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  5,000.000MOBILIZATION  1.000  5,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  5,000.00 1.00

05037002 000 EA  1.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  1.00 1.00

05057001 000 DAY  300.000TMA (STATIONARY)  12.000  3,600.00 18.00

07807002 000 LF  120.000CNC CRACK REPAIR (DISCRETE)(INJECT)  33.000  3,960.00 35.00

07867001 000 SF  70.000CARBON FIBER REINF POLYMER PROTECTION  314.125  21,988.75 430.00

07887004 000 EA  2,000.000CONCRETE BEAM REP (STRAND SPLICE)  3.000  6,000.00 3.00

70107002 000 DAY  200.000MAINTENANCE SPEED LIMIT SIGNING  6.000  1,200.00 9.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  8,112.830  8,112.83 1.00

$54,862.58TOTAL ITEM EARNINGS TO DATE


