
 17,364.00

649478001CONTRACT ID:

PROJECT: RMC - A00218650

CONTRACT:

12250701

PROJECTED AMOUNT: $184,806.00

CONTRACTOR:

HIGHWAY: SH0208

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ABESCAPE GROUP LLC

Mitchell Gatlin, P.E.

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

12/09/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/05/2026

12/09/2025

ESTIMATE PAID:

 68
 4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$202,170.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $184,808.00

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 130.77

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 78.35

$45,122.00 $101,124.00 $146,246.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($12,160.00)$0.00 ($12,160.00)

$0.00 $0.00 $0.00 

$57,282.00 $101,124.00 $158,406.00 

$0.00 $0.00 $0.00 

$57,282.00 $158,406.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $101,124.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$12,160.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 16

 16

C. O. ADJUSTED DAYS:

 68

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

00/00/0000

 48

 4

 52

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  24  7

SATURDAY 1

SUNDAY 4

TOO WET 2

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1 TOO WET

08/29/2026  1 TOO WET

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218650 649478001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $2.00 2.000  6.00 12.00

0065 07307022 FULL - WIDTH MOWING000 AC  40.000 $72,480.00 1,812.000  4,340.00 5,054.00

0070 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 -$15,200.00 15,200.000  15,200.00 1.00

$57,282.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649478001PROJECT CONTROLRMC - A00218650

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  8.000  4.000  6.00  6.00

0065 07307022 000 FULL - WIDTH MOWING AC  40.000  4,620.000  434.000  4,340.00  173,600.00

0070 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  15,200.00 -15,200.00

Category Subtotal $158,406.00

649478001RMC - A00218650PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $158,406.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  6.000  6.00 8.00

07307022 000 AC  40.000FULL - WIDTH MOWING  4,340.000  173,600.00 4,620.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  15,200.000 -15,200.00 1.00

$158,406.00TOTAL ITEM EARNINGS TO DATE


