
Contract ID: 649483001

Project: SUP - A00218655

Highway:

District: ABILENE

Contract: 02262601 County: TAYLOR

Award Amount: $100,699.45 Area Engineer: PAUL NORMAN

Projected Amount $100,699.45 Area Number: 770

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0008 Letting Date: 01/28/2026

Estimate Paid: ü Award Date: 01/28/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 01/27/2026

Estimate Type: Progress Work Begin Date: 01/28/2026

% Complete 67.68 Accepted Date:

% Time Used: 65.58

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $68,154.02 $60,496.27 $7,657.75

Participating $0.00 $0.00 $0.00

Non-Participating $68,154.02 $60,496.27 $7,657.75

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $68,154.02 $60,496.27 $7,657.75

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 01/28/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 01/28/2026 Liquidated Damage Rate $0.00
Bid Days: 369

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 369
0

Days Charged to Date: 242 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 8

09/02/2026 8

09/03/2026 8

09/04/2026 8

09/05/2026 8

09/06/2026 8

09/07/2026 8

09/08/2026 8

09/09/2026 8

09/10/2026 8

09/11/2026 8

09/12/2026 8

09/13/2026 8

09/14/2026 8

09/15/2026 8

09/16/2026 8

09/17/2026 8

09/18/2026 8
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09/19/2026 8

09/20/2026 8

09/21/2026 8

09/22/2026 8

09/23/2026 8

09/24/2026 8

09/25/2026 8

09/26/2026 8

09/27/2026 8

09/28/2026 8

09/29/2026 8

09/30/2026 8
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Worked Performed This Period

Project: SUP - A00218655 Control 649483001

Category: 001 Description: Janitorial services at the Abilene District HQ Complex

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 70117073 000 JANITORIAL MAINTENANCE - SITE 1 MO $4,477.50 1 $4,477.50 12.00 7.75

0065 70117074 000 JANITORIAL MAINTENANCE - SITE 2 MO $3,180.25 1 $3,180.25 12.00 7.75

Total Item Earnings This Estimate $7,657.75
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Contract Line Items

Project: SUP - A00218655 Control 649483001

Category: 001 Description: Janitorial services at the Abilene District HQ Complex

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 70117073 0 JANITORIAL MAINTENANCE - SITE 1 MO $4,477.50 12.00 0.00 7.75 $34,700.63

0065 70117074 0 JANITORIAL MAINTENANCE - SITE 2 MO $3,180.25 12.00 0.00 7.75 $24,646.94

0070 70117089 0 MAKE READY LS $8,806.45 1.00 0.00 1.00 $8,806.45

Category 001 SubTotal $68,154.01

Total Item earnings this contract $68,154.01
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

70117073 JANITORIAL MAINTENANCE - SITE 1 MO $4,477.50 12.00 7.75 $34,700.63

70117074 JANITORIAL MAINTENANCE - SITE 2 MO $3,180.25 12.00 7.75 $24,646.94

70117089 MAKE READY LS $8,806.45 1.00 1.00 $8,806.45

Total Item Earnings To Date $68,154.01
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