
Contract ID: 649487001

Project: RMC - A00218660

Highway:

District: BROWNWOOD

Contract: 02264202 County: BROWN

Award Amount: $1,025,505.16 Area Engineer: BLAKE STEMBRIDGE

Projected Amount $1,025,507.16 Area Number: 061

Adj Projected Amount $0.00

Contractor: ALLEN KELLER COMPANY

Estimate Number: 0005 Letting Date: 02/05/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 03/16/2026

Estimate Type: Progress Work Begin Date: 04/01/2026

% Complete 99.65 Accepted Date:

% Time Used: 18.89

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,898,614.15 $1,895,385.83 $3,228.32

Participating $0.00 $0.00 $0.00

Non-Participating $1,898,614.15 $1,895,385.83 $3,228.32

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,898,614.15 $1,895,385.83 $3,228.32

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/01/2026 Liquidated Damage Rate $968.00
Bid Days: 90

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 90
0

Days Charged to Date: 17 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 21

Total Period Days: 0 31 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 5 ü SATURDAY

08/02/2026 5 ü SUNDAY

08/03/2026 5 ü TIME SUSPENDED

08/04/2026 5 ü TIME SUSPENDED

08/05/2026 5 ü TIME SUSPENDED

08/06/2026 5 ü TIME SUSPENDED

08/07/2026 5 ü TIME SUSPENDED

08/08/2026 5 ü SATURDAY

08/09/2026 5 ü SUNDAY

08/10/2026 5 ü TIME SUSPENDED

08/11/2026 5 ü TIME SUSPENDED

08/12/2026 5 ü TIME SUSPENDED

08/13/2026 5 ü TIME SUSPENDED

08/14/2026 5 ü TIME SUSPENDED

08/15/2026 5 ü SATURDAY
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:09:20 PM

08/16/2026 5 ü SUNDAY

08/17/2026 5 ü TIME SUSPENDED

08/18/2026 5 ü TIME SUSPENDED

08/19/2026 5 ü TIME SUSPENDED

08/20/2026 5 ü TIME SUSPENDED

08/21/2026 5 ü TIME SUSPENDED

08/22/2026 5 ü SATURDAY

08/23/2026 5 ü SUNDAY

08/24/2026 5 ü TIME SUSPENDED

08/25/2026 5 ü TIME SUSPENDED

08/26/2026 5 ü TIME SUSPENDED

08/27/2026 5 ü TIME SUSPENDED

08/28/2026 5 ü TIME SUSPENDED

08/29/2026 5 ü SATURDAY

08/30/2026 5 ü SUNDAY

08/31/2026 5 ü TIME SUSPENDED

Contract: 649487001 Payment Estimate: 0005 Page: 3 of 9



Worked Performed This Period

Project: RMC - A00218660 Control 649487001

Category: 001 Description: MILL AND INLAY NORTH COUNTIES BROWN, COLEMAN,LAMPASAS,
MCCULLOCH, MILLS, SAN SABA

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0220 01047008 REMOV CONC (MEDIANS) SY $50.88 60 $3,052.62 0.00 60.00

0210 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $35.14 5 $175.70 0.00 5.00

SUPP DESCR: Adding additional pay item

Total Item Earnings This Estimate $3,228.32
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Contract Line Items

Project: RMC - A00218660 Control 649487001

Category: 001 Description: MILL AND INLAY NORTH COUNTIES BROWN, COLEMAN,LAMPASAS,
MCCULLOCH, MILLS, SAN SABA

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03447002 0 SP MIXES SP-B SAC-B PG64-22 TON $106.21 4,469.00 0.00 4,247.61 $451,138.66

0065 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $116.81 3,032.00 0.00 2,446.81 $285,811.88

0070 03547054 0 PLANE ASPH CONC PAV(5") SY $0.94 26,365.00 21,349.00 49,406.00 $46,441.64

0075 05007001 0 MOBILIZATION LS $97,425.00 1.00 0.00 1.00 $97,425.00

0080 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,183.67 3.00 0.00 5.00 $20,918.35

0085 05057001 0 TMA (STATIONARY) DAY $96.11 20.00 0.00 14.00 $1,345.54

0090 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $3.86 442.00 2,158.00 1,976.00 $7,627.36

0095 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $4.65 250.00 1,750.00 2,910.00 $13,531.50

0100 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.99 1,262.00 590.00 2,608.00 $2,581.92

0105 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.74 1,709.00 1,941.00 2,520.00 $1,864.80

0110 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.64 6,832.00 4,118.00 10,688.00 $6,840.32

0115 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.74 1,845.00 1,855.00 2,150.00 $1,591.00

0120 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.64 7,316.00 4,719.00 11,453.00 $7,329.92
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Contract Line Items

Project: RMC - A00218660 Control 649487001

Category: 001 Description: MILL AND INLAY NORTH COUNTIES BROWN, COLEMAN,LAMPASAS,
MCCULLOCH, MILLS, SAN SABA

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $13.50 215.00 165.00 437.00 $5,899.50

0130 06687091 0 PREFAB PM TY C (W)(ARROW) EA $260.08 11.00 0.00 13.00 $3,381.04

0135 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $451.75 2.00 0.00 3.00 $1,355.25

0140 06687103 0 PREFAB PM TY C (W)(WORD) EA $363.48 7.00 5.00 10.00 $3,634.80

0145 06687108 0 PREFAB PM TY C (W)(RR XING) EA $986.59 6.00 0.00 6.00 $5,919.54

0150 06727004 0 REFL PAV MRKR TY II-A-A EA $4.15 400.00 0.00 379.00 $1,572.85

0155 06727006 0 REFL PAV MRKR TY II-C-R EA $4.15 130.00 0.00 330.00 $1,369.50

0160 30077001 0 BONDING COURSE GAL $3.64 7,382.00 5,978.00 12,100.00 $44,044.00

0165 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0170 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0180 03447002 SP MIXES SP-B SAC-B PG64-22 TON $125.01 0.00 3,762.00 3,762.00

Price increase due to increase in oil prices

$470,287.62

0190 03447031 SP MIXES SP-C SAC-B PG76-22 TON $136.37 0.00 2,455.00 3,032.00

Price increase due to increase in oil prices

$413,473.84
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Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00218660 Control 649487001

Category: 001 Description: MILL AND INLAY NORTH COUNTIES BROWN, COLEMAN,LAMPASAS,
MCCULLOCH, MILLS, SAN SABA

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0200 06687011 PREFAB PM TY B (W)(6")(LNDP) LF $35.14 0.00 0.00 0.00 $0.00

0210 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $35.14 0.00 5.00 5.00

Adding additional pay item

$175.70

0220 01047008 REMOV CONC (MEDIANS) SY $50.88 0.00 60.00 60.00 $3,052.62

Category 001 SubTotal $1,898,614.14

Total Item earnings this contract $1,898,614.14
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047008© REMOV CONC (MEDIANS) SY $50.88 60.00 60.00 $3,052.62

03447002 SP MIXES SP-B SAC-B PG64-22 TON $106.21 4,469.00 4,247.61 $451,138.66

03447002© SP MIXES SP-B SAC-B PG64-22 TON $125.01 3,762.00 3,762.00 $470,287.62

03447031 SP MIXES SP-C SAC-B PG76-22 TON $116.81 3,032.00 2,446.81 $285,811.88

03447031© SP MIXES SP-C SAC-B PG76-22 TON $136.37 2,455.00 3,032.00 $413,473.84

03547054 PLANE ASPH CONC PAV(5") SY $0.94 47,714.00 49,406.00 $46,441.64

05007001 MOBILIZATION LS $97,425.00 1.00 1.00 $97,425.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,183.67 3.00 5.00 $20,918.35

05057001 TMA (STATIONARY) DAY $96.11 20.00 14.00 $1,345.54

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $3.86 2,600.00 1,976.00 $7,627.36

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $4.65 2,000.00 2,910.00 $13,531.50

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.99 1,852.00 2,608.00 $2,581.92

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.74 3,650.00 2,520.00 $1,864.80

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.64 10,950.00 10,688.00 $6,840.32

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.74 3,700.00 2,150.00 $1,591.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.64 12,035.00 11,453.00 $7,329.92

06687011© ± PREFAB PM TY B (W)(6")(LNDP) LF $35.14 0.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $13.50 380.00 437.00 $5,899.50

06687091 PREFAB PM TY C (W)(ARROW) EA $260.08 11.00 13.00 $3,381.04

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $451.75 2.00 3.00 $1,355.25

06687103 PREFAB PM TY C (W)(WORD) EA $363.48 12.00 10.00 $3,634.80

06687108 PREFAB PM TY C (W)(RR XING) EA $986.59 6.00 6.00 $5,919.54

06687111© PREFAB PM TY C (W)(36")(YLD TRI) EA $35.14 5.00 5.00 $175.70

06727004 REFL PAV MRKR TY II-A-A EA $4.15 400.00 379.00 $1,572.85

06727006 REFL PAV MRKR TY II-C-R EA $4.15 130.00 330.00 $1,369.50

30077001 BONDING COURSE GAL $3.64 13,360.00 12,100.00 $44,044.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00
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Contractor's Estimate Package
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Total Item Earnings To Date $1,898,614.14
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