
Contract ID: 649488001

Project: RMC - A00218661

Highway:

District: BROWNWOOD

Contract: 02262301 County: EASTLAND

Award Amount: $1,052,574.22 Area Engineer: BLAKE STEMBRIDGE

Projected Amount $1,052,576.22 Area Number: 061

Adj Projected Amount $0.00

Contractor: PROFESSIONAL TRAFFIC CONTROL LLC

Estimate Number: 0003 Letting Date: 02/11/2026

Estimate Paid: ü Award Date: 02/12/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 03/05/2026

Estimate Type: Progress Work Begin Date: 06/10/2026

% Complete 135 Accepted Date:

% Time Used: 52.22

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,420,928.17 $941,796.73 $479,131.44

Participating $0.00 $0.00 $0.00

Non-Participating $1,420,928.17 $941,796.73 $479,131.44

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,420,928.17 $941,796.73 $479,131.44

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/03/2026 Liquidated Damage Rate $968.00
Bid Days: 90

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 90
0

Days Charged to Date: 47 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 21

SATURDAY 5

SUNDAY 5

Total Period Days: 21 10 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3 ü SATURDAY

08/02/2026 3 ü SUNDAY

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3 ü SATURDAY

08/09/2026 3 ü SUNDAY

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3 ü SATURDAY

08/16/2026 3 ü SUNDAY

08/17/2026 3

Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:09:23 PM

Contract: 649488001 Payment Estimate: 0003 Page: 2 of 6



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:09:23 PM

08/18/2026 3

08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3 ü SATURDAY

08/23/2026 3 ü SUNDAY

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3 ü SATURDAY

08/30/2026 3 ü SUNDAY

08/31/2026 3

Contract: 649488001 Payment Estimate: 0003 Page: 3 of 6



Worked Performed This Period

Project: RMC - A00218661 Control 649488001

Category: 001 Description: MILL AND INLAY NORTH FOR EASTLAND, STEPHENS AND COMANCHE
COUNTIES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $5.86 19669.50 $115,263.27 46,776.00 60,579.78

0060 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON $129.86 2661.77 $345,657.45 5,379.00 7,579.81

0070 05007001 000 MOBILIZATION LS $25,000.00 0.10 $2,500.00 1.00 1.00

0095 30077001 000 BONDING COURSE GAL $4.00 2556.18 $10,224.72 6,549.00 7,120.57

0080 05057001 000 TMA (STATIONARY) DAY $386.00 1 $386.00 28.00 27.00

0090 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 600 $600.00 1,327.00 1,255.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,500.00 1 $4,500.00 3.00 3.00

Total Item Earnings This Estimate $479,131.
44
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Contract Line Items

Project: RMC - A00218661 Control 649488001

Category: 001 Description: MILL AND INLAY NORTH FOR EASTLAND, STEPHENS AND COMANCHE
COUNTIES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $129.86 5,379.00 0.00 7,579.81 $984,314.13

0065 03547002 0 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $5.86 46,776.00 0.00 60,579.78 $354,997.51

0070 05007001 0 MOBILIZATION LS $25,000.00 1.00 0.00 1.00 $25,000.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,500.00 3.00 0.00 3.00 $13,500.00

0080 05057001 0 TMA (STATIONARY) DAY $386.00 28.00 0.00 27.00 $10,422.00

0085 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.88 1,659.00 0.00 1,573.00 $2,957.24

0090 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 1,327.00 0.00 1,255.00 $1,255.00

0095 30077001 0 BONDING COURSE GAL $4.00 6,549.00 0.00 7,120.57 $28,482.28

0100 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0105 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $1,420,928.16

Total Item earnings this contract $1,420,928.16

Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:09:23 PM

Contract: 649488001 Payment Estimate: 0003 Page: 5 of 6



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03447031 SP MIXES SP-C SAC-B PG76-22 TON $129.86 5,379.00 7,579.81 $984,314.13

03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $5.86 46,776.00 60,579.78 $354,997.51

05007001 MOBILIZATION LS $25,000.00 1.00 1.00 $25,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,500.00 3.00 3.00 $13,500.00

05057001 TMA (STATIONARY) DAY $386.00 28.00 27.00 $10,422.00

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $1.88 1,659.00 1,573.00 $2,957.24

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 1,327.00 1,255.00 $1,255.00

30077001 BONDING COURSE GAL $4.00 6,549.00 7,120.57 $28,482.28

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,420,928.16
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