
Contract ID: 649491001

Project: MMC - A00218664

Highway:

District: YOAKUM

Contract: 04261305 County: VICTORIA

Award Amount: $365,700.00 Area Engineer: JAMES JANAK

Projected Amount $365,699.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0002 Letting Date: 04/22/2026

Estimate Paid: ü Award Date: 04/22/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 05/05/2026

Estimate Type: Progress Work Begin Date: 05/07/2026

% Complete 16.67 Accepted Date:

% Time Used: 16.71

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $60,946.37 $29,119.62 $31,826.75

Participating $0.00 $0.00 $0.00

Non-Participating $60,946.37 $29,119.62 $31,826.75

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $60,946.37 $29,119.62 $31,826.75

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/07/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 61 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 2

07/02/2026 2

07/03/2026 2

07/04/2026 2

07/05/2026 2

07/06/2026 2

07/07/2026 2

07/08/2026 2

07/09/2026 2

07/10/2026 2

07/11/2026 2

07/12/2026 2

07/13/2026 2

07/14/2026 2

07/15/2026 2

07/16/2026 2

07/17/2026 2

07/18/2026 2
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07/19/2026 2

07/20/2026 2

07/21/2026 2

07/22/2026 2

07/23/2026 2

07/24/2026 2

07/25/2026 2

07/26/2026 2

07/27/2026 2

07/28/2026 2

07/29/2026 2

07/30/2026 2

07/31/2026 2
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Worked Performed This Period

Project: MMC - A00218664 Control 649491001

Category: 001 Description: Asphalts/Oils/Emul-VAO (Materials Only)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 96027010 DEMURRAGE DOL $1.00 500 $500.00 1.00 500.00

0080 80037134 000 CRS-2P (DEL)(SITE 2) TON $637.50 49.14 $31,326.75 25.00 72.73

Total Item Earnings This Estimate $31,826.75
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Contract Line Items

Project: MMC - A00218664 Control 649491001

Category: 001 Description: Asphalts/Oils/Emul-VAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037077 0 CRS-2 (DEL)(SITE 1) TON $578.75 100.00 0.00 0.00 $0.00

0065 80037078 0 CRS-2 (DEL)(SITE 2) TON $578.75 100.00 0.00 24.33 $14,080.99

0070 80037079 0 CRS-2 (DEL)(SITE 3) TON $578.75 100.00 0.00 0.00 $0.00

0075 80037133 0 CRS-2P (DEL)(SITE 1) TON $637.50 25.00 0.00 0.00 $0.00

0080 80037134 0 CRS-2P (DEL)(SITE 2) TON $637.50 25.00 0.00 72.73 $46,365.38

0085 80037135 0 CRS-2P (DEL)(SITE 3) TON $637.50 25.00 0.00 0.00 $0.00

0090 80037246 0 RC-250 (DEL) (SITE 1) TON $961.75 50.00 0.00 0.00 $0.00

0095 80037247 0 RC-250 (DEL) (SITE 2) TON $961.75 50.00 0.00 0.00 $0.00

0100 80037248 0 RC-250 (DEL) (SITE 3) TON $961.75 50.00 0.00 0.00 $0.00

0105 96027010 DEMURRAGE DOL $1.00 1.00 0.00 500.00 $500.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0115 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $60,946.36
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Total Item earnings this contract $60,946.36
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037077 CRS-2 (DEL)(SITE 1) TON $578.75 100.00 0.00 $0.00

80037078 CRS-2 (DEL)(SITE 2) TON $578.75 100.00 24.33 $14,080.99

80037079 CRS-2 (DEL)(SITE 3) TON $578.75 100.00 0.00 $0.00

80037133 CRS-2P (DEL)(SITE 1) TON $637.50 25.00 0.00 $0.00

80037134 CRS-2P (DEL)(SITE 2) TON $637.50 25.00 72.73 $46,365.38

80037135 CRS-2P (DEL)(SITE 3) TON $637.50 25.00 0.00 $0.00

80037246 RC-250 (DEL) (SITE 1) TON $961.75 50.00 0.00 $0.00

80037247 RC-250 (DEL) (SITE 2) TON $961.75 50.00 0.00 $0.00

80037248 RC-250 (DEL) (SITE 3) TON $961.75 50.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 500.00 $500.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $60,946.36
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