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Contract ID: 649509001 Highway:
Project:  MMC - A00218687 District: YOAKUM
Contract: 04261311 County: VICTORIA
Award Amount: $229,372.50 Area Engineer: JAMES JANAK
Projected Amount ~ $229,371.50 Area Number: 076

Adj Projected Amount ~ $0.00
Contractor: TOUCHSTONE RESOURCES, LLC

Estimate Number: 0003 Letting Date:  04/22/2026
Estimate Paid: [/ Award Date: 04/22/2026
Estimate Period:  8/1/2026 to  8/31/2026 Notice To Proceed Date:  05/11/2026
Estimate Type:  Progress Work Begin Date:  05/11/2026

% Complete 0 Accepted Date:

% Time Used: 25.21

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $0.00 $0.00 $0.00
Participating $0.00 $0.00 $0.00
Non-Participating $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $0.00 $0.00 $0_00|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 05/11/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 92 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

08/01/2026

w

08/02/2026

08/03/2026

08/04/2026

08/05/2026

08/06/2026

08/07/2026

08/08/2026

08/09/2026

08/10/2026

08/11/2026

08/12/2026

08/13/2026

08/14/2026

08/15/2026

08/16/2026

08/17/2026

W W W W W W W W W W W W WwWwwww

08/18/2026

Contract: 649509001 Payment Estimate: 0003 Page: 2 of 6



Report Generation Date: 09/02/2026 12:20:22 PM
‘ ®
Texas ' .
lepartment Contractor's Estimate Package

of Transportation

08/19/2026

08/20/2026

08/21/2026

08/22/2026

08/23/2026

08/24/2026

08/25/2026

08/26/2026

08/27/2026

08/28/2026

08/29/2026

08/30/2026

08/31/2026

W W W W W W W W W Www w w

Contract: 649509001 Payment Estimate: 0003 Page: 3 of 6



Report Generation Date: 09/02/2026 12:20:22 PM
‘ ®
Texas ' .
lepartmenr Contractor's Estimate Package

of Transportation

Worked Performed This Period

No Items Paid this estimate
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Contract Line Items
Project: MMC - A00218687 Control 649509001
Category: 001 Description: Hydraulic Cement - VAO (Materials Only)
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80097002 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) TON $210.00 1,000.00 0.00 0.00 $0.00
0065 80097037 0 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 1) BAG $7.50 896.00 0.00 0.00 $0.00
0070 80097038 0 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2) BAG $7.50 896.00 0.00 0.00 $0.00
0075 80097057 0 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 3) BAG $11.30 525.00 0.00 0.00 $0.00
0080 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0090 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $0.00
Total Item earnings this contract $0.00
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Construction Estimate Combined
Item Code SP NBR Description Unit
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order

© ltem is added or modified by a change order
80097002 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) TON
80097037 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 1) BAG
80097038 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2) BAG
80097057 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 3) BAG
96027010 DEMURRAGE DOL
96057009 MMC/TMC ACTUAL DAMAGES DOL
96067019 SPECIAL DEDUCTION DOL

Report Generation Date: 09/02/2026 12:20:22 PM

Unit Bid Qty Paid
Price  Quantity To Date

$210.00 1,000.00
$7.50 896.00
$7.50 896.00

$11.30 525.00

$1.00 1.00
-$1.00 1.00
-$1.00 1.00

Total Item Earnings To Date

Amount

(%)
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
0.00 $0.00
$0.00

Contract: 649509001

Payment Estimate:

0003
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