
Contract ID: 649510001

Project: MMC - A00218689

Highway:

District: YOAKUM

Contract: 04261314 County: VICTORIA

Award Amount: $512,400.00 Area Engineer: JAMES JANAK

Projected Amount $512,399.00 Area Number: 076

Adj Projected Amount $0.00

Contractor: QUALITY HOT MIX, INC.

Estimate Number: 0003 Letting Date: 04/22/2026

Estimate Paid: ü Award Date: 04/22/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/01/2026

Estimate Type: Progress Work Begin Date: 05/11/2026

% Complete 0 Accepted Date:

% Time Used: 25.21

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/11/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 92 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3
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Contractor's Estimate Package
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08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00218689 Control 649510001

Category: 001 Description: Aggregate  -  VAO (Materials Only)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80007211 0 AGGR (TY E GR 5) (DEL) (ST1) TON $60.00 1,000.00 0.00 0.00 $0.00

0065 80007212 0 AGGR (TY E GR 5) (DEL) (ST2) TON $60.00 1,000.00 0.00 0.00 $0.00

0070 80007213 0 AGGR (TY E GR 5) (DEL) (ST3) TON $65.00 1,000.00 0.00 0.00 $0.00

0075 80007548 0 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST1) TON $75.00 1,000.00 0.00 0.00 $0.00

0080 80007549 0 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST2) TON $78.00 1,000.00 0.00 0.00 $0.00

0085 80007550 0 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST3) TON $82.00 1,000.00 0.00 0.00 $0.00

0090 80007569 0 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST1) TON $75.00 400.00 0.00 0.00 $0.00

0095 80007570 0 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST2) TON $76.00 400.00 0.00 0.00 $0.00

0100 80007571 0 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST3) TON $80.00 400.00 0.00 0.00 $0.00

0105 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0115 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80007211 AGGR (TY E GR 5) (DEL) (ST1) TON $60.00 1,000.00 0.00 $0.00

80007212 AGGR (TY E GR 5) (DEL) (ST2) TON $60.00 1,000.00 0.00 $0.00

80007213 AGGR (TY E GR 5) (DEL) (ST3) TON $65.00 1,000.00 0.00 $0.00

80007548 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST1) TON $75.00 1,000.00 0.00 $0.00

80007549 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST2) TON $78.00 1,000.00 0.00 $0.00

80007550 AGGR (TY PE) (GR 3 SAC B) (DEL) (ST3) TON $82.00 1,000.00 0.00 $0.00

80007569 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST1) TON $75.00 400.00 0.00 $0.00

80007570 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST2) TON $76.00 400.00 0.00 $0.00

80007571 AGGR (TY PE) (GR 4 SAC B) (DEL) (ST3) TON $80.00 400.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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