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Report Generation Date: 10/02/2026 01:21:02 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

649515001

MMC - A00218694
04261310
$297,000.00
$296,999.00

$0.00

BRAUNTEX MATERIALS, INC.

0004

V]

9/1/2026 to
Progress

0

33.42

9/30/2026

Recapitulation

Item Earnings
Participating
Non-Participating

Liquidated Damages

Incentive
Disincentive
Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

Highway:

District:

County:

Area Engineer:

Area Number:

Letting Date:

Award Date:

Notice To Proceed Date:

Work Begin Date:

Accepted Date:

Total To Date Prev To Date This Estimate
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00}

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

YOAKUM
JACKSON
JAMES JANAK
076

04/22/2026
04/22/2026
05/05/2026
05/08/2026

Contract: 649515001

Payment Estimate: 0004
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Contract Time Statement

Estimate Summa ; )
Work Begin Date: 05/08/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 122 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

N

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

I N N R R R R R R RN R R R

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

IR E R E R R

09/30/2026

Contract: 649515001 Payment Estimate: 0004 Page: 3 of 6



Report Generation Date: 10/02/2026 01:21:02 PM
‘ ®
Texas ' .
lepartmenr Contractor's Estimate Package

of Transportation

Worked Performed This Period

No Items Paid this estimate
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Contract Line Items
Project: MMC - A00218694 Control 649515001
Category: 001 Description: Hot Mix CL - Jackson (Materials Only)
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80137017 0 HMCL ACP TYPE D (DEL)(SITE 1) TON $99.00 3,000.00 0.00 0.00 $0.00
0065 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0070 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0075 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $0.00
Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order

80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON $99.00  3,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $0.00

Contract: 649515001 Payment Estimate: 0004 Page: 6 of 6



