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SiteManager
Sy
CONTRACT ID: 649528001 HIGHWAY: FM0105
PROJECT: MMC - A00218716 DISTRICTNAME:  BEAUMONT
CONTRACT: 12252002 COUNTY: ORANGE
AWARD AMOUNT: $919,700.00 AREAENGINEER:  Bryce Broussard, P.E.
PROJECTED AMOUNT: $918,700.00 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT:  $996,200.00
CONTRACTOR: TEXAS MATERIALS GROUP, INC.
ESTIMATE NUMBER: 0008 LETTING DATE: 1211712025
ESTIMATE PAID: V1 AWARD DATE: 12/19/2025
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE: 01/14/2026
ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/14/2026
% COMPLETE: 21.85 ACCEPTED DATE: 00/00/0000
% TIME USED: 63.01 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$217,711.35
$0.00
$217,711.35
$0.00
$0.00
$0.00
$0.00
$0.00

$217,711.35

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

THIS ESTIMATE

$216,858.15 $853.20
$0.00 $0.00

$216,858.15 $853.20
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$216,858.15 $853.20

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649528001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

01/14/2026
00/00/0000
365
0
365
230
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 649528001 ESTIMATE 0008

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00218716 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0070 80117055 000 D-GR HMATY D PG 64-22 (PICKUP)

CONTRACTOR'S ESTIMATE PACKAGE

649528001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 135.000 6.320

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$853.20

$853.20
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Total Bid QTY Paid
Quantity To Date
200.00 1,030.60




CONTRACT ID 649528001 ESTIMATE 0008 CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT LINE ITEMS

PROJECT MMC - A00218716 CONTROL 649528001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0061 80117004 D-GR HMATY B PG 64-22 (DEL) SITE 3 TON
ADDED WITH CO#1
0070 80117055 000 D-GR HMATY D PG 64-22 (PICKUP) TON
PROJECT MMC - A00218716 CONTROL 649528001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0060 80117001 000 D-GR HMATY B PG 64-22 (PICKUP) TON
0065 80117037 000 D-GR HMATY C PG 64-22 (PICKUP) TON
0075 80117127 000 D-GR HMATY C PG 70-22 (PICKUP) TON
0080 80117145 000 D-GR HMATY D PG 70-22 (PICKUP) TON
0085 80117146 000 D-GR HMATY D PG 70-22 (DEL) SITE 1 TON
0090 80117147 000 D-GR HMATY D PG 70-22 (DEL) SITE 2 TON
0095 80117148 000 D-GR HMATY D PG 70-22 (DEL) SITE 3 TON
0100 96027010 DEMURRAGE DOL
0105 96057009 MMC/TMC ACTUAL DAMAGES DOL
0110 96067019 SPECIAL DEDUCTION DOL

UNIT
PRICE

155.000

135.000

UNIT
PRICE

127.000
132.000
137.000
142.000
165.000
165.000
165.000
1.000
-1.000
-1.000

BID
QUANTITY

0.000

200.000

BID
QUANTITY

200.000
200.000
200.000
500.000
1,500.000
1,500.000
1,500.000
1,000.000
1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
500.000 506.97
0.000 1,030.60
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$
78,580.35

139,131.00

$217,711.35

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$217,711.35



CONTRACT ID 649528001 ESTIMATE 0008

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION
CODE NBR
80117004 D-GR HMATY B PG 64-22 (DEL) SITE 3

ADDED WITH CO#1

80117055 000 D-GR HMATY D PG 64-22 (PICKUP)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY

TON 155.000 0.00
TON 135.000 200.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

506.970

1,030.600

AMOUNT
$)

78,580.35

139,131.00

$217,711.35
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