
649530001CONTRACT ID:

PROJECT: SUP - A00218721

CONTRACT:

12252604

PROJECTED AMOUNT: $48,805.25

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

WORKQUEST

Clint Jones, P.E.

TRINITY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

12/01/2025AWARD DATE:

ESTIMATE PERIOD:

0002

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/01/2025

12/01/2025

ESTIMATE PAID:

 62

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$48,805.25

CONTRACT:

01/01/2026

AWARD AMOUNT: $48,805.25

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.99

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 8.52

$1,751.00 $2,407.75 $4,158.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,751.00 $2,407.75 $4,158.75 

$0.00 $0.00 $0.00 

$1,751.00 $4,158.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,407.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 62

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00218721 649530001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 70127028 MOWING, EDGING & TRIMMING - SITE 1000 CYC  90.000 $360.00 4.000  9.00 55.00

Function 513 / Account 7270SUPP DESCR

0065 70127029 MOWING, EDGING & TRIMMING - SITE 2000 CYC  39.250 $157.00 4.000  9.00 55.00

Function 513 / Account 7270SUPP DESCR

0070 70127030 MOWING, EDGING & TRIMMING - SITE 3000 CYC  39.250 $157.00 4.000  9.00 55.00

Function 513 / Account 7270SUPP DESCR

0075 70127031 MOWING, EDGING & TRIMMING - SITE 4000 CYC  39.250 $157.00 4.000  9.00 55.00

Function 513 / Account 7270SUPP DESCR

0080 70127032 MOWING, EDGING & TRIMMING - SITE 5000 CYC  39.250 $157.00 4.000  9.00 55.00

Function 513 / Account 7270SUPP DESCR

0085 70127101 GROUNDS MAINTENANCE - SITE 9000 CYC  292.000 $292.00 1.000  3.00 32.00

OVERHEAD/ ACCOUNT 7271SUPP DESCR

0090 70127111 MOWING, EDGING & TRIMMING - SITE 6000 CYC  39.250 $157.00 4.000  9.00 55.00

Function 513 / Account 7270SUPP DESCR

0095 70127112 MOWING, EDGING & TRIMMING - SITE 7000 CYC  39.250 $157.00 4.000  9.00 55.00

Function 513 / Account 7270SUPP DESCR

0100 70127141 LITTER PICKUP - SITE 8000 CYC  39.250 $157.00 4.000  9.00 55.00

Function 521 / Account 7270SUPP DESCR

$1,751.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649530001PROJECT CONTROLSUP - A00218721

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70127028 000 MOWING, EDGING & TRIMMING - SITE 1 CYC  90.000  55.000  0.000  9.00  810.00

Function 513 / Account 7270

0065 70127029 000 MOWING, EDGING & TRIMMING - SITE 2 CYC  39.250  55.000  0.000  9.00  353.25

Function 513 / Account 7270

0070 70127030 000 MOWING, EDGING & TRIMMING - SITE 3 CYC  39.250  55.000  0.000  9.00  353.25

Function 513 / Account 7270

0075 70127031 000 MOWING, EDGING & TRIMMING - SITE 4 CYC  39.250  55.000  0.000  9.00  353.25

Function 513 / Account 7270

0080 70127032 000 MOWING, EDGING & TRIMMING - SITE 5 CYC  39.250  55.000  0.000  9.00  353.25

Function 513 / Account 7270

0085 70127101 000 GROUNDS MAINTENANCE - SITE 9 CYC  292.000  32.000  0.000  3.00  876.00

OVERHEAD/ ACCOUNT 7271

0090 70127111 000 MOWING, EDGING & TRIMMING - SITE 6 CYC  39.250  55.000  0.000  9.00  353.25

Function 513 / Account 7270

0095 70127112 000 MOWING, EDGING & TRIMMING - SITE 7 CYC  39.250  55.000  0.000  9.00  353.25

Function 513 / Account 7270

0100 70127141 000 LITTER PICKUP - SITE 8 CYC  39.250  55.000  0.000  9.00  353.25

Function 521 / Account 7270

Category Subtotal $4,158.75

649530001SUP - A00218721PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 70347001 000 REMOVE & REPLACE DELINEATOR/OBJECT MARK EA  22.000  100.000  0.000  0.000  0.00

Function 721 / Account 7270

0110 70347002 000 DELINEATOR/OBJECT MARKER CLEANING EA  12.000  100.000  0.000  0.000  0.00

Function 721/ Account 7270

0115 70347003 000 REFLECTORS/REFLECTIVE TAPE TAPE INSTALL EA  12.000  100.000  0.000  0.000  0.00

USE APPROPRIATE MAIN FUNCTION

0120 70347004 000 SIGN CLEANING EA  22.000  50.000  0.000  0.000  0.00

Function 731 / Account 7270

0125 70347005 000 SIGN STRAIGHTENING EA  18.000  200.000  0.000  0.000  0.00

Function 731 / Account 7270

0130 70347006 000 REMOVE/REPLACE MAILBOX (S) EA  24.000  100.000  0.000  0.000  0.00

Function 597 / Account 7270

0135 70347007 000 REMOVE/REPLACE MAILBOX (D) EA  30.000  50.000  0.000  0.000  0.00

Function 597 / Account 7270

0140 70347008 000 REMOVE/REPLACE MAILBOX (M) EA  36.000  50.000  0.000  0.000  0.00

Function 597 / Account 7270

0145 70347009 000 MAILBOX REPAIR (S) EA  22.000  100.000  0.000  0.000  0.00
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Function 597 / Account 7270

0150 70347010 000 MAILBOX REPAIR (D) EA  22.000  50.000  0.000  0.000  0.00

Function 597 / Account 7270

0155 70347011 000 MAILBOX REPAIR (M) EA  22.000  50.000  0.000  0.000  0.00

Function 597 / Account 7270

0160 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0165 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,158.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70127028 000 CYC  90.000MOWING, EDGING & TRIMMING - SITE 1  9.000  810.00 55.00

Function 513 / Account 7270

70127029 000 CYC  39.250MOWING, EDGING & TRIMMING - SITE 2  9.000  353.25 55.00

Function 513 / Account 7270

70127030 000 CYC  39.250MOWING, EDGING & TRIMMING - SITE 3  9.000  353.25 55.00

Function 513 / Account 7270

70127031 000 CYC  39.250MOWING, EDGING & TRIMMING - SITE 4  9.000  353.25 55.00

Function 513 / Account 7270

70127032 000 CYC  39.250MOWING, EDGING & TRIMMING - SITE 5  9.000  353.25 55.00

Function 513 / Account 7270

70127101 000 CYC  292.000GROUNDS MAINTENANCE - SITE 9  3.000  876.00 32.00

OVERHEAD/ ACCOUNT 7271

70127111 000 CYC  39.250MOWING, EDGING & TRIMMING - SITE 6  9.000  353.25 55.00

Function 513 / Account 7270

70127112 000 CYC  39.250MOWING, EDGING & TRIMMING - SITE 7  9.000  353.25 55.00

Function 513 / Account 7270

70127141 000 CYC  39.250LITTER PICKUP - SITE 8  9.000  353.25 55.00

Function 521 / Account 7270

$4,158.75TOTAL ITEM EARNINGS TO DATE


