
649533001CONTRACT ID:

PROJECT: RMC - A00218746

CONTRACT:

04261802

PROJECTED AMOUNT: $333,682.50

CONTRACTOR:

HIGHWAY: SH0031

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 001

TRP INFRASTRUCTURE SERVICES, LLC

Joseph Lanoue

NAVARRO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

04/16/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/30/2026

04/15/2026

ESTIMATE PAID:

 136

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/13/2026

$333,682.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $334,437.50

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 37.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 33.59

$33,028.70 $79,040.64 $112,069.34 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$33,028.70 $79,040.64 $112,069.34 

$0.00 $0.00 $0.00 

$33,028.70 $112,069.34 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $79,040.64 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 136

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/13/2026

05/13/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218746 649533001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  3,500.000 $3,500.00 1.000  2.00 12.00

0065 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.06 6.000  21.00 100.00

0090 06667171 RE PM TY II (W) 4" (SLD)000 LF  0.150 $3,350.55 22,337.000  85,366.00 120,000.00

0105 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.190 $354.92 1,868.000  7,277.00 65,000.00

0120 06667208 RE PM TY II (Y) 4" (BRK)000 LF  0.150 $229.50 1,530.000  1,690.00 35,000.00

0125 06667210 RE PM TY II (Y) 4" (SLD)000 LF  0.150 $2,605.95 17,373.000  79,244.00 85,000.00

0130 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.270 $62.10 230.000  550.00 15,000.00

0135 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.190 $460.75 2,425.000  5,607.00 150,000.00

0140 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL)000 LF  0.890 $10,680.89 12,001.000  12,001.00 26,400.00

0145 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL)000 LF  0.890 $10,663.98 11,982.000  11,982.00 26,400.00

0215 06727004 REFL PAV MRKR TY II-A-A000 EA  3.500 $1,120.00 320.000  394.00 1,500.00

$33,028.70TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649533001PROJECT CONTROLRMC - A00218746

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  3,500.000  12.000  0.000  2.00  7,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  100.000  0.000  21.00  0.21

0085 06667168 000 RE PM TY II (W) 4" (BRK) LF  0.150  20,000.000  0.000  50.00  7.50

0090 06667171 000 RE PM TY II (W) 4" (SLD) LF  0.150  120,000.000  0.000  85,366.00  12,804.90

0095 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.270  10,000.000  0.000  26,190.00  7,071.30

0105 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.190  65,000.000  0.000  7,277.00  1,382.63

0120 06667208 000 RE PM TY II (Y) 4" (BRK) LF  0.150  35,000.000  0.000  1,690.00  253.50

0125 06667210 000 RE PM TY II (Y) 4" (SLD) LF  0.150  85,000.000  0.000  79,244.00  11,886.60

0130 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.270  15,000.000  0.000  550.00  148.50

0135 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.190  150,000.000  0.000  5,607.00  1,065.33

0140 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.890  26,400.000  0.000  12,001.00  10,680.89

0145 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.890  26,400.000  0.000  11,982.00  10,663.98

0185 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  65,000.000  0.000  47,025.00  23,512.50

0205 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  65,000.000  0.000  48,425.00  24,212.50

0215 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  1,500.000  0.000  394.00  1,379.00

Category Subtotal $112,069.34

649533001RMC - A00218746PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.220  4,400.000  0.000  0.000  0.00

0075 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.220  4,400.000  0.000  0.000  0.00

0080 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.810  5,000.000  0.000  0.000  0.00

0100 06667173 000 RE PM TY II (W) 6" (DOT) LF  1.110  200.000  0.000  0.000  0.00

0110 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.170  200.000  0.000  0.000  0.00

0115 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.370  5,000.000  0.000  0.000  0.00

0150 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.970  6,600.000  0.000  0.000  0.00

0155 06667346 000 PAVEMENT SLER 4" LF  0.100  20,000.000  0.000  0.000  0.00

0160 06667347 000 PAVEMENT SLER 6" LF  0.100  65,000.000  0.000  0.000  0.00

0165 06667348 000 PAVEMENT SLER 8" LF  0.200  5,000.000  0.000  0.000  0.00

0170 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  0.380  1,250.000  0.000  0.000  0.00

0175 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  0.420  15,000.000  0.000  0.000  0.00

0180 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.510  15,000.000  0.000  0.000  0.00

0190 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  0.490  1,200.000  0.000  0.000  0.00

0195 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.420  15,000.000  0.000  0.000  0.00

0200 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.510  15,000.000  0.000  0.000  0.00

0210 06727002 000 REFL PAV MRKR TY I-C EA  3.500  150.000  0.000  0.000  0.00

0220 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  350.000  0.000  0.000  0.00

0225 06777001 000 ELIM EXT PM & MRKS (4") LF  0.270  100,000.000  0.000  0.000  0.00

0230 06777002 000 ELIM EXT PM & MRKS (6") LF  0.350  6,250.000  0.000  0.000  0.00
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0235 06777004 000 ELIM EXT PM & MRKS (8") LF  0.700  5,000.000  0.000  0.000  0.00

0240 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.010  20,000.000  0.000  0.000  0.00

0245 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.010  75,000.000  0.000  0.000  0.00

0250 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.010  5,000.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $112,069.34
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  3,500.000MOBILIZATION (CALLOUT)  2.000  7,000.00 12.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  21.000  0.21 100.00

06667168 000 LF  0.150RE PM TY II (W) 4" (BRK)  50.000  7.50 20,000.00

06667171 000 LF  0.150RE PM TY II (W) 4" (SLD)  85,366.000  12,804.90 120,000.00

06667172 000 LF  0.270RE PM TY II (W) 6" (BRK)  26,190.000  7,071.30 10,000.00

06667175 000 LF  0.190RE PM TY II (W) 6" (SLD)  7,277.000  1,382.63 65,000.00

06667208 000 LF  0.150RE PM TY II (Y) 4" (BRK)  1,690.000  253.50 35,000.00

06667210 000 LF  0.150RE PM TY II (Y) 4" (SLD)  79,244.000  11,886.60 85,000.00

06667211 000 LF  0.270RE PM TY II (Y) 6" (BRK)  550.000  148.50 15,000.00

06667213 000 LF  0.190RE PM TY II (Y) 6" (SLD)  5,607.000  1,065.33 150,000.00

06667266 000 LF  0.890RE PROFILE PM TY I(W)6"(SLD)(100MIL)  12,001.000  10,680.89 26,400.00

06667270 000 LF  0.890RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  11,982.000  10,663.98 26,400.00

06667411 000 LF  0.500REFL PAV MRK TY I (W)6"(SLD)(100MIL)  47,025.000  23,512.50 65,000.00

06667423 000 LF  0.500REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  48,425.000  24,212.50 65,000.00

06727004 000 EA  3.500REFL PAV MRKR TY II-A-A  394.000  1,379.00 1,500.00

$112,069.34TOTAL ITEM EARNINGS TO DATE


