
649537001CONTRACT ID:

PROJECT: RMC - A00218763

CONTRACT:

03264204

PROJECTED AMOUNT: $1,390,369.50

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 003

STRIPE-A-ZONE, LLC

Donnie Wyatt

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0004

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/20/2026

03/05/2026

ESTIMATE PAID:

 67

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/26/2026

$1,390,369.50

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,391,333.50

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 18.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.66

$112,911.75 $90,954.65 $203,866.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$112,911.75 $90,954.65 $203,866.40 

$0.00 $0.00 $0.00 

$112,911.75 $203,866.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $90,954.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 67

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/26/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00218763 649537001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  100.000 $200.00 2.000  5.00 36.00

0070 05057003 TMA (MOBILE OPERATION)000 DAY  50.000 $1,250.00 25.000  54.00 120.00

0085 06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL)000 LF  0.800 $1,848.80 2,311.000  3,335.00 6,000.00

0090 06667028 REFL PAV MRK TY I (W)12"(SLD)(060MIL)000 LF  2.050 $979.90 478.000  478.00 5,000.00

0095 06667034 REFL PAV MRK TY I (W)24"(SLD)(060MIL)000 LF  7.650 $6,380.10 834.000  834.00 10,000.00

0100 06667040 REFL PAV MRK TY I (W)(ARROW)(060MIL)000 EA  205.000 $4,100.00 20.000  20.00 100.00

0105 06667043 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL)000 EA  275.000 $1,100.00 4.000  4.00 50.00

0135 06667064 REFL PAV MRK TY I (W)(WORD)(060MIL)000 EA  220.000 $4,400.00 20.000  20.00 150.00

0140 06667067 REFL PAV MRK TY I(W)(ENTR GORE)(060MIL)000 EA  925.000 $1,850.00 2.000  7.00 20.00

0150 06667079 REFL PAV MRK TY I (W)(RR XING)(060MIL)000 EA  650.000 $650.00 1.000  1.00 10.00

0260 06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL)000 LF  0.460 $12,949.00 28,150.000  34,530.00 120,000.00

0265 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL)000 LF  0.450 $35,653.05 79,229.000  120,731.00 275,000.00

0270 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL)000 LF  0.450 $31,410.90 69,802.000  120,837.00 275,000.00

0290 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $10,140.00 2,535.000  12,331.00 158,562.00

$112,911.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649537001PROJECT CONTROLRMC - A00218763

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  36.000  0.000  5.00  500.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  120.000  0.000  54.00  2,700.00

0085 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.800  6,000.000  0.000  3,335.00  2,668.00

0090 06667028 000 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF  2.050  5,000.000  0.000  478.00  979.90

0095 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  7.650  10,000.000  0.000  834.00  6,380.10

0100 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  205.000  100.000  0.000  20.00  4,100.00

0105 06667043 000 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL) EA  275.000  50.000  0.000  4.00  1,100.00

0135 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  220.000  150.000  0.000  20.00  4,400.00

0140 06667067 000 REFL PAV MRK TY I(W)(ENTR GORE)(060MIL) EA  925.000  20.000  0.000  7.00  6,475.00

0150 06667079 000 REFL PAV MRK TY I (W)(RR XING)(060MIL) EA  650.000  10.000  0.000  1.00  650.00

0260 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.460  120,000.000  0.000  34,530.00  15,883.80

0265 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.450  275,000.000  0.000  120,731.00  54,328.95

0270 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.450  275,000.000  0.000  120,837.00  54,376.65

0290 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  158,562.000  0.000  12,331.00  49,324.00

Category Subtotal $203,866.40

649537001RMC - A00218763PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057001 000 TMA (STATIONARY) DAY  1.000  210.000  0.000  0.000  0.00

0075 06667001 000 REFL PAV MRK TY I (W)4"(DOT)(060MIL) LF  0.500  1,500.000  0.000  0.000  0.00

0080 06667010 000 REFL PAV MRK TY I (W)6"(LNDP)(060MIL) LF  0.600  5,000.000  0.000  0.000  0.00

0110 06667049 000 REFL PAV MRK TY I(W)(UTURN ARW)(060MIL) EA  295.000  10.000  0.000  0.000  0.00

0115 06667052 000 REFL PAV MRK TY I(W)(U-LT ARW)(060 MIL) EA  295.000  10.000  0.000  0.000  0.00

0120 06667055 000 REFL PAV MRK TY I(W)(U-ST ARW)(060MIL) EA  295.000  10.000  0.000  0.000  0.00

0125 06667058 000 REFL PAV MRK TY I(W)(LNDP ARW)(060MIL) EA  450.000  5.000  0.000  0.000  0.00

0130 06667061 000 REFL PAV MRK TY I (W)(NUMBER)(060MIL) EA  250.000  20.000  0.000  0.000  0.00

0145 06667070 000 REFL PAV MRK TY I(W)(EXIT GORE)(060MIL) EA  1,500.000  20.000  0.000  0.000  0.00

0155 06667085 000 REF PAV MRK TY I(W)18"(YLD TRI)(060MIL) EA  60.000  20.000  0.000  0.000  0.00

0160 06667088 000 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL) EA  70.000  20.000  0.000  0.000  0.00

0165 06667130 000 REFL PAV MRK TY I(Y)(MED NOSE)(060MIL) EA  100.000  50.000  0.000  0.000  0.00

0170 06667136 000 RE PV MRK TY I(BLACK)6"(SHADOW)(060MIL) LF  0.750  15,000.000  0.000  0.000  0.00

0175 06667346 000 PAVEMENT SLER 4" LF  0.200  1,500.000  0.000  0.000  0.00

0180 06667347 000 PAVEMENT SLER 6" LF  0.200  75,000.000  0.000  0.000  0.00

0185 06667348 000 PAVEMENT SLER 8" LF  0.300  6,000.000  0.000  0.000  0.00

0190 06667350 000 PAVEMENT SLER 12" LF  0.300  8,750.000  0.000  0.000  0.00

0195 06667352 000 PAVEMENT SLER 24" LF  0.750  10,000.000  0.000  0.000  0.00

0200 06667353 000 PAVEMENT SLER (ARROW) EA  25.000  100.000  0.000  0.000  0.00

0205 06667354 000 PAVEMENT SLER (WORD) EA  25.000  150.000  0.000  0.000  0.00

0210 06667355 000 PAVEMENT SLER (MED NOSE) EA  40.000  20.000  0.000  0.000  0.00



CONTRACT ID 649537001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 7ESTIMATE 0004

0215 06667356 000 PAVEMENT SLER (DBL ARROW) EA  30.000  50.000  0.000  0.000  0.00

0220 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  30.000  10.000  0.000  0.000  0.00

0225 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  75.000  5.000  0.000  0.000  0.00

0230 06667360 000 PAVEMENT SLER (U-L ARROW) EA  30.000  10.000  0.000  0.000  0.00

0235 06667361 000 PAVEMENT SLER (ENTR GORE) EA  75.000  20.000  0.000  0.000  0.00

0240 06667362 000 PAVEMENT SLER (EXIT GORE) EA  100.000  20.000  0.000  0.000  0.00

0245 06667364 000 PAVEMENT SLER (RR XING) EA  50.000  10.000  0.000  0.000  0.00

0250 06667365 000 PAVEMENT SLER (YLD TRI) EA  5.000  40.000  0.000  0.000  0.00

0255 06667367 000 PAVEMENT SLER (NUMBER) EA  60.000  20.000  0.000  0.000  0.00

0275 06667424 000 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  2.500  7,500.000  0.000  0.000  0.00

0280 06687071 000 PREFAB PM TY B (MULTI)(SHIELD) EA  3,650.000  10.000  0.000  0.000  0.00

0285 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  2,272.000  0.000  0.000  0.00

0295 06777001 000 ELIM EXT PM & MRKS (4") LF  0.750  1,500.000  0.000  0.000  0.00

0300 06777002 000 ELIM EXT PM & MRKS (6") LF  0.750  7,500.000  0.000  0.000  0.00

0305 06777004 000 ELIM EXT PM & MRKS (8") LF  0.750  6,000.000  0.000  0.000  0.00

0310 06777006 000 ELIM EXT PM & MRKS (12") LF  1.750  8,750.000  0.000  0.000  0.00

0315 06777008 000 ELIM EXT PM & MRKS (24") LF  1.250  10,000.000  0.000  0.000  0.00

0320 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  55.000  100.000  0.000  0.000  0.00

0325 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  55.000  50.000  0.000  0.000  0.00

0330 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  50.000  10.000  0.000  0.000  0.00

0335 06777013 000 ELIM EXT PM & MRKS (UTRN/LT ARR) EA  50.000  10.000  0.000  0.000  0.00

0340 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  100.000  20.000  0.000  0.000  0.00

0345 06777015 000 ELIM EXT PM & MRKS (WORD) EA  55.000  150.000  0.000  0.000  0.00

0350 06777016 000 ELIM EXT PM & MRKS (ENTR GORE) EA  300.000  20.000  0.000  0.000  0.00

0355 06777017 000 ELIM EXT PM & MRKS (EXIT GORE) EA  400.000  20.000  0.000  0.000  0.00

0360 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  125.000  10.000  0.000  0.000  0.00

0365 06777021 000 ELIM EXT PM & MRKS (MED NOSE) EA  100.000  20.000  0.000  0.000  0.00

0370 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  750.000  10.000  0.000  0.000  0.00

0375 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  10.000  20.000  0.000  0.000  0.00

0380 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  10.000  20.000  0.000  0.000  0.00

0385 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  3,750.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -968.000  1.000  0.000  0.000  0.00

1060 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $203,866.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  100.000MOBILIZATION (CALLOUT)  5.000  500.00 36.00

05057003 000 DAY  50.000TMA (MOBILE OPERATION)  54.000  2,700.00 120.00

06667022 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(060MIL)  3,335.000  2,668.00 6,000.00

06667028 000 LF  2.050REFL PAV MRK TY I (W)12"(SLD)(060MIL)  478.000  979.90 5,000.00

06667034 000 LF  7.650REFL PAV MRK TY I (W)24"(SLD)(060MIL)  834.000  6,380.10 10,000.00

06667040 000 EA  205.000REFL PAV MRK TY I (W)(ARROW)(060MIL)  20.000  4,100.00 100.00

06667043 000 EA  275.000REFL PAV MRK TY I(W)(DBL ARROW)(060MIL)  4.000  1,100.00 50.00

06667064 000 EA  220.000REFL PAV MRK TY I (W)(WORD)(060MIL)  20.000  4,400.00 150.00

06667067 000 EA  925.000REFL PAV MRK TY I(W)(ENTR GORE)(060MIL)  7.000  6,475.00 20.00

06667079 000 EA  650.000REFL PAV MRK TY I (W)(RR XING)(060MIL)  1.000  650.00 10.00

06667406 000 LF  0.460REFL PAV MRK TY I (W)6"(BRK)(060MIL)  34,530.000  15,883.80 120,000.00

06667409 000 LF  0.450REFL PAV MRK TY I (W)6"(SLD)(060MIL)  120,731.000  54,328.95 275,000.00

06667421 000 LF  0.450REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  120,837.000  54,376.65 275,000.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  12,331.000  49,324.00 158,562.00

$203,866.40TOTAL ITEM EARNINGS TO DATE


