
649538001CONTRACT ID:

PROJECT: RMC - A00218766

CONTRACT:

03264003

PROJECTED AMOUNT: $1,237,818.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 002

THE CONFIDENCE GROUP, INC

Michael Thomas

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/20/2026

03/04/2026

ESTIMATE PAID:

 127

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/22/2026

$1,237,818.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,238,782.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 34.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.70



0005Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$181,939.80 ITEM EARNINGS $40,063.80 $141,876.00 

$0.00 PARTICIPATING $0.00 

$181,939.80 NON-PARTICIPATING $141,876.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$40,063.80 $181,939.80 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$40,063.80 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$123,742.30

$141,876.00 

($18,133.70)

$123,742.30

0004Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $11,874.30 

PARTICIPATING $0.00 

NON-PARTICIPATING $11,874.30 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$18,133.70

$11,874.30 

($30,008.00)

$0.00

Note:  See Worked Performed Section for previous history.



0003Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($30,008.00)

PARTICIPATING $0.00 

NON-PARTICIPATING ($30,008.00)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($30,008.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 127

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/22/2026

05/22/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

0005Estimate Number

PROJECT RMC - A00218766 CONTROL 649538001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05007002 MOBILIZATION (CALLOUT)000 EA  2,500.000 $10,000.00 4.0000060  36.00  5.00

05057003 TMA (MOBILE OPERATION)000 DAY  200.000 $6,000.00 30.0000070  120.00  45.00

06667001 REFL PAV MRK TY I (W)4"(DOT)(060MIL)000 LF  1.000 $66.00 66.0000075  1,000.00  66.00

06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL)000 LF  0.700 $3,482.50 4,975.0000085  6,000.00  4,975.00

06667028 REFL PAV MRK TY I (W)12"(SLD)(060MIL)000 LF  3.000 $990.00 330.0000090  5,000.00  330.00

06667067 REFL PAV MRK TY I(W)(ENTR GORE)(060MIL)000 EA  400.000 $3,600.00 9.0000140  24.00  9.00

06667070 REFL PAV MRK TY I(W)(EXIT GORE)(060MIL)000 EA  400.000 $3,600.00 9.0000145  24.00  9.00

06667347 PAVEMENT SLER 6"000 LF  0.300 $33,258.90 110,863.0000175  18,250.00  148,444.00

06667348 PAVEMENT SLER 8"000 LF  0.300 $771.60 2,572.0000180  6,000.00  2,572.00

06667350 PAVEMENT SLER 12"000 LF  0.300 $99.00 330.0000185  5,000.00  330.00

06667361 PAVEMENT SLER (ENTR GORE)000 EA  120.000 $1,080.00 9.0000230  24.00  9.00

06667362 PAVEMENT SLER (EXIT GORE)000 EA  140.000 $1,260.00 9.0000235  24.00  9.00

06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL)000 LF  0.500 $10,785.00 21,570.0000255  65,000.00  24,520.00

06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL)000 LF  0.500 $31,319.50 62,639.0000260  300,000.00  115,322.00

06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL)000 LF  0.500 $33,763.50 67,527.0000265  300,000.00  118,489.00

06777016 ELIM EXT PM & MRKS (ENTR GORE)000 EA  300.000 $900.00 3.0000335  24.00  3.00

06777017 ELIM EXT PM & MRKS (EXIT GORE)000 EA  300.000 $900.00 3.0000340  24.00  3.00

$141,876.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0004Estimate Number

PROJECT RMC - A00218766 CONTROL 649538001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05057003 TMA (MOBILE OPERATION)000 DAY  200.000 $600.00 3.0000070  120.00  45.00

06667347 PAVEMENT SLER 6"000 LF  0.300 $11,274.30 37,581.0000175  18,250.00  148,444.00

$11,874.30TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0003

*** NO ITEM EARNINGS THIS ESTIMATE***

Estimate Number

PROJECT RMC - A00218766 CONTROL 649538001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -968.000 -$30,008.00 31.0001050  1.00  31.00

$-30,008.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

649538001PROJECT CONTROLRMC - A00218766

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  2,500.000  36.000  0.000  5.00  12,500.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  120.000  0.000  45.00  9,000.00

0075 06667001 000 REFL PAV MRK TY I (W)4"(DOT)(060MIL) LF  1.000  1,000.000  0.000  66.00  66.00

0085 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.700  6,000.000  0.000  4,975.00  3,482.50

0090 06667028 000 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF  3.000  5,000.000  0.000  330.00  990.00

0140 06667067 000 REFL PAV MRK TY I(W)(ENTR GORE)(060MIL) EA  400.000  24.000  0.000  9.00  3,600.00

0145 06667070 000 REFL PAV MRK TY I(W)(EXIT GORE)(060MIL) EA  400.000  24.000  0.000  9.00  3,600.00

0175 06667347 000 PAVEMENT SLER 6" LF  0.300  18,250.000  0.000  148,444.00  44,533.20

0180 06667348 000 PAVEMENT SLER 8" LF  0.300  6,000.000  0.000  2,572.00  771.60

0185 06667350 000 PAVEMENT SLER 12" LF  0.300  5,000.000  0.000  330.00  99.00

0230 06667361 000 PAVEMENT SLER (ENTR GORE) EA  120.000  24.000  0.000  9.00  1,080.00

0235 06667362 000 PAVEMENT SLER (EXIT GORE) EA  140.000  24.000  0.000  9.00  1,260.00

0255 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.500  65,000.000  0.000  24,520.00  12,260.00

0260 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.500  300,000.000  0.000  115,322.00  57,661.00

0265 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.500  300,000.000  0.000  118,489.00  59,244.50

0335 06777016 000 ELIM EXT PM & MRKS (ENTR GORE) EA  300.000  24.000  0.000  3.00  900.00

0340 06777017 000 ELIM EXT PM & MRKS (EXIT GORE) EA  300.000  24.000  0.000  3.00  900.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -968.000  1.000  0.000  31.00 -30,008.00

Category Subtotal $181,939.80

649538001RMC - A00218766PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057001 000 TMA (STATIONARY) DAY  200.000  210.000  0.000  0.000  0.00

0080 06667010 000 REFL PAV MRK TY I (W)6"(LNDP)(060MIL) LF  0.600  5,000.000  0.000  0.000  0.00

0095 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  5.000  10,000.000  0.000  0.000  0.00

0100 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  200.000  200.000  0.000  0.000  0.00

0105 06667043 000 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL) EA  300.000  100.000  0.000  0.000  0.00

0110 06667049 000 REFL PAV MRK TY I(W)(UTURN ARW)(060MIL) EA  300.000  20.000  0.000  0.000  0.00

0115 06667052 000 REFL PAV MRK TY I(W)(U-LT ARW)(060 MIL) EA  300.000  10.000  0.000  0.000  0.00

0120 06667055 000 REFL PAV MRK TY I(W)(U-ST ARW)(060MIL) EA  300.000  10.000  0.000  0.000  0.00

0125 06667058 000 REFL PAV MRK TY I(W)(LNDP ARW)(060MIL) EA  350.000  5.000  0.000  0.000  0.00

0130 06667061 000 REFL PAV MRK TY I (W)(NUMBER)(060MIL) EA  100.000  30.000  0.000  0.000  0.00

0135 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  150.000  180.000  0.000  0.000  0.00

0150 06667079 000 REFL PAV MRK TY I (W)(RR XING)(060MIL) EA  750.000  20.000  0.000  0.000  0.00

0155 06667085 000 REF PAV MRK TY I(W)18"(YLD TRI)(060MIL) EA  50.000  20.000  0.000  0.000  0.00

0160 06667088 000 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL) EA  50.000  20.000  0.000  0.000  0.00

0165 06667130 000 REFL PAV MRK TY I(Y)(MED NOSE)(060MIL) EA  150.000  10.000  0.000  0.000  0.00

0170 06667136 000 RE PV MRK TY I(BLACK)6"(SHADOW)(060MIL) LF  0.600  16,250.000  0.000  0.000  0.00

0190 06667352 000 PAVEMENT SLER 24" LF  0.300  10,000.000  0.000  0.000  0.00
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0195 06667353 000 PAVEMENT SLER (ARROW) EA  32.000  200.000  0.000  0.000  0.00

0200 06667354 000 PAVEMENT SLER (WORD) EA  40.000  180.000  0.000  0.000  0.00

0205 06667355 000 PAVEMENT SLER (MED NOSE) EA  60.000  10.000  0.000  0.000  0.00

0210 06667356 000 PAVEMENT SLER (DBL ARROW) EA  37.000  100.000  0.000  0.000  0.00

0215 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  60.000  20.000  0.000  0.000  0.00

0220 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  50.000  5.000  0.000  0.000  0.00

0225 06667360 000 PAVEMENT SLER (U-L ARROW) EA  30.000  10.000  0.000  0.000  0.00

0240 06667364 000 PAVEMENT SLER (RR XING) EA  90.000  20.000  0.000  0.000  0.00

0245 06667365 000 PAVEMENT SLER (YLD TRI) EA  20.000  40.000  0.000  0.000  0.00

0250 06667367 000 PAVEMENT SLER (NUMBER) EA  30.000  30.000  0.000  0.000  0.00

0270 06687071 000 PREFAB PM TY B (MULTI)(SHIELD) EA  1,100.000  15.000  0.000  0.000  0.00

0275 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  26,500.000  0.000  0.000  0.00

0280 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  62,258.000  0.000  0.000  0.00

0285 06777002 000 ELIM EXT PM & MRKS (6") LF  0.300  18,250.000  0.000  0.000  0.00

0290 06777004 000 ELIM EXT PM & MRKS (8") LF  0.700  6,000.000  0.000  0.000  0.00

0295 06777006 000 ELIM EXT PM & MRKS (12") LF  2.000  5,000.000  0.000  0.000  0.00

0300 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  10,000.000  0.000  0.000  0.00

0305 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  50.000  200.000  0.000  0.000  0.00

0310 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  70.000  100.000  0.000  0.000  0.00

0315 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  70.000  20.000  0.000  0.000  0.00

0320 06777013 000 ELIM EXT PM & MRKS (UTRN/LT ARR) EA  76.000  10.000  0.000  0.000  0.00

0325 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  50.000  30.000  0.000  0.000  0.00

0330 06777015 000 ELIM EXT PM & MRKS (WORD) EA  50.000  180.000  0.000  0.000  0.00

0345 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  200.000  20.000  0.000  0.000  0.00

0350 06777021 000 ELIM EXT PM & MRKS (MED NOSE) EA  170.000  10.000  0.000  0.000  0.00

0355 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  170.000  15.000  0.000  0.000  0.00

0360 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  30.000  20.000  0.000  0.000  0.00

0365 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  30.000  20.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1060 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $181,939.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  2,500.000MOBILIZATION (CALLOUT)  5.000  12,500.00 36.00

05057003 000 DAY  200.000TMA (MOBILE OPERATION)  45.000  9,000.00 120.00

06667001 000 LF  1.000REFL PAV MRK TY I (W)4"(DOT)(060MIL)  66.000  66.00 1,000.00

06667022 000 LF  0.700REFL PAV MRK TY I (W)8"(SLD)(060MIL)  4,975.000  3,482.50 6,000.00

06667028 000 LF  3.000REFL PAV MRK TY I (W)12"(SLD)(060MIL)  330.000  990.00 5,000.00

06667067 000 EA  400.000REFL PAV MRK TY I(W)(ENTR GORE)(060MIL)  9.000  3,600.00 24.00

06667070 000 EA  400.000REFL PAV MRK TY I(W)(EXIT GORE)(060MIL)  9.000  3,600.00 24.00

06667347 000 LF  0.300PAVEMENT SLER 6"  148,444.000  44,533.20 18,250.00

06667348 000 LF  0.300PAVEMENT SLER 8"  2,572.000  771.60 6,000.00

06667350 000 LF  0.300PAVEMENT SLER 12"  330.000  99.00 5,000.00

06667361 000 EA  120.000PAVEMENT SLER (ENTR GORE)  9.000  1,080.00 24.00

06667362 000 EA  140.000PAVEMENT SLER (EXIT GORE)  9.000  1,260.00 24.00

06667406 000 LF  0.500REFL PAV MRK TY I (W)6"(BRK)(060MIL)  24,520.000  12,260.00 65,000.00

06667409 000 LF  0.500REFL PAV MRK TY I (W)6"(SLD)(060MIL)  115,322.000  57,661.00 300,000.00

06667421 000 LF  0.500REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  118,489.000  59,244.50 300,000.00

06777016 000 EA  300.000ELIM EXT PM & MRKS (ENTR GORE)  3.000  900.00 24.00

06777017 000 EA  300.000ELIM EXT PM & MRKS (EXIT GORE)  3.000  900.00 24.00

96057006 DOL -968.000WORK ORDER LIQUIDATED DAMAGES  31.000 -30,008.00 1.00

$181,939.80TOTAL ITEM EARNINGS TO DATE


